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StAtutory requirementS

This appendix cross-references the pages of this Report to the reporting requirements under 
P.L. 108-106 Sec. 3001, as amended by P.L. 108-375, Sec 1203, P.L. 109-102, Sec. 599, P.L. 
109-364, Sec. 1054, P.L. 109-440, P.L. 110-28, and P.L. 110-181, Sec. 1221.
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Section Statute SIGIR Action Page # 

Supervision 

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general supervision 
of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State and the 
Secretary of Defense. All

Duties 

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and coordinate 
audits and investigations of the treatment, handling, and expenditure of amounts 
appropriated or otherwise made available for the reconstruction of Iraq and of the 
programs, operations, and contracts carried out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts using 
appropriated funds.

All
App. E

Section 3001(f)(1)(A) The oversight and accounting of the obligation and expenditure of such funds; Review obligations and expenditures of 
appropriated funds. App. E

Section 3001(f)(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities funded 
by appropriations. 1-141

Section 3001(f)(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using appropriated 
funds. Note 1

Section 3001(f)(1)(D)
The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the United 
States, and private and nongovernmental entities;

Review internal and external transfers of 
appropriated funds. 

App. E 
App. F

Section 3001(f)(1)(E) The maintenance of records on the use of such funds to facilitate future audits and 
investigations of the use of such funds. Maintain audit records. 155-206

App. H

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee systems, 
procedures, and controls.

155-206

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities of 
inspectors general under the Inspector General Act of 1978. Duties as specified in IG Act. All

Section 3001(f)(4)(A)
(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, each 
of the following: The Inspector General of the Department of State, The Inspector 
General of the Department of Defense, and The Inspector General of the United 
States Agency for International Development.

Coordination with IGs of State, DoD, 
&  USAID. 209-215

Personnel, Facilities, and Other Resources 

Section 3001(h)(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head of such 
entity shall, insofar as is practicable and not in contravention of any existing law, 
furnish such information or assistance to the Inspector General, or an authorized 
designee.

Expect support as requested. All

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fiscal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the period 
from the end of such quarter to the time of the submission of the report, the 
activities of the Inspector General and the activities under programs and operations 
funded with amounts appropriated or otherwise made available to the Iraq Relief 
and Reconstruction Fund. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, and revenues 
associated with reconstruction and rehabilitation activities in Iraq, including the 
following –

Report – 30 days after the end of each 
calendar quarter. Summarize activities of 
IG. Detailed statement of all obligations, 
expenditures, and revenues.

All

Section 3001(i)(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 
appropriated funds.

35-92
App. E

Section 3001(i)(1)(B) 

A project-by-project and program-by-program accounting of the costs incurred 
to date for the reconstruction of Iraq, together with the estimate of the 
Department of Defense, the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to complete each project and 
each program.

Project-by-project and program-by-
program accounting of costs. Estimate 
cost to complete each project or 
program. 

15-17
35-39
App. E
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Section Statute SIGIR Action Page # 

Section 3001(i)(1)(C) Revenues attributable to or consisting of funds provided by foreign nations or 
international organizations, and any obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of donor funds. App. M

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and any 
obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of funds from seized or frozen assets. 16-17, 

App. G

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available for the reconstruction of Iraq.

Operating expenses of agencies or any 
organization receiving appropriated 
funds.

App. E

Section 3001(i)(1)(F) 

In the case of any contract described in paragraph (2):
 A contract described in this paragraph is any major contract or other agreement 
that is entered into by any department or agency of the United States Government 
that involves the use of amounts appropriated or otherwise made available for 
the reconstruction of Iraq with any public or private sector entity for any of the 
following purposes:
To build or rebuild physical infrastructure of Iraq.
To establish or reestablish a political or societal institution of Iraq. 
To provide products or services to the people of Iraq. 

Describes a contract. Note 1

Section 3001(i)(1)(F)(i) The amount of the contract or other agreement; Amount of each contract or other 
agreement. Note 1

Section 3001(i)(1)(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract scope. Note 1

Section 3001(i)(1)
(F)(iii) 

A discussion of how the contracting department or agency identified, and solicited 
offers from, potential contractors to perform the contract, together with a list of 
the potential contractors that were issued solicitations for the offers.

Discussion of how potential contractors 
were identified, how offers were 
solicited, and a list of contractors that 
were issued solicitations.

Note 1

Section 3001(i)(1)(F)(iv) The justification and approval documents on which was based the determination to 
use procedures other than procedures that provide for full and open competition. 

Justification and approval documents 
for contracts that were not full and 
open competitions.

Note 1

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector General 
Act of 1978.  The first such report for a year, covering the first six months of the 
year, shall be submitted not later than July 31 of that year, and the second such 
report, covering the second six months of the year, shall be submitted not later than 
January 31 of the following year.

Shall be submitted not later than July 31 
of that year, and the second such report. Complete

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet Website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take final written report in 
electronic format, translate and post to 
website; encourage DoD and DoS to link 
to SIGIR website. 

www.sigir.
mil

Section 3001(i)(5) Each report under this subsection may include a classified annex if the Inspector 
General considers it necessary. If necessary, develop a classified annex. N/A

Report Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of State and 
Secretary of Defense. 4/30/2008

Note 1: This information is not included in this quarterly report.
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impAct of SiGir operAtionS

SIGIR’s work impacts many aspects of the U.S. 
mission in Iraq and the Government of Iraq. To 
validate the financial or non-financial benefits 
resulting from SIGIR work, SIGIR requires the 
staff to document the connection between the 
benefits reported and the work performed. SIGIR 
recommendations have enabled U.S. and Iraqi 
reconstruction management officials to:
•	 reduce	expenditures	and	improve	efficiency	

and effectiveness
•	 implement	or	improve	fund	and	asset	controls
•	 enhance	construction	quality	by	ensuring	

adequacy of design specifications, stopping 
inadequate construction, and avoiding re-work

•	 increase	potential	oil	revenue
•	 avoid	waste	and	unnecessary	expenditures	

impAct of SiGir AuditS
SIGIR reports the financial impact of audits 
semiannually, as required by law. Through April 
30, 2008, SIGIR Audits saved and recovered 
funds of about $57.9 million and improved the 
use of $40.0 million of funds. SIGIR Audits also 
challenged payments of $7.56 million, includ-
ing possible duplicate payments, overpayments, 
or for work that was not completed. This is an 
increase of $32.2 million in dollars put to better 
use since the SIGIR July 30, 2007 Report. Most 
of the savings ($29 million) resulted from a 
SIGIR recommendation that the Defense Con-
tract Audit Agency (DCAA) review contractor 
invoices for the Iraqi Police Training Program. 
For a detailed list of these financial impacts, see 
Table B-1. 

Significant non-financial benefits include 
those associated with a recommendation that 
Kellogg Brown and Root Services, Inc. (KBR) 
discontinue the practice of routinely marking 
almost all of the information it provides to the 
U.S. government as “KBR proprietary data.” The 
government’s prohibition of this practice results 
in improved accountability (improved manage-
ment and internal controls). 
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Detail of Impact of SIGIR Audits ($ millions)

Audit #
Dollars Saved/Funds 

Recovered Better Use
Challenged 

Payments Non-financial Impact

Federal Deployment Center Forward Operations 
at the Kuwait Hilton 04-003 DFI $19.00

Oversight of Funds Provided to Iraqi Ministries 
through the National Budget Process 05-004 DFI Improved controls over 

payroll

Award Fee Process for Contractors Involved in 
Iraq Reconstruction

05-017 DFI

7/16/05

9/20/05

$.53a

$.67b

$7.80

Review of Task Force Shield Programs 06-009 $12.80 Improved property 
accountability

Review of the MNSTC-I Reconciliation of the 
Iraqi Armed Forces Seized Assets Fund/Iraqi 
Armed Forces Seized Assets Fund: Review of 
Contracts and Financial Documents

06-010/015 $1.50c $3.46

Interim Audit Report on the Review of the 
Equipment Purchased for Primary Healthcare 
Centers Associated with Parsons Global Services, 
Contract Number W914NS-04-D-006

06-016 $23.30d

Controls Over Unliquidated Obligations in the 
Iraq Relief and Reconstruction Fund 07-011 $3.20

Interim Review of DynCorp International, LLC, 
Spending Under Its Contract for the Iraqi Police 
Training Program

07-016 $.10 $29.00 $4.10

Total $57.90 $40.00 $7.56

Notes:
a Recovery of cash turned in to Comptroller by audit and investigations: $527,456.
b Recovery of cash turned in to Comptroller by audit and investigations: $670,664.
c Audit recommendations resulted in de-obligation of $1,512,303.29 from multiple contracts.
d Audit recommendation prevented loss of medical equipment, which would have resulted in about $23.30 million in replacement cost,  

per independent assessment.

Table B-1
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impAct of SiGir  
inveStiGAtionS
SIGIR investigators have recovered or seized 
assets valued at about $17.2 million as a result  
of court-ordered restitution and forfeiture. 
Investigators also prevented about $3.8 million of 
incurred cost by alerting contracting officers to 
improper contracts. SIGIR’s investigative  
work contributed to improving controls in con-
tracting and financial management and identified 
another $2.1 million in potential recovery. For 
details, see Table B-2.

These impacts are the result of investigative 
actions from 346 open, closed, or referred cases. 
Seized funds were recovered from subjects  
identified in ongoing and closed SIGIR  
investigations. Recoveries are documented  
from fraudulent payments and seizures of 
unaccounted-for cash. Property seizures reflect 
the assessed value of currently seized assets pur-
chased with illegally obtained funds and recov-
ered in criminal investigations. 

Detail of Financial-related Impact of SIGIR Investigations ($ millions)

Court-ordered 
Restitution/

Forfeiture Cost Avoidance Potential Recovery

Total $17.2 $3.8 $2.1

Note:
Numbers are provided in aggregate. Individual tracking is done on a case level and maintained by 
SIGIR AIG for Investigations.

Table B-2



Appendix B

B-4  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION



Appendix C

  April 30, 2008 i REPORT TO CONGRESS i  C-1

The Special Inspector General for Iraq Reconstruction (SIGIR) collects and presents funding data 
from different sources. This appendix cross-references budget terms associated with IRRF, ISFF, ESF, 
CERP, and INL, as well as International Support for Iraq Reconstruction. 

Cross-referenCe of siGir budGet terms

 SIGIR Terminology 
 Appropriation Allocation Obligation Expenditure  

Fund Type Source Terminology Source
IRRF 1, IRRF 2 Appropriation Apportion Obligation Disbursement DoS, Iraq Weekly Status 

ISFF FY 2005 – FY 2007 Appropriation Apportion Obligation Disbursement DoD, Secretary of the Army Update; 
USACE Financial Management 
System, ISFF Funds Execution Report 

ESF FY 2003 Base and Supplemental, 
ESF FY 2006 Supplemental, ESF FY 2006 
State, ESF FY 2007 Supplemental and 
Continuing Resolution

Appropriation Allocation Obligation Expenditure ITAO, Response to SIGIR data call

Appropriation Allocation Obligation Expenditure USAID, Response to SIGIR data call

Appropriation Amount NA NA ITAO, Essential Indicators Report

CERP FY 2004 – FY 2007 Appropriation NA Obligation Disbursement MNC-I, Response to SIGIR data call

INL Allotment NA Obligation Liquidations/
Expenditure

INL, Response to SIGIR data call

International Support for Iraq 
Reconstruction

NA NA Commitment Disbursement Development Assistance Database 
(www.mop-Iraq.org/dad)
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This appendix provides a cross-referenced display of how sectors funded by the Iraq Relief and 
Reconstruction Fund (IRRF 2) relate to the SIGIR-defined sectors.

Sector croSS-reference

Sector Cross-reference
SIGIR Sectors DoS Sectors

Security and Justice
Security and Law Enforcement

Justice and Civil Society

Electricity Electricity

Oil and Gas Oil Infrastructure

Water Water and Sanitation

Health Care Health Care

Transportation and  
Communications

Transportation and Communications

Roads, Bridges, and Construction

Economic Development Private Sector Development

Refugees, IDPs,  
and Human Rights

Education, Refugees, Human Rights,  
and Governance

Reconstruction Management

Reconstruction Management Administrative Expense
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u.s. AppropriAted funds
This appendix provides an accounting of  
U.S. appropriated funds under these laws:
•	 P.L.	108-7,	February	20,	2003
•	 P.L.	108-11,	April	16,	2003
•	 P.L.	108-106,	November	6,	2003
•	 P.L.	108-287,	August	5,	2004
•	 P.L.	109-13,	May	11,	2005
•	 P.L.	109-102,	November	14,	2005
•	 P.L.	109-148,	December	30,	2005
•	 P.L.	109-234,	June	15,	2006
•	 P.L.	109-289,	September	29,	2006
•	 P.L.	110-28,	May	25,	2007
•	 P.L.	110-92,	P.L.	110-116,	P.L.	110-137,	 
P.L.	110-149,	December	21,	2007

•	 P.L.	110-161,	December	26,	2007

The first section of this appendix provides 
summaries	of	the	funds,	and	the	second	section	
provides	the	status	of	funding	by	fund.	

summAries of u.s.  
AppropriAted funds

Iraq relIef and reconstructIon 
fund and natural resources rIsk 
remedIatIon fund under PublIc 
law 108-11
The	Congress	passed	P.L.	108-11	in	April	2003.	
The	act	included	bilateral	economic	assistance	for	
Iraq:  
•	 P.L.	108-11	created	the	Iraq	Relief	and	Recon-
struction	Fund	(IRRF	1),	appropriated	nearly	
$2.48	billion,	and	identified	12	sectors	to	be	
funded	and	appropriated	to:		the	Department	
of	State	(DoS),	U.S.	Agency	for	International	

Development	(USAID),	Department	of	the	
Treasury	(Treasury),	Department	of	Defense	
(DoD),	and	Department	of	Health	and	Human	
Services	(HHS).

•	 The	act	also	created	the	Natural	Resources	Risk	
Remediation	Fund	(NRRRF)	“for	expenses	
necessary,	in	and	around	Iraq,	to	address	
emergency	fire	fighting,	repair	of	damage	to	oil	
facilities and related infrastructure” and appro-
priated	$489	million.

•	 P.L.	108-11	also	funded	the	daily	operations	
of	the	Coalition	Provisional	Authority	(CPA)	
until	P.L.	108-106	was	passed	in	November	
2003.	Although	CPA	ceased	operations	on	
June	28,	2004,	contractual	payment	of	obliga-
tions	resulting	from	contracts	awarded	by	the	
CPA	during	its	tenure	are	still	being	fulfilled.	
Most	of	the	funds	(55%)	allocated	in	P.L.	
108-11	were	used	for	the	rehabilitation	of	Iraq’s	
infrastructure—primarily	oil	production	and	
electricity	generation.	Other	major	uses	include	
humanitarian	relief,	governance	initiatives,	and	
health and social services.

commanders’ assIstance  
Programs
Military	assistance	programs	continue	to	play	a	
vital role in the reconstruction of Iraq. In an inse-
cure	environment,	area	commanders	can	develop	
the	necessary	relationships	with	Iraqi	civic	lead-
ers	to	initiate	crucial	local	projects.
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commander’s emergency response  
Program
Initially	funded	with	Iraqi	assets	[seized	assets	
and	Development	Fund	for	Iraq	(DFI)	funds],	
the	Commander’s	Emergency	Response	Program	
(CERP)	received	its	first	U.S.	appropriated	funds	
in	August	2004.	As	of	March	31,	2008,	CERP	
has	been	appropriated	a	total	of	$2.66	billion.	
In	addition,	the	Government	of	Iraq	funded	a	
similar	CERP-equivalent	program,	which	is	not	
subject	to	U.S.	oversight.	CERP	has	received	these	
appropriations:
•	 $140	million,	P.L.	108-287,	enacted	 
August	5,	2004

•	 $718	million,	P.L.	109-13,	enacted	 
May	11,	2005

•	 $408	million,	P.L.	109-148,	enacted	 
December	30,	2005

•	 $300	million,	P.L.	109-234,	enacted	 
June	15,	2006

•	 $375	million,	P.L.	109-289,	enacted	 
September	29,	2006

•	 $350	million,	P.L.	110-28,	enacted	 
May	25,	2007

•	 $370	million,	P.L.	110-161,	enacted	 
December	26,	2007

commanders Humanitarian relief and 
reconstruction Program and Iraqi Interim 
government fund
In	2004,	the	Iraqi	Interim	Government	estab-
lished	the	Iraqi	Interim	Government	Fund	
(IIGF),	with	$136	million	from	the	DFI,	for	U.S.	
military	commanders	to	respond	to	the	urgent	
humanitarian	relief	and	reconstruction	require-
ments	of	the	local	population	in	their	areas	of	
responsibility.	In	response	to	an	Iraqi	demand	to	
match	the	IIGF,	a	separate	program,	the	Com-
manders	Humanitarian	Relief	and	Reconstruc-
tion	Program	(CHRRP)	was	created	with	$86	
million	from	IRRF	2	monies.

The	Multi-National	Force-Iraq	(MNF-I)	
maintains	IIGF	and	CHRRP	funding.	Iraqi	gov-
ernment	projects	must	be	selected	from	a	project	
list	approved	by	the	Iraqis	and	MNF-I.

Iraq relIef and reconstructIon 
fund funds under PublIc law 
108-106
On	November	6,	2003,	the	Congress	passed	
P.L.	108-106	to	provide	$18.44	billion	for	the	
Iraq	Relief	and	Reconstruction	Fund	(IRRF	2)	
to	address	the	extensive	requirements	for	Iraq	
reconstruction	identified	before	the	war	and	
during	summer	and	fall	2003.	The	act	mandates	
specific	funding	totals	by	sector,	with	limitations	
on	the	transfer	of	funds	among	sectors	without	
congressional	notification	or,	in	the	case	of	larger	
modifications,	without	congressional	approval.	
Apportioned	funds	are	restricted	to	six	depart-
ments	or	agencies:	DoD,	DoS,	USAID,	Treasury,	
the	U.S.	Institute	of	Peace	(USIP),	and	HHS.	
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economIc suPPort fund (esf)
The	Economic	Support	Fund	(ESF)	received	its	
first	U.S.	appropriated	funds	in	February	2003.	
As	of	March	31,	2008,	ESF	has	been	appropriated	
a	total	of	$3.21	billion.	ESF	has	received	these	
appropriations:
•	 $40.00	million,	P.L.	108-7,	enacted	 
February	20,	2003

•	 $10.00	million,	P.L.	108-11,	enacted	 
April	16,	2003

•	 $60.39	million,	P.L.	109-102,	enacted	 
November	14,	2005

•	 $1.41	billion,	P.L.	109-234,	enacted	 
June	15,	2006

•	 $1.55	billion,	P.L.	110-28,	enacted	 
May	25,	2007

•	 $122.80	million,	P.L.	110-92,	P.L.	110-116,	 
P.L.	110-137,	P.L.	110-149,	enacted	 
December	21,	2007

•	 $14.83	million,	P.L.	110-161,	enacted	 
December	26,	2007

Iraq securIty forces fund 
In	2005,	the	Iraq	Security	Forces	Fund	(ISFF)	was	
established	under	P.L.	109-13	to	allow	the	Com-
mander	of	the	Multi-National	Security	Transition	
Command-Iraq	to	provide	assistance	to	the	Iraqi	
Security	Forces.	The	ISFF	has	received	a	total	of	
approximately	$15.44	billion	in	appropriations	
from	the	following	public	laws:
•	 $5.39	billion,	P.L.	109-13,	enacted	May	11,	2005
•	 $3.01	billion,	P.L.	109-234,	enacted	June	15,	
2006	

•	 $1.70	billion,	P.L.	109-289,	enacted	September	
29,	2006	

•	 $3.84	billion,	P.L.	110-28,	enacted	May	25,	2007	
•	 $1.50	billion,	P.L.	110-161,	enacted	December	
26,	2007

stAtus of funding
SIGIR	compiled	data	on	the	sources,	uses,	and	
status	of	Iraq	reconstruction	funds	from	the	
Defense	Finance	and	Accounting	Service,	the	
Gulf	Region	Division,	DoS,	USAID,	Treasury,	
DoD	Washington	Headquarters	Service,	Multi-
National	Corps-Iraq,	Multi-National	Security	
Transition	Command-Iraq,	the	U.S.	Trade	and	
Development	Agency,	the	Iraq	Transition	Assis-
tance	Office,	and	the	Office	of	Management	and	
Budget.	SIGIR	analyzed	the	data	for	reasonable-
ness	and	consistency	across	sources	of	data	to	
the	extent	practical	but	did	not	independently	
validate	the	data.	SIGIR	did	not	review	or	audit	
the	processes,	controls,	or	systems	in	place	at	the	
providing	agency	or	organization.	SIGIR	accept-
ed	the	data	provided	and	believes	that	the	presen-
tation	of	sources	and	uses	of	funds	in	this	Report	
is	a	reasonable	compilation	of	the	status	of	Iraq	
relief	and	reconstruction	funding	through	March	
31,	2008	(unless	an	alternative	date	is	noted).

The	following	funding	tables	are	presented:
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Table Reference Related Fund Description

E-1 NRRRF, IRRF 1, Non-IRRF, and IFF Status of Supplemental Appropriation, P.L. 108-11

E-2 IRRF 1 Status of P.L. 108-11 IRRF 1 Funds by Program and by USAID Strategic Objectives

E-3 Non-IRRF 1 Status of P.L. 108-11 Non-IRRF 1 Funds by Program and by USAID Strategic Objectives

E-4 CERP CERP Projects by Type for FY 2004 and FY 2005

E-5 CERP CERP Projects by Type for FY 2006 and FY 2007

E-6 CERP CERP Projects by Type for FY 2008

E-7 CHRRP and IIGF CHRRP and IIGF Funding

E-8 IRRF 2 Funding Status of the IRRF 2

E-9 ISFF Financial Status of Iraq Security Forces Fund (FY 2005 through FY 2008)

E-10 ESF Financial Status of Economic Support Fund (FY 2006)

E-11 ESF Financial Status of Economic Support Fund (FY 2007)

E-12 ESF Financial Status of Economic Support Fund (FY 2008)

Status of Supplemental Appropriation, P.L. 108-11, as of 3/31/2008 ($ millions)

Source Agency Apportioned Obligated Expended

NRRRF DoD $800.65 $800.65 $797.80

IRRF 1 USAID 1,617.03 1,613.28 1,600.87

DoD 518.28 518.26 517.94

DoS 125.35 125.35 116.74

Treasury 6.00 6.00 5.01

 USTDA 4.94 4.94 4.72

Subtotal 2,271.60 2,267.83 2,245.28

Non-IRRF P.L. 108-11 USAID 482.16 463.40 459.42

 DoS 66.00 66.00 60.40

Subtotal 548.16 529.40 519.82

IFF CPA-OPS N/A 442.87 411.20

 New Iraqi Army 51.20 51.20 49.80

 Subtotal 51.20 494.07 461.00

Total $3,671.61 $4,091.95 $4,023.90 

Sources: USAID, response to SIGIR data call, April 8, 2008; GRD, response to SIGIR data call, April 2, 2008; Treasury, response to SIGIR data call, 
April 3, 2008; USTDA, response to SIGIR data call, April 3, 2008; DoS, response to SIGIR data call, April 5, 2007; WHS, response to SIGIR data call, 
April 1, 2008; DFAS, response to SIGIR data call, April 10, 2008.

Notes: 
1. DoS data is as of March 31, 2008. Updated information was not received from DoS at the time of publication. 
2. Under P.L. 108-11, the Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund. 
3. Numbers are affected by rounding.
4. Data not formally reviewed or audited. 

Table E-1
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Status of P.L. 108-11 IRRF 1 Funds by Program and by USAID Strategic Objectives, as of 3/31/2008 ($ millions)

Agency Program Name Apportioned Obligated Expended

USAID

Restore Economically Critical Infrastructure $1,124.35 $1,121.16 $1,108.93

Improve Efficiency and Accountability of Government 174.71 174.71 174.71

Support Education, Health, and Social Services 118.48 118.16 118.16

Relief: Office of Foreign Disaster Assistance 43.47 43.32 43.24

Office of Transition Initiatives 57.56 57.50 57.42

Expand Economic Opportunity 65.90 65.90 65.90

Program Support and Development of Gulf Region 18.00 18.00 18.00

Administrative Expenses 14.56 14.53 14.51

Subtotal 1,617.03 1,613.28 1,600.87

DoD

Restore Iraq Electricity (RIE) 299.94 299.92 299.92

Restore Iraq Oil (RIO) 165.04 165.04 165.04

First Responder Network/DIILS 53.30 53.30 52.98

Subtotal 518.28 518.26 517.94

DoS

Police/Prison Programs 61.50 61.50 56.21

Relief Efforts 26.98 26.98 26.90

Law Enforcement 24.60 24.60 21.36

Humanitarian Demining 12.27 12.27 12.27

Subtotal 125.35 125.35 116.74

Treasury
Technical Assistance 6.00 6.00 5.01

Subtotal 6.00 6.00 5.01

U.S. Trade and Dev. Agency
Technical Assistance/Training 4.94 4.94 4.72

Subtotal 4.94 4.94 4.72

Total IRRF 1 Funds $2,271.60 $2,267.83 $2,245.28

Source: USAID, response to SIGIR data call, April 8, 2008; Treasury, response to SIGIR data call, April 3, 2008; USTDA, response to SIGIR data call, April 3, 
2008; DoS, response to SIGIR data call, April 5, 2007; DFAS, response to SIGIR data call, April 10, 2008.

Notes: 
1. DoS data is as of March 31, 2008. Updated information was not received from DoS at the time of publication. 
2. Data not formally reviewed or audited. 
3. Numbers are affected by rounding. 
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Status of P.L. 108-11 Non-IRRF 1 Funds by Program and by USAID Strategic Objectives, as of 3/31/2008 ($ millions)

Agency Program Name Apportioned Obligated Expended

USAID

Food Aid: Office of Food for Peace $242.88 $242.84 $242.62

Improve Capacity of National Government 21.19 21.19 21.19

Restore Economically Critical Infrastructure 42.78 24.86 24.57

Support Education, Health, and Social Services 34.00 33.78 33.78

Relief: Office of Foreign Disaster Assistance 72.14 71.84 68.79

Operating Expenses 23.32 23.32 23.32

Program Support and Development of Gulf Region 11.18 10.91 10.80

Improve Efficiency and Accountability of Government 8.90 8.89 8.77

Office of Transition Initiatives 11.82 11.82 11.63

Expand Economic Opportunity 4.96 4.96 4.96

Expand Private Sector Economic Opportunities 8.99 8.99 8.99

Subtotal 482.16 463.40 459.42

DoS
Coalition Support 66.00 66.00 60.40

Subtotal 66.00 66.00 60.40

Total Non-IRRF 1 Funds $548.16 $529.40 $519.82

Source: USAID, response to SIGIR data call, April 8, 2008; DoS, response to SIGIR data call, April 5, 2007. 

Notes:
1. DoS data is as of March 31, 2008. Updated information was not received from DoS at the time of publication. 
2. Under P.L. 108-11, the Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund. 
3. Data not formally reviewed or audited. 
4. Numbers are affected by rounding. 
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CERP Projects by Type for FY 2004 and FY 2005, as of 3/31/2008 ($ millions)

FY 2004    FY 2005

Project Type Obligations Disbursements Obligations Disbursements

Agriculture $0.01 $0.01 $15.01 $9.42

Battle Damage 0.92 0.92 7.89 7.55

Civic Cleanup Activities 0.05 0.05 15.43 15.24

Civic Infrastructure Repair 0.49 0.49 16.01 15.65

Civic Support Vehicles 0.20 0.20 6.38 6.09

Condolence Payments 3.47 3.47 15.01 14.66

Economic, Financial, and Management Improvements 2.96 2.96 13.45 13.13

Education 5.58 5.56 68.89 64.70

Electricity 0.87 0.87 85.72 67.97

Food Production & Distribution 0.99 0.99 1.93 1.83

Healthcare 3.82 3.59 28.48 26.09

Irrigation 0.01 0.01 3.37 3.37

Law & Governance 2.03 2.03 36.01 33.90

Other Humanitarian and Reconstruction Projects 1.16 1.16 52.29 38.76

Protective Measures 0.00 0,00 13.22 13.22

Telecommunications 0.59 0.59 14.83 10.65

Transportation 1.95 1.95 83.98 74.46

Water & Sanitation 5.14 5.14 246.18 224.38

Total $30.24 $29.99 $724.08 $641.07

Source: Multi-National Corps-Iraq, response to SIGIR data call, April 9, 2008.

Notes: 
1. Data not formally reviewed or audited. 
2. Numbers are affected by rounding. 
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CERP Projects by Type for FY 2006 and FY 2007, as of 3/31/2008 ($ millions)

FY 2006        FY 2007

Project Type Obligations Disbursements Obligations Disbursements

Agriculture $23.71 $20.77 $18.36 $10.39

Battle Damage 1.51 1.39 10.71 5.67

Civic Cleanup Activities 29.56 24.38 75.51 60.99

Civic Infrastructure Repair 18.99 13.08 39.44 28.14

Civic Support Vehicles 1.71 1.71 9.07 8.48

Condolence Payments 8.03 7.91 13.34 10.73

Detainee Release Payments 0.08 0.08 0.46 0.35

Economic, Financial, and Management Improvements 15.89 12.73 26.37 15.01

Education 43.59 35.09 107.98 76.45

Electricity 75.07 59.54 125.85 81.67

Food Production & Distribution 1.28 1.06 4.52 3.55

Healthcare 25.91 17.15 23.93 19.98

Irrigation 15.37 6.36 19.68 10.76

Law & Governance 9.76 9.27 38.30 28.52

Other Humanitarian and Reconstruction Projects 28.19 16.41 26.79 21.57

Protective Measures 1.01 1.01 72.98 20.70

Telecommunications 7.39 7.25 3.90 2.45

Transportation 67.34 57.34 108.55 74.93

Water & Sanitation 121.18 110.21 165.59 125.26

Total $495.57 $402.74 $891.33 $605.60

Source: Multi-National Corps-Iraq, response to SIGIR data call, April 9, 2008.

Notes: 
1. Data not formally reviewed or audited. 
2. Numbers are affected by rounding. 
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CERP Projects by Type for FY 2008, as of 3/31/2008 ($ millions)

FY 2008

Project Type Obligations Disbursements

Agriculture $8.17 $4.46

Battle Damage 4.59 .48

Civic Cleanup Activities 16.31 6.47

Civic Infrastructure Repair 13.23 3.50

Civic Support Vehicles 0.17 0.17

Condolence Payments 7.84 2.66

Detainee Release Payments 0.23 0.01

Economic, Financial, and Management 
Improvements 23.72 5.94

Education 31.97 10.44

Electricity 33.14 4.43

Food Production & Distribution 1.13 0.50

Healthcare 15.00 3.78

Irrigation 2.52 2.18

Law & Governance 16.33 4.12

Other Humanitarian and Reconstruction Projects 25.65 10.05

Protective Measures 142.67 42.17

Telecommunications 1.54 0.16

Transportation 43.80 11.00

Water & Sanitation 28.92 8.77

Total $416.93 $121.29

Source: Multi-National Corps-Iraq, response to SIGIR data call, April 9, 2008.

Notes: 
1. Data not formally reviewed or audited. 
2. Numbers are affected by rounding. 

Table E-6

CHRRP and IIGF Funding, as of 3/31/2008 ($ millions)

Fund Source Obligated Expended

CHRRP (FY 2005 and 2006) $76.11 $75.77

IIGF 125.12 118.40

Total $201.23 $194.17

Source: Multi-National Corps-Iraq, response to SIGIR data call, April 9, 2008.

Notes: 
1. Data not formally reviewed or audited. 
2. Numbers are affected by rounding. 
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Funding Status of the IRRF 2, as of 3/26/2008 ($ millions) 
Sector Allocated Committed Obligated Expended

Security and Law Enforcement $4,978 $4,955 $4,954 $4,866

Electric Sector 4,196 4,056 4,048 3,785

Oil Infrastructure 1,723 1,597 1,597 1,570

Justice, Public Safety, and Civil Society 2,264 2,239 2,236 2,153

Education, Refugees, Human Rights, and Governance 436 423 423 395

Roads, Bridges, and Construction 327 317 317 248

Health Care 812 783 776 725

Transportation and Communications 462 456 449 407

Water Resources and Sanitation 2,067 1,957 1,943 1,785

Private Sector Development 821 821 821 811

Administrative Expense 213 210 210 210

Total by Sector $18,299 $17,814 $17,774 $16,954

Construction 9,371 9,340 8,746

Non-Construction 7,924 7,914 7,691

Overhead 520 520 517

Total by Program $17,814 $17,774 $16,954

Source: DoS, Iraq Weekly Status Report, March 26, 2008, p. 23.

Notes:
1. Appendix D of this Report includes a crosswalk between the DoS Iraq Weekly Status Report and SIGIR sectors.  
2. Numbers are affected by rounding. 
3. Data not formally reviewed or audited. 
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Financial Status of Iraq Security Forces Fund (FY 2005 through FY 2008),  
as of 3/31/2008 ($ millions)

Sector Obligated Expended

Defense Forces

Equipment and Transportation $2.93 $2.19

Infrastructure 2.26 1.68

Sustainment 1.42 1.02

Training and Operations 0.19 0.17

Subtotal 6.80 5.06

Interior Forces

Training and Operations 1.67 1.57

Infrastructure 0.99 0.67

Equipment and Transportation 0.98 0.67

Sustainment 0.46 0.41

Subtotal 4.10 3.32

Other

Detainee Operations 0.10 0.08

Lift and Sustain 0.06 0.05

Prosthetics Clinic 0.01 0.01

Subtotal 0.17 0.14

Total $11.07 $8.52

Source: MNSTC-I, response to SIGIR data call, April 12, 2008.  

Notes:
1. Data not formally reviewed or audited. 
2. Numbers are affected by rounding.
3. Neither allocation detail nor financial detail by fiscal year for ISFF was available this quarter.

Table E-9
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Financial Status of Economic Support Fund (FY 2006), as of 3/31/2008 ($ millions)

FY 2006 State       FY 2006 Supplemental

Track Allocated Obligated Expended Allocated Obligated Expended

Security Track

PRT/PRDC Projects $315.00 $237.33 $91.63

Infrastructure Security Protection (Oil, Water, and Electric) 227.00 148.72 73.38

PRTs Local Government Support 155.00 155.00 46.62

Community Action Program 45.00 45.00 45.00

Community Stabilization Program in Strategic Cities 135.00 135.00 135.00

Marla Ruzicka Iraqi War Victims Fund (transferred to IRRF) $5.00 $5.00 $5.00 5.00 5.00 5.00

Subtotal 5.00 5.00 5.00 882.00 726.05 396.63

Economic Track

Operations and Maintenance Sustainment 285.00 262.18 169.64

Plant-Level Capacity Development and Technical Training 60.00 42.86 33.47

Subtotal 345.00 305.04 203.11

Political Track

Democracy and Civil Society 55.40 25.00 20.82

National Capacity Development (USAID) 60.00 60.00 52.73

Ministerial Capacity Development (ITAO) 45.00 44.26 16.10

Refugee Assistance 38.00 38.00 21.23

Regime Crimes Liaison Office 33.00 33.00 21.94

Democracy Funding for IRI, NDI, NED 25.00 25.00 22.58

Policy and Regulatory Reforms 20.00 20.00 20.00

Civil Society, ADF, IFES 18.00 18.00 13.18

Civil Society, IREX 3.00 3.00 2.27

USIP 4.00 4.00 4.00

Subtotal 55.40 25.00 20.82 246.00 245.26 175.80

Grand Total $60.40 $30.00 $25.82 $1,473.00 $1,276.35 $775.54

Source: ITAO, response to SIGIR data call, January 4, 2008; USAID, response to SIGIR data call, April 14, 2008; GRD, response to SIGIR data call, April 3, 2008; ITAO, Essential Indicators 
Report, March 27, 2008; DoS, Section 2207 Report, October 2007.

Note:
1. Data not formally reviewed or audited. 
2. Figures may not total correctly due to rounding.
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Financial Status of Economic Support Fund (FY 2007), as of 3/31/2008 ($ millions)

FY 2007 Supplemental FY 2007 CR

Track Allocated Obligated Expended Allocated Obligated Expended

Security Track

PRT/PRDC Projects $385.00 $56.78 $6.73

PRT/QRF (DoS) 25.00 20.62 6.58

PRT/QRF (USAID) 100.00 100.00 4.98

PRTs Local Governance Support 90.00 90.00 27.09

Community Action Program 90.00 90.00 49.96

Community Stabilization Program in Strategic Cities 354.00 354.00 137.58 $25.00 $25.00 $25.00

Marla Ruzicka Iraqi War Victims Fund (transferred to IRRF) 5.00 5.00 5.00 5.00 5.00 0.00

Subtotal 1,049.00 716.40 237.92 30.00 30.00 25.00

Economic Track

Private Sector Agribusiness Development 55.00 55.00 0.00 37.50 37.50 11.48

Provincial Economic Growth (PEG) 45.00 35.77 0.00 14.60 14.60 8.60

Targeted Development Program 57.40 5.46 0.46

Subtotal 157.4 96.23 0.46 52.10 52.10 20.08

Political Track

National Capacity Development 140.00 140.00 0.00

Policy, Subsidy, Legal, and Regulatory Reforms 50.00 50.00 0.00 18.20 15.00 15.00

Civil Society Development 67.60 24.50 0.04 2.50 2.55 0.00

Subtotal 257.60 214.50 0.04 20.7 17.55 15.00

Grand Total $1,464.00 $1,027.13 $238.42 $102.80 $99.65 $60.08

Source: ITAO, response to SIGIR data call, April 3, 2008; USAID, response to SIGIR data call, April 14, 2008; GRD, response to SIGIR data call, April 3, 2008; ITAO, Essential Indicators 
Report, March 27, 2008.

Notes:
1. Data not formally reviewed or audited. 
2. Figures may not total correctly due to rounding.

Table E-11

Financial Status of Economic Support Fund (FY 2008),  
as of 3/31/2008 ($ millions)

FY 2008

Track Allocated Obligated Expended

Security Track

Marla Ruzicka Iraqi War Victims Fund 
(transferred to IRRF) $5.00 $0.00 $0.00

Subtotal 5.00 0.00 0.00

Political Track

Iraqi Scholars Program 10.00 0.00 0.00

Subtotal 10.00 0.00 0.00

Totals $15.00 $0.00 $0.00

Source: OMB, response to SIGIR data call, January 2, 2008.

Note:
1. Data not formally reviewed or audited. 
2. Figures may not total correctly due to rounding.
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irAq relieF And reconstruction Fund  
Apportionments by Agency
This appendix presents a table that details the apportion-
ment of Iraq Relief and Reconstruction Fund (IRRF) 
allocations of funds by agency. The source of this data is 
the Office of Management and Budget (OMB) and reflects 
the latest round of OMB apportionments.

As of December 31, 2007, OMB had apportioned 
$18.33 billion of the IRRF to the agencies:
•	 Department	of	Defense	(DoD),	$13.40	billion	(73%	of	

total apportionment)
•	 U.S.	Agency	for	International	Development	(USAID),	
$2.98	billion	(16%)

•	 Department	of	State	(DoS),	$1.35	billion	(7%)

•	 Department	of	Treasury	(Treasury),	$0.04	billion	(less	
than	1%)

•	 United	States	Institute	of	Peace	(USIP),	$0.01	billion	
(less	than	1%)

•	 Other	Iraq	Programs,	$0.55	billion	(3%)

Approximately	$0.134	billion	remains	 
unapportioned. Figure F-1 shows OMB-apportioned  
IRRF funds.

IRRF 2 OMB Apportioned Funds
$ Billions, % of $18.33 Billion Apportioned
Source: OMB, Response to SIGIR Data Call (4/4/2008)

Notes: Numbers are affected by rounding. Approximately $0.118 
billion remains unapportioned.

DoD
$13.40

Treasury
$0.04 (<1%)

USIP
$0.01 (<1%)

Other Iraq Programs
$0.55 (3%)

DoS
$1.35

USAID
$2.98

73%

7%

16%

Figure H-1

Figure F-1
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Iraq Relief and Reconstruction Fund (IRRF) – Apportionment ($ Millions)

Millions of 
Dollars DoD USAID DoS TREASURY USIP TOTAL

Category Project 
Code

Sept. 07 Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Unapportioned Comments

Security & Law 
Enforcement

4,997.616 4,180.066 -3.290 4,176.776 34.200 0.000 34.200 763.550 0.000 763.550 0.000 0.000 0.000 0.000 0.000 0.000 4,977.816 (3.290) 4,974.526 23.090 

Law Enforcement 2,280.120 1,517.227 -3.290 1,513.937 0.000 0.000 0.000 756.500 0.000 756.500 0.000 0.000 0.000 0.000 0.000 0.000 2,273.727 (3.290) 2,270.437 9.683 

Police Training and 
Technical Assistance

10000 1,793.946 1,033.394 -0.290 1,033.104 0.000 0.000 0.000 756.500 756.500 0.000 0.000 0.000 0.000 0.000 0.000 1,789.894 (0.290) 1,789.604 4.342 $210M 
will be 
transferred 
from DOD 
to INL via 
632(b)

Border Enforcement 11000 435.118 432.778 -3.000 429.778 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 432.778 (3.000) 429.778 5.340 

Facilities Protection 
Services

12000 51.056 51.056 51.056 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 51.056 0.000 51.056 0.000 

National Security 2,592.246 2,579.737 0.000 2,579.737 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2,579.737 0.000 2,579.737 12.509 

Iraqi Armed Forces 1,755.175 1,745.436 0.000 1,745.436 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,745.436 0.000 1,745.436 9.739 

of which:

IAF Facilities 20000 728.792 727.513 727.513 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 727.513 0.000 727.513 1.279 

IAF Equipment 21000 608.262 604.599 604.599 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 604.599 0.000 604.599 3.663 

IAF Operations 
and Training

22000 418.121 413.324 413.324 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 413.324 0.000 413.324 4.797 

Iraqi National 
Guard

674.071 672.298 0.000 672.298 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 672.298 0.000 672.298 1.773 

of which:

Operations and 
Personnel

23000 224.526 224.402 224.402 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 224.402 0.000 224.402 0.124 

Equipment 24000 89.445 88.540 88.540 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 88.540 0.000 88.540 0.905 

Facilities 27000 360.100 359.357 359.357 359.357 0.000 359.357 0.743 

Iraqi Security 
Forces Quick 
Response Program

26000 163.000 162.003 162.003 162.003 0.000 162.003 0.997 

Nonproliferation, 
Export Control, and 
Border Security

9600 7.050 0.000 0.000 7.050 7.050 0.000 0.000 7.050 0.000 7.050 0.000 

Post Conflict 
Reintegration (DDR)

08400 2.200 0.000 2.200 0.000 2.200 2.200 0.000 2.200 0.000 

Focused Stabilization 08500 30.000 0.000 30.000 30.000 0.000 0.000 0.000 30.000 0.000 30.000 0.000 

Commanders’ 
Humanitarian Relief 
& Reconstruction

28000 86.000 83.102 83.102 2.000 2.000 85.102 0.000 85.102 0.898 

Justice, Public Safety 
Infrastructure, and 
Civil Society

2,301.593 930.578 6.612 937.191 969.186 -0.070 969.116 378.164 (6.112) 372.052 0.000 0.000 0.000 10.000 0.000 10.000 2,287.928 0.430 2,288.359 13.234 

Other Technical 
Investigative 
Methods

31000 1.200 1.195 1.195 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1.195 0.000 1.195 0.005 

Witness Protection 
Program

30000 36.000 0.999 0.999 0.000 0.000 35.000 35.000 0.000 0.000 0.000 0.000 0.000 0.000 35.999 0.000 35.999 0.001 

Penal Facilities 32000 87.000 86.999 86.999 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 86.999 0.000 86.999 0.001 

Reconstruction and 
Modernization of 
Detention Facilities

33000 199.530 88.062 88.062 0.000 0.000 0.000 104.564 104.564 0.000 0.000 0.000 0.000 0.000 0.000 192.626 0.000 192.626 6.904 DOD/DOS 
with some 
632(b) 
transfers to 
DOJ.

Facilities Protection, 
Mine Removal, Fire 
Service, and Public 
Safety Facility and 
Equipment Repairs

285.590 200.441 0.000 200.441 0.000 0.000 83.200 0.000 83.200 0.000 0.000 0.000 0.000 0.000 0.000 283.641 0.000 283.641 1.949 

of which:

Facilities Repair 13000 86.963 85.080 85.080 0.000 85.080 0.000 85.080 1.883 

Fire Service 14000 115.427 115.361 115.361 0.000 115.361 0.000 115.361 0.066 
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Iraq Relief and Reconstruction Fund (IRRF) – Apportionment ($ Millions)

Millions of 
Dollars DoD USAID DoS TREASURY USIP TOTAL

Category Project 
Code

Sept. 07 Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Unapportioned Comments

Demining 09500 83.200 0.000 0.000 0.000 0.000 0.000 83.200 83.200 0.000 0.000 0.000 0.000 0.000 0.000 83.200 0.000 83.200 0.000 

Public Safety 
Training and 
Facilities

15000 185.953 183.581 183.581 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 183.581 0.000 183.581 2.372 

National Security 
Communications 
Network

25000 106.500 106.500 106.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 106.500 0.000 106.500 0.000 

Rule of Law 06500 71.154 14.496 6.612 21.108 22.000 22.000 34.654 (6.612) 28.042 71.150 0.000 71.150 0.004 

Investigations of 
Crimes Against 
Humanity

05000 128.000 97.863 97.863 5.000 5.000 24.400 24.400 0.000 0.000 0.000 0.000 0.000 0.000 127.263 0.000 127.263 0.737 

Judicial Security and 
Facilities

09000 157.570 150.442 150.442 0.000 0.000 0.000 7.000 0.000 7.000 0.000 0.000 0.000 0.000 0.000 0.000 157.442 0.000 157.442 0.128 

Democracy Building 
Activities

06000 1,003.146 0.000 0.000 912.236 -0.070 912.166 89.346 0.500 89.846 0.000 0.000 0.000 0.000 0.000 0.000 1,001.582 0.430 1,002.012 1.134 9/1/2006:  
11.75 
moved to 
“institutional 
reforms” and 
“agriculture” 
to be 
transferred 
out to DOE, 
DOC, DOI, 
and USDA 

Marla Ruzicka Iraq 
War Victims Fund

06050 29.950 0.000 0.000 29.950 29.950 0.000 0.000 0.000 0.000 0.000 0.000 0.000 29.950 0.000 29.950 Includes 
$4.95M 
statutory 
transfer 
from ESF (P.L. 
109-102) and 
$5 million 
statutory 
transfer 
from ESF (P.L. 
109-234)

U.S. Institute of 
Peace (USIP)

07000 10.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 10.000 0.000 10.000 10.000 0.000 10.000 0.000 

Electric Sector 4,225.092 3,385.136 8.211 3,393.347 810.854 -1.440 809.414 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4,195.990 6.771 4,202.761 22.331 

Generation 40000 1,750.017 1,136.670 8.211 1,144.880 605.562 -1.320 604.242 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,742.232 6.891 1,749.122 0.895 

Transmission 41000 1,087.020 1,074.426 1,074.426 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,074.426 0.000 1,074.426 12.593 

Network 
Infrastructure

42000 1,217.479 1,005.899 1,005.899 205.292 -0.120 205.172 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,211.191 (0.120) 1,211.071 6.408 

Automated 
Monitoring and 
Control System

43000 127.000 124.567 124.567 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 124.567 0.000 124.567 2.433 

Security 45000 43.575 43.574 43.574 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 43.574 0.000 43.574 0.001 

Oil Infrastructure 1,724.700 1,722.547 -0.842 1,721.705 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,722.547 (0.842) 1,721.705 2.994 

Infrastructure 50000 1,719.200 1,717.048 -0.842 1,716.206 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,717.048 (0.842) 1,716.206 2.994 6/6: DOD will 
MIPR $2M 
from DOD/
PCO to TDA 
for oil sector 
study per 
JEC.

Emergency 
Supplies of Refined 
Petroleum Products

51000 5.500 5.500 5.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 5.500 0.000 5.500 0.000 

Water Resources and 
Sanitation

2,101.650 1,680.982 -11.714 1,669.268 398.093 -2.533 395.559 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 2,079.074 (14.247) 2,064.827 36.823 

Public Works Projects 1,726.135 1,345.537 -15.783 1,329.754 378.123 -2.533 375.589 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,723.659 (18.316) 1,705.343 20.792 

Potable Water 60000 1,404.659 1,107.015 -15.783 1,091.232 297.644 -1.660 295.984 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,404.659 (17.443) 1,387.216 17.443 

Water Conservation 61000 28.800 28.461 28.461 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 28.461 0.000 28.461 0.339 

Sewerage 62000 281.776 207.060 207.060 72.910 -0.770 72.140 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 279.970 (0.770) 279.200 2.576 
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Iraq Relief and Reconstruction Fund (IRRF) – Apportionment ($ Millions)

Millions of 
Dollars DoD USAID DoS TREASURY USIP TOTAL

Category Project 
Code

Sept. 07 Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Unapportioned Comments

Other Solid Waste 
Management

63000 10.900 3.000 3.000 7.569 -0.103 7.466 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 10.569 (0.103) 10.466 0.434 

Water Resources 
Projects

375.515 335.445 4.069 339.514 19.970 0.000 19.970 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 355.415 4.069 359.484 16.031 

Pumping Stations 
and Generators

64000 200.304 174.105 1.000 175.105 19.970 19.970 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 194.075 1.000 195.075 5.229 

Irrigation and 
Drainage Systems

65000 7.381 7.381 7.381 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 7.381 0.000 7.381 0.000 

Major Irrigation 
Projects

66000 54.323 54.116 0.200 54.316 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 54.116 0.200 54.316 0.007 

Dam Repair, 
Rehab, and New 
Construction

67000 78.607 67.455 0.369 67.825 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 67.455 0.369 67.825 10.782 

Umm Qasr to 
Basrah Water 
Pipeline and 
Treatment Plant

68000 34.900 32.388 2.500 34.888 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 32.388 2.500 34.888 0.012 

Basrah Channel 
Flushing

69000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 

Transportation & 
Telecommunications 
Projects

463.070 412.334 0.000 412.334 47.530 -0.500 47.030 2.400 0.000 2.400 0.000 0.000 0.000 0.000 0.000 0.000 462.264 (0.500) 461.764 1.306 

Civil Aviation 70000 88.713 86.312 86.312 0.000 0.000 0.000 2.400 0.000 2.400 0.000 0.000 0.000 0.000 0.000 0.000 88.712 0.000 88.712 0.001 

Umm Qasr Port 
Rehab

71000 43.380 43.110 43.110 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 43.110 0.000 43.110 0.270 

Railroad Rehab and 
Restoration

72000 194.695 194.510 194.510 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 194.510 0.000 194.510 0.185 

Iraqi Telecom and 
Postal Corporation

74000 20.800 20.757 20.757 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 20.757 0.000 20.757 0.043 

Iraqi 
Communications 
Systems

76000 46.600 46.592 46.592 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 46.592 0.000 46.592 0.008 

Consolidated Fiber 
Network

76500 48.882 1.055 1.055 47.530 -0.500 47.030 0.000 0.000 0.000 48.585 (0.500) 48.085 0.797 

Iraqi 
Communications 
Operations

79000 20.000 19.998 19.998 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 19.998 0.000 19.998 0.002 

Roads, Bridges, and 
Construction

333.604 305.143 -0.671 304.471 22.300 0.000 22.300 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 327.443 (0.671) 326.771 6.833 

Public Buildings 
Construction and 
Repair

81000 124.800 117.079 -0.671 116.408 7.300 7.300 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 124.379 (0.671) 123.708 1.092 

Roads & Bridges 82000 208.804 188.063 188.063 15.000 15.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 203.063 0.000 203.063 5.741 

Health Care 822.479 730.287 0.000 730.287 80.193 -0.140 80.053 1.500 1.000 2.500 0.000 0.000 0.000 0.000 0.000 0.000 811.980 0.860 812.840 9.639 

Nationwide 
Hospital and Clinic 
Improvements

90000 450.800 442.875 442.875 0.000 0.000 0.000 1.000 1.000 0.000 0.000 0.000 0.000 0.000 0.000 442.875 1.000 443.875 6.925 

Equipment 
Procurement and 
Modernization

92000 283.700 246.313 246.313 33.453 33.453 1.500 0.000 1.500 0.000 0.000 0.000 0.000 0.000 0.000 281.266 0.000 281.266 2.434 

Pediatric Facility in 
Basrah

91000 46.880 0.000 0.000 0.000 46.740 -0.140 46.600 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 46.740 (0.140) 46.600 0.280 

Pediatric Facility in 
Basrah II

91500 41.099 41.099 41.099 41.099 0.000 41.099 0.000 

Private Sector 
Development

822.554 20.600 0.000 20.600 399.982 0.000 399.982 11.750 0.000 11.750 10.000 0.000 10.000 0.000 0.000 0.000 820.510 0.000 820.510 2.044 

Expand Network 
of Employment 
Centers

01000 8.000 0.000 0.000 8.000 8.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 8.000 0.000 8.000 0.000 

Vocational Training 02001 72.062 0.000 0.000 70.018 70.018 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 70.018 0.000 70.018 2.044 
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Iraq Relief and Reconstruction Fund (IRRF) – Apportionment ($ Millions)

Millions of 
Dollars DoD USAID DoS TREASURY USIP TOTAL

Category Project 
Code

Sept. 07 Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Previously 
Apportioned

2nd Qtr. 
Revised 
Action

Total to 
Date

Unapportioned Comments

Business Skills 
Training

02500 39.950 10.450 0.000 10.450 29.500 29.500 39.950 0.000 39.950 0.000 

Micro-Small-
Medium Enterprises

03000 41.050 5.150 5.150 0.000 0.000 0.000 0.000 0.000 10.000 0.000 10.000 41.050 41.050 0.000 $25M 
transferred 
to USAID 
DA for 
OPIC; $0.9M 
transferred 
to DA for 
OPIC on 
12/8.

Institutional 
Reforms

01500 88.950 0.000 85.000 85.000 3.950 3.950 88.950 88.950 0.000 

Agriculture 01600 112.800 5.000 5.000 100.000 100.000 7.800 7.800 112.800 112.800 0.000 

Market Based 
Reforms

03500 107.464 0.000 107.464 107.464 107.464 0.000 107.464 0.000 

Housing 
Rehabilitation 
Grants

0.000 0.000 0.000 0.000 0.000 

Iraqi Debt 
Forgiveness

04500 352.278 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 352.278 352.278 0.000 $360 million 
transferred 
to Treasury 
Debt account 
(instead of 
Treasury’s 
IRRF account) 
12/8; 1/26: 
$7,722,361 
back from 
Treasury 
from unused 
debt.

Education, Refugees, 
Human Rights, 
Democracy, and 
Governance

436.592 27.340 0.000 27.340 184.730 -0.017 184.713 195.229 0.000 195.229 29.100 0.000 29.100 0.000 0.000 0.000 436.399 (0.017) 436.382 0.209 

Migration & 
Refugee Assistance

04000 209.059 0.000 0.000 0.000 85.366 85.366 123.501 123.501 0.000 0.000 0.000 0.000 0.000 0.000 208.866 0.000 208.866 0.193 

Property Claims 
Tribunal

05500 10.000 0.000 0.000 0.000 0.000 0.000 0.000 10.000 10.000 0.000 0.000 0.000 0.000 0.000 0.000 10.000 0.000 10.000 0.000 

Governance 06700 40.000 0.000 2.100 2.100 37.900 37.900 40.000 0.000 40.000 0.000 

Ministerial Capacity 
Bldg.

06750 20.000 15.000 15.000 5.000 5.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 20.000 0.000 20.000 0.000 

Banking System 
Modernizations

08000 30.000 0.900 0.900 0.000 0.000 0.000 0.000 0.000 29.100 0.000 29.100 0.000 30.000 0.000 30.000 0.000 

Human Rights 09500 15.625 1.940 1.940 1.485 1.485 12.200 12.200 0.000 0.000 0.000 0.000 0.000 0.000 15.625 0.000 15.625 0.000 

Education 06300 101.908 9.500 9.500 80.779 -0.017 80.763 11.629 11.629 0.000 0.000 0.000 0.000 0.000 0.000 101.908 (0.017) 101.891 0.017 

Civic Programs 06600 10.000 0.000 0.000 0.000 10.000 0.000 10.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 10.000 10.000 0.000 

USAID 
Administrative 
Expenses

99991 36.000 36.000 36.000 36.000 0.000 36.000 0.000 

Administrative 
Expenses for CPA 
Successor

99992 184.000 184.000 184.000 0.000 06/13/05: 
Apportioned 
via 632(a) 
$184M to 
State D&CP 
account for 
follow-on 
to CPA 
operating 
costs, per 
FY04 supp 
language.

GRAND TOTAL 18,448.950 13,395.014 -1.694 13,393.320 2,983.1 -4.700 2,978.4 1,352.593 (5.112) 1,347.481 39.100 0.000 39.100 10.000 0.000 10.000 18,341.952 (11.506) 18,330.446 118.504 

NOTE: TOTALS MAY NOT ADD DUE TO ROUNDING
Total includes $4.95 million transferred-in from the Econonic Support Fund (ESF) for the Marla Ruzicka War Victims Fund as required in P.L. 109-102.
Total includes $5.0 million transferred-in from the Econonic Support Fund (ESF) for the Marla Ruzicka War Victims Fund as required in P.L. 109-234.
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irAQi FUndS ObliGAted FOr recOnStrUctiOn 
Activity by cpA

During the Coalition Provisional Authority 
(CPA) period, many reconstruction projects were 
funded by these Iraqi funds:
•	 Seized funds were former Iraqi regime monies 

confiscated by Coalition forces.
•	 Vested funds were Iraqi funds in U.S. banks that 

were frozen by executive order, vested in the 
U.S. Department of Treasury, and authorized 
for use to benefit the people of Iraq.

•	 The	Development Fund for Iraq (DFI) was cre-
ated by United Nations (UN) Security Council 
Resolution 1483 (UNSCR 1483). Proceeds 
from Iraqi oil sales, repatriated assets from the 
United States and other nations, and depos-
its from unencumbered Oil-for-Food (OFF) 
funds were all to be deposited in the DFI and 
managed by CPA.

This	appendix	responds	to	Section	3001	(i)
(l)(d)	of	P.L.	108-106	on	reporting	of		“foreign	
[Iraqi] assets seized or frozen.”

Seized FUndS
Coalition military forces seized nearly $927.22 
million from the former regime. Current 
Defense Finance and Accounting Service (DFAS) 
accounting systems show that $914.54 million 
was	obligated,	and	$904.74	million	(nearly	99%	of	
the obligated amount) was expended, as of March 
31,	2008.	U.S.	Army	accounting	officials	have	not	
reconciled or fully audited the totals for seized 
funds. Most seized assets were used for:
•	 non-ministry	repairs	of	Iraqi	infrastructure	

and humanitarian assistance
•	 Iraqi	ministry	operations
•	 Brigade	Commander’s	Discretionary	Fund	fuel	

products (gasoline and liquid propane) for the 
Iraqi civilian population

For a detailed list of seized funds program 
expenditures, see Table G-1.

Seized Funds, as of 3/31/2008 ($ millions)

Program Commitments Obligations Disbursements

Stipend Pay $30.84 $30.84 $30.84

Salaries – Iraqi National Army .16 0.00 0.00

Non-ministry Repair 339.88 334.89 325.12

Gasoline and Liquid Propane 90.00 87.19 87.19

Brigade Commander’s Discretionary Fund 198.40 198.40 198.40

Ministry Operations 267.22 262.73 262.73

MANPACK Buyback Program .72 .49 .46

Total $927.22 $914.54 $904.74

Source: DFAS, response to SIGIR data call, April 10, 2008.
Note: Numbers are affected by rounding.

Table G-1
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veSted FUndS
In response to a UN resolution passed after the 
first Gulf War, the United States froze Iraqi assets 
(UNSCR	661,	August	1990;	Presidential	Execu-
tive Order 12817, October 23, 1992). On March 
20,	2003,	Presidential	Executive	Order	13290	
authorized the use of these funds to benefit the 
people	of	Iraq.	As	of	March	31,	2008,	the	obligat-
ed	$1.69	billion	was	virtually	expended	(99.8%),	
according to accounting records provided by 
DFAS. Vested funds were used primarily for:
•	 Iraqi	civil	servant	salaries,	pensions,	and	indi-

vidual relief payments
•	 Iraqi	ministry	operations
•	 non-ministry	repairs,	reconstruction,	and	

humanitarian assistance

For a detailed list of expenditures from vested 
funds, see Table G-2.

develOpment FUnd FOr irAQ
In	May	2003,	the	DFI	was	created	to	serve	as	the	
primary financial vehicle for channeling revenue 
from Iraqi oil sales, unencumbered OFF depos-
its, and repatriated Iraqi assets to the relief and 
reconstruction of Iraq.

DFI TransITIon sub-accounT
On	June	15,	2004,	the	Iraqi	Minister	of	Finance	
designated the U.S. mission to administer and 
make payments on those DFI contracts:
•	 entered	into	before	June	28,	2004
•	 not	secured	by	a	letter	of	credit
•	 under	the	limit	of	$800	million

This	initial	limit	was	intended	as	a	first	step	
toward financing continuity for these contracts 
because their overall liability substantially 
exceeded	this	amount.	The	Ministry	of	Finance	
increased the amount provided to the DFI transi-

Vested Funds, as of 3/31/2008 ($ millions)

Program Commitments Obligations Disbursements

Salaries $4.65 $0.00 $0.00

Salaries Emergency Payments 78.83 78.83 78.83

Salaries Regular Payments Iraqi Civil Servants/Other 1,006.45 1,006.45 1,006.38

Salaries Regular Payments Pension 99.51 99.51 99.51

Other Salaries: Specialized Workers .14 0.13 0.13

Repair/Reconstruction/Humanitarian Assistance 8.52 0.00 0.00

Non-ministry Repair 122.91 122.91 121.50

Emergency Projects, Less than $200,000 2.47 2.47 2.47

Mobile Radios (Emergency) 15.80 15.80 15.42

Fire Stations 1.09 1.09 1.09

Hospital Generators 8.20 8.20 8.20

Ministry 17.66 0.00 0.00

Ministry Operations 357.90 357.90 356.82

Total $1,724.13 $1,693.29 $1,690.35

Source: DFAS, response to SIGIR data call, April 10, 2008.
Note: Numbers are affected by rounding.

Table G-2
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tion sub-account to meet contract obligations at 
his discretion.

Joint Contracting Command-Iraq/Afghani-
stan’s	(JCC-I/A’s)	contract	for	administration	over	
the DFI sub-account expired on December 31, 
2007.	On	December	30,	2007,	JCC-I/A	requested	
that the Joint Area Support Group (JASG) trans-
fer all remaining DFI cash to the GOI. On March 
19,	2008,	100%	of	the	approximately	$24.46	mil-
lion	in	cash	funds	held	at	the	U.S.	Embassy	vault	
were electronically transferred to the designated 
GOI account. Additionally, payment packages 
totaling $53.14 million were presented to the 
GOI’s	Ministry	of	Finance	for	payment.	The	DFI	
sub-account assets include a bank balance and 
cash	balance.	As	of	March	31,	2008,	the	DFI	bank	
balance	is	$124.6	million,	and	the	DFI	cash	bal-
ance is zero, according to JASG.

Table G-3 provides additional details for the 
DFI fund status and balance of assets as of March 
31,	2008.

irAQi FUndS FOr recOnStrUc-
tiOn: dAtA clAriFicAtiOn
SIGIR compiled data on Iraqi funds for recon-
struction from DFAS, JASG, and JCC-I/A. SIGIR 
did not review or audit the processes, controls, 
or systems in place at the providing agency or 
organization. SIGIR accepted the data provided 
and believes that the presentation of Iraqi funds 
in this Report is a reasonable compilation of the 
status of Iraqi reconstruction funding through 
March	31,	2008	(unless	an	alternative	date	is	
noted).

DFI Sub-account Fund Status, as of 3/31/2008 ($ millions)

DFI Sub-account Sources of Funds Bank Cash

Beginning Balance  $800.0  $217.7

New Income Additional IIG Funds  2,000.0

Transfer Seized/Vested  21.8

Interest Earned  5.3

Total Funding  $2,827.1  $217.7

DFI Sub-account Uses of Funds  Bank  Cash 

Total Funding $2,827.1 $217.7

Less: Allocated and Paid  2,702.5  217.7

DFI Balance  $124.6  $0.0

Source: Joint Area Support Group, response to SIGIR data call, April 2, 2008.
Note: Numbers are affected by rounding.

Table G-3
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completed SiGir AuditS

This appendix contains a list of completed audits on Iraq reconstruction activities from the Special 
Inspector General for Iraq Reconstruction (SIGIR). Table H-1 lists all SIGIR audits completed. Table 
H-2 shows the status of SIGIR audit recommendations, as of April 30, 2008.

All Completed Audits by SIGIR as of April 30, 2008
Report Number Month/Year Issued Report Title

08-017 4/08 Transferring Reconstruction Projects to the Government of Iraq:  Some 
Progress Made but Further Improvements Needed to Avoid Waste

08-016 4/08 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing 
Revised Management Plan 

08-015 4/08 Interim Analysis of Iraqi Security Force Information Provided by the 
Department of Defense Report, Measuring Stability and Security in Iraq 

08-014 4/08 Progress on Recommended Improvements to Contract Administration 
for the Iraqi Police Training Program

08-013 4/08 Interim Report on Iraq Reconstruction Contract Terminations

08-012 3/08 Attestation to Development Fund for Iraq Cash in the Possession of the 
Joint Area Support Group-Central

08-011 4/08 Outcome, Cost, and Oversight of Electricity-sector Reconstruction 
Contract with Perini Corporation

08-010 1/08 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-
04-D-0006 

08-009 1/08 Appropriate Award Fee Conversion Scales Can Enhance Incentive for 
Contractor Performance

08-008 1/08 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment 
Is a Key to Success

08-007 1/08 Efforts to Implement a Financial Management Information System in 
Iraq

08-006 1/08 Commander’s Emergency Response Program in Iraq Funds Many Large-
Scale Projects

08-005 1/08 Differences in Services and Fees for Management and Administration of 
Iraq Reconstruction Contracts

08-004 1/08 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and 
Baghdad Recruiting Center

08-003 10/07 Review of the Use of Contractors in Managing Iraq Relief and 
Reconstruction Projects

08-002 10/07 Logistics Civil Augmentation Program Task Orders 130 and 151: Program 
Management, Reimbursement, and Transition

08-001 10/07 Interim Report on Efforts and Further Actions Needed To Implement a 
Financial Management Information System in Iraq

07-016 10/07 Interim Review of DynCorp International, LLC, Spending Under Its 
Contract for the Iraqi Police Training Program

07-015 10/07 Review of Effectiveness of the Provincial Reconstruction Team Program 
in Iraq

07-014 7/07 Status of the Provincial Reconstruction Team Program Expansion in Iraq
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All Completed Audits by SIGIR as of April 30, 2008
Report Number Month/Year Issued Report Title

07-013 4/07 Sustainment of the Advanced First Responder Network (Restricted 
Distribution)

07-012 4/07 Review of Iraq Relief and Reconstruction Fund Unmatched 
Disbursements at the Department of State

07-011 10/07 Controls Over Unliquidated Obligations in the Iraq Relief and 
Reconstruction Fund

07-010 10/07 Agency Management of the Closeout Process for Iraq Relief and 
Reconstruction Fund Contracts

07-009 7/07 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction 
Contract

07-008 7/07 Fact Sheet on the Roles and Responsibilities of U.S. Government 
Organizations Conducting IRRF-funded Reconstruction Activities

07-007 7/07 Status of U.S. Government Anticorruption Efforts in Iraq

07-006 4/07 Management of the Commander’s Emergency Response Program in Iraq 
for Fiscal Year 2006

07-005 7/07 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 
2006 for Iraq Relief and Reconstruction

07-004 7/07 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the 
Government of Iraq

07-003 7/07 Cost-to-Complete Reporting for Iraq Reconstruction Projects

07-002 4/07 Status of the Advanced First Responder Network

07-001 6/07 Logistics Civil Augmentation Program Task Order 130: Requirements 
Validation, Government Oversight, and Contractor Performance

06-045 1/07 Status of Ministerial Capacity Development in Iraq

06-044 1/07 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq 
Relief and Reconstruction Fund Contracting Activities

06-043 1/07 Review of Iraq Relief and Reconstruction Fund Unmatched 
Disbursements

06-042 1/07 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF 
Fund Contracting Activities (Restricted – Limited Distribution)

06-040 1/07 Improper Obligations Using the Iraq Relief and Reconstruction Fund 
(IRRF 2)

06-039 1/07 Review of USAID/Bechtel National, Inc., Property Management Controls 
for Contract SPU-C-00-04-00001-00

06-038 9/06 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s 
Capability To Protect Its Energy Infrastructure

06-037 9/06 Interim Audit Report on Improper Obligations Using the Iraq Relief and 
Reconstruction Fund (IRRF 2)

06-036 1/07 Follow-up on SIGIR Recommendations Concerning the Development 
Fund for Iraq (DFI)

06-035 10/06 Interim Audit Report on Inappropriate Use of Proprietary Data Markings 
by the Logistics Civil Augmentation Program (LOGCAP) Contractor

06-034 10/06 Status of the Provincial Reconstruction Team Program in Iraq

06-033 10/06 Iraqi Security Forces: Weapons Provided by the U.S. Department of 
Defense Using the Iraq Relief and Reconstruction Fund

06-032 10/06 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

06-031 10/06 Management of the Iraqi Interim Government Fund

06-030 1/07 Status of Medical Equipment and Other Non-Construction Items 
Purchase for Primary Healthcare Centers

06-029 1/07
Review of DynCorp International, LLC, Contract Number S-LMAQM-
04-C-0030, Task Order 0338, for the Iraqi Police Training Program 
Support
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All Completed Audits by SIGIR as of April 30, 2008
Report Number Month/Year Issued Report Title

06-028 10/06 Review of Administrative Task Orders for Iraq Reconstruction Contracts

06-026 7/06 Review of the U.S. Agency for International Development’s 
Management of the Basrah Children’s Hospital Project

06-025 7/06
Review of the Medical Equipment Purchased for the Primary Healthcare 
Centers Associated with Parsons Global Services, Inc., Contract Number 
W914NS-04-D-0006

06-024 7/06 Joint Cash Count: Iraq National Weapons Card Program

06-023 7/06 Changes in Iraq Relief and Reconstruction Fund Program Activities—
January through March 2006

06-021 7/06 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

06-020 7/06 Review of the Advanced First Responder Network

06-019 7/06 Review of the Use of Definitization Requirements for Contracts 
Supporting Reconstruction in Iraq

06-018 7/06
Survey of the Status of Funding for Iraq Programs Allocated to the 
Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs as of December 31, 2005

06-017 7/06 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

06-016 4/06
Interim Audit Report on the Review of the Equipment Purchased for 
Primary Healthcare Centers Associated with Parsons Global Services, 
Contract Number W914NS-04-D-0006

06-015 4/06 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and 
Financial Documents

06-014 7/06 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy 
Infrastructure (Classified)

06-013 4/06 Briefing to the International Advisory and Monitoring Board for Iraq: 
Management Controls over the Development Fund for Iraq

06-012 4/06 Development Fund for Iraq—Cash Accountability Review: Joint Area 
Support Group-Central/Falluja

06-011 4/06 Management of the Primary Healthcare Centers Construction Projects

06-010 4/06 Review of the Multi-National Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed Forces Seized Assets Fund

06-009 4/06 Review of Task Force Shield Programs

06-008 4/06 Development Fund for Iraq—Cash Accountability Review: Joint Area 
Support Group-Central

06-007 4/06
U.S. Agency for International Development: Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

06-006 4/06
Multi-National Security Transition Command-Iraq Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi 
Government

06-005 4/06 Follow-up on Recommendations Made in SIGIR Audit Reports Related to 
Management and Control of the Development Fund for Iraq

06-004 4/06 Changes in Iraq Relief and Reconstruction Fund Program Activities 
October through December 2005

06-003 4/06 Review of Data Entry and General Controls in the Collecting and 
Reporting of the Iraq Relief and Reconstruction Fund

06-002 2/06 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief 
and Reconstruction Fund

06-001 4/06 Management of Iraq Relief and Reconstruction Fund Program: The 
Evolution of the Iraq Reconstruction Management System

05-029 1/06 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund 
Activities
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Report Number Month/Year Issued Report Title

05-028 1/06 GRD-PCO Management of the Transfer of IRRF-funded Assets to the 
Iraqi Government

05-027 1/06 Methodologies for Reporting Cost-to-Complete Estimates

05-026 1/06 Fact Sheet on the Use of the $50 Million Appropriation To Support the 
Management and Reporting of the Iraq Relief and Reconstruction Fund

05-025 1/06 Management of the Commander’s Emergency Response Program for 
Fiscal Year 2005

05-024 1/06 Management of the Mansuria Electrical Reconstruction Project

05-023 1/06 Management of Rapid Regional Response Program Contracts in South-
Central Iraq

05-022 10/05 Managing Sustainment for Iraq Relief and Reconstruction Fund 
Programs

05-021 10/05 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-
Complete Estimate Reporting

05-020 10/05 Management of the Contracts, Grant, and Micro-Purchases Used To 
Rehabilitate the Karbala Library

05-019 9/05
Attestation Engagement Report Concerning the Award of Non-
Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and Root 
Services, Inc.

05-018 10/05 Management of Iraq Relief and Reconstruction Program: Acquisition of 
Armored Vehicles Purchased through Contract W914NS-05-M-1189

05-017 10/05 Award Fee Process for Contractors Involved In Iraq Reconstruction

05-016 10/05 Management of the Contracts and Grants Used To Construct and 
Operate the Babylon Police Academy

05-015 10/05 Management of Rapid Regional Response Program Grants in South-
Central Iraq

05-014 10/05 Management of Commander’s Emergency Response Program for Fiscal 
Year 2004

05-013 9/05 Controls over Equipment Acquired by Security Contractors

05-012 7/05 Policies and Procedures Used for Iraq Relief and Reconstruction Fund 
Project Management - Construction Quality Assurance

05-011 7/05 Cost-to-Complete Estimates and Financial Reporting for the 
Management of the Iraq Relief and Reconstruction Fund

05-010 7/05 Interim Briefing to the Project and Contracting Office-Iraq and the Joint 
Contracting Command-Iraq on the Audit of the Award Fee Process

05-009 7/05 Reconciliation of Reporting Differences of the Source of Funds Used on 
Contracts After June 28, 2004

05-008 4/05 Administration of Contracts Funded by the Development Fund for Iraq

05-007 4/05 Administration of Iraq Relief and Reconstruction Fund Contract Files

05-006 4/05 Control of Cash Provided to South-Central Iraq

05-005 4/05 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis 
Defense Services Limited

05-004 1/05 Oversight of Funds Provided to the Iraqi Ministries through the National 
Budget Process

05-003 11/04 Task Order 0044 of the Logistics Civilian Augmentation Program III 
Contract

05-002 10/04 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Kuwait

05-001 10/04 Coalition Provisional Authority Control of Appropriated Funds

04-013 7/04 Coalition Provisional Authority’s Contracting Processes Leading Up To 
and Including Contract Award
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All Completed Audits by SIGIR as of April 30, 2008
Report Number Month/Year Issued Report Title

04-011 7/04 Audit of the Accountability and Control of Materiel Assets of the 
Coalition Provisional Authority in Baghdad

04-009 7/04 Coalition Provisional Authority Comptroller Cash Management Controls 
over the Development Fund for Iraq

04-008 7/04 Coalition Provisional Authority Control over Seized and Vested Assets

04-007 7/04 Oil For Food Cash Controls for the Office of Project Coordination in 
Erbil, Iraq

04-006 7/04 Corporate Governance for Contractors Performing Iraq Reconstruction 
Efforts

04-005 7/04 Award of Sector Design-Build Construction Contracts

04-004 7/04 Task Orders Awarded by the Air Force Center for Environmental 
Excellence in Support of the Coalition Provisional Authority

04-003 6/04 Federal Deployment Center Forward Operations at the Kuwait Hilton

04-002 6/04 Management of Personnel Assigned to the Coalition Provisional 
Authority in Baghdad, Iraq

04-001 6/04 Coalition Provisional Authority Coordination of Donated Funds

Total number of audits: 115

Table H-1
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Status of SIGIR Audit Recommendations as of April 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

08-017 Transferring Reconstruction Projects to the Government of Iraq:  Some Progress Made 
but Further Improvements Needed to Avoid Waste 4/08 4 0 4

08-016 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised 
Management Plan 4/08 0 0 0

08-015 Interim Analysis of Iraqi Security Force Information Provided by the Department of 
Defense Report, Measuring Stability and Security in Iraq 4/08 0 0 0

08-014 Progress on Recommended Improvements to Contract Administration for the Iraqi 
Police Training Program 4/08 0 0 0

08-013 Interim Report on Iraq Reconstruction Contract Terminations 4/08 0 0 0

08-012 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area 
Support Group-Central 3/08 0 0 0

08-011 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with 
Perini Corporation 4/08 1 0 1

08-010 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 1/08 0 0 0

08-009 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor 
Performance 1/08 0 0 0

08-008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to 
Success 1/08 0 0 0

08-007 Efforts To Implement a Financial Management Information System in Iraq 1/08 0 0 0

08-006 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 1/08 3 0 3

08-005 Differences in Services and Fees for Management and Administration of Iraq 
Reconstruction Contracts 1/08 1 0 1

08-004 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad 
Recruiting Center 1/08 1 0 1

08-003 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects 10/07 0 0 0

08-002 Logistics Civil Augmentation Program Task Orders 130 and 151: Program 
Management, Reimbursement, and Transition 10/07 6 5 1

08-001 Interim Report on Efforts and Further Action Needed To Implement a Financial 
Management Information System in Iraq 10/07 3 0 3

07-016 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the 
Iraqi Police Training Program 10/07 3 0 3

07-015 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq 10/07 2 0 2

07-014 Status of the Provisional Reconstruction Team Program Expansion in Iraq 7/07 3 0 3

07-013 Sustainment of the Advanced First Responder Network (Restricted Distribution) 4/07 0 0 0

07-012 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 
Department of State 4/07 0 0 0

07-011 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund 10/07 3 0 3

07-010 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund 
Contracts 10/07 1 0 1

07-009 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract 7/07 0 0 0

07-008 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations 
Conducting IRRF-funded Reconstruction Activities 7/07 0 0 0

07-007 Status of U.S. Government Anticorruption Efforts in Iraq 7/07 3 0 3

07-006 Management of the Commander’s Emergency Response Program in Iraq for Fiscal 
Year 2006 4/07 3 1 2

07-005 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq 
Relief and Reconstruction 7/07 0 0 0

07-004 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government 
of Iraq 7/07 1 0 1

07-003 Cost-to-Complete Reporting for Iraq Reconstruction Projects 7/07 3 0 3
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Status of SIGIR Audit Recommendations as of April 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

07-002 Status of the Advanced First Responder Network 4/07 0 0 0

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, 
Government Oversight, and Contractor Performance 6/07 10 6 4

06-045 Status of Ministerial Capacity Development in Iraq 1/07 5 0 5

06-044 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities 1/07 0 0 0

06-043 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements 1/07 0 0 0

06-042 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting 
Activities (Restricted/Limited Distribution) 1/07 0 0 0

06-040 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2) 1/07 0 0 0

06-039 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract 
SPU-C-00-04-00001-00 1/07 0 0 0

06-038 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To 
Protect Its Energy Infrastructure 9/06 0 0 0

06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief and 
Reconstruction Fund (IRRF 2) 9/06 1 1 0

06-036 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq 
(DFI) 1/07 0 0 0

06-035 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the 
Logistics Civil Augmentation Program (LOGCAP) Contractor 10/06 5 2 3

06-034 Status of the Provincial Reconstruction Team Program in Iraq 10/06 7 6 1

06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the 
Iraq Relief and Reconstruction Fund 10/06 4 0 4

06-032 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities 10/06 5 0 5

06-031 Management of the Iraqi Interim Government Fund 10/06 4 4 0

06-030 Status of Medical Equipment and Other Non-construction Items Purchased for 
Primary Healthcare Centers 1/07 4 4 0

06-029 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task 
Order 0338, for the Iraqi Police Training Program Support 1/07 10 8 2

06-028 Review of Administrative Task Orders for Iraq Reconstruction Contracts 10/06 3 3 0

06-026 Review of the U.S. Agency for International Development’s Management of the 
Basrah Children’sHospital Project 7/06 6 6 0

06-025 Review of the Medical Equipment Purchased for the Primary Healthcare Centers 
Associated with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006 7/06 7 7 0

06-024 Joint Cash Count: Iraq National Weapons Card Program 7/06 0 0 0

06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities—January through 
March 2006 7/06 0 0 0

06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 7/06 14 2 12

06-020 Review of the Advanced First Responder Network Project 7/06 5 5 0

06-019 Review of the Use of Definitization Requirements for Contracts Supporting 
Reconstruction in Iraq 7/06 2 0 2

06-018
Survey of the Status of Funding for Iraq Programs Allocated to the Department 
of State’s Bureau of International Narcotics and Law Enforcement Affairs as of 
December 31, 2005 

7/06 3 0 3

06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 7/06 6 0 6

06-016
Interim Audit Report on the Review of the Equipment Purchased for Primary 
Healthcare Centers Associated with Parsons Global Services, Contract Number 
W914NS-04-D-0006 

4/06 0 0 0

06-015 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents 4/06 4 4 0
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Status of SIGIR Audit Recommendations as of April 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

06-014 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure 
(Classified) 7/06 7 0 7

06-013 Briefing to the International Advisory and Monitoring Board for Iraq: Management 
Controls Over the Development Fund for Iraq 4/06 0 0 0

06-012 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-
Central/Falluja 4/06 0 0 0

06-011 Management of the Primary Healthcare Centers Construction Projects 4/06 7 4 3

06-010 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the 
Iraqi Armed Forces Seized Assets Fund 4/06 1 1 0

06-009 Review of Task Force Shield Programs 4/06 8 8 0

06-008 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-
Central 4/06 3 3 0

06-007 U.S. Agency for International Development: Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government 4/06 1 1 0

06-006 Multi-National Security Transition Command-Iraq: Management of the Transfer of 
Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 4/06 1 1 0

06-005 Follow-up on Recommendations Made in SIGIR Audit Reports Related to 
Management and Controls of the Development Fund for Iraq 4/06 0 0 0

06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities October through 
December 2005 4/06 0 0 0

06-003 Review of Data Entry and General Controls in the Collecting and Reporting of the 
Iraq Relief and Reconstruction Fund 4/06 9 7 2

06-002 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and 
Reconstruction Fund 2/06 1 1 0

06-001 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the 
Iraq Reconstruction Management System 4/06 3 1 2

05-029 Challenges Faced in Carrying Out Iraq Relief and Reconstruction Fund Activities 1/06 0 0 0

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi 
Government 1/06 1 1 0

05-027 Methodologies for Reporting Cost-to-Complete Estimates 1/06 14 12 2

05-026 Fact Sheet on the Use of the $50 Million Appropriations To Support the Management 
and Reporting of the Iraq Relief and Reconstruction Fund 1/06 0 0 0

05-025 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 1/06 5 3 2

05-024 Management of the Mansuria Electrical Reconstruction Project 1/06 0 0 0

05-023 Management of Rapid Regional Response Program Contracts in South-Central Iraq 1/06 3 3 0

05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 10/05 4 0 4

05-021 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete 
Estimate Reporting 10/05 1 1 0

05-020 Management of the Contracts, Grant and Micro-Purchases Used to Rehabilitate the 
Karbala Library 10/05 7 7 0

05-019 Attestation Engagement Concerning the Award of Non-Competitive Contract 
DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc. 9/05 0 0 0

05-018 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189 10/05 5 3 2

05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 10/05 4 3 1

05-016 Management of the Contracts and Grants Used To Construct and Operate the 
Babylon Police Academy 10/05 6 6 0

05-015 Management of Rapid Response Program Grants in South-Central Iraq 10/05 10 10 0

05-014 Management of Commander’s Emergency Response Program for Fiscal Year 2004 10/05 0 0 0

05-013 Controls Over Equipment Acquired by Security Contracts 9/05 0 0 0
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Status of SIGIR Audit Recommendations as of April 30, 2008
Recommendations

Report Report Title Month/Year Issued Total Closed In-Process

05-012 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project 
Management - Construction Quality Assurance 7/05 0 0 0

05-011 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq 
Relief and Reconstruction Fund 7/05 5 5 0

05-010 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting 
Command-Iraq on the Audit of the Award Fee Process 7/05 7 4 3

05-009 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts 
After June 28, 2004 7/05 0 0 0

05-008 Administration of Contracts Funded by the Development Fund for Iraq 4/05 6 6 0

05-007 Administration of Iraq Relief and Reconstruction Fund Contract Files 4/05 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 4/05 8 8 0

05-005 Compliance with Contract No. W911SO-04-C-0003 Awarded to Aegis Defence Services 
Limited 4/05 7 7 0

05-004 Oversight of Funds Provided to the Iraqi Ministries through the National Budget 
Process 1/05 0 0 0

05-003 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract 11/04 0 0 0

05-002 Accountability and Control of Materiel Assets of the Coalition Provisional Authority 
in Kuwait 10/04 5 5 0

05-001 Coalition Provisional Authority Control of Appropriated Funds 10/04 0 0 0

04-013 Coalition Provisional Authority Contracting Processes Leading Up To and Including 
Contract Award 7/04 1 1 0

04-011 Audit of the Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Baghdad 7/04 4 4 0

04-009 Coalition Provisional Authority Comptroller Cash Management Controls Over the 
Development Fund for Iraq 7/04 5 5 0

04-008 Coalition Provisional Authority Control Over Seized and Vested Assets 7/04 3 3 0

04-007 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq 7/04 1 1 0

04-006 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts 7/04 0 0 0

04-005 Award Sector Design-Build Construction Contracts 7/04 0 0 0

04-004 Task Orders Awarded by the Air Force Center for Environmental Excellence in 
Support of the Coalition Provisional Authority 7/04 3 3 0

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 6/04 8 8 0

04-002 Management of Personnel Assigned to the Coalition Provisional Authority in 
Baghdad, Iraq 6/04 0 0 0

04-001 Coalition Provisional Authority Coordination of Donated Funds 6/04 3 3 0

Total 320 210 105

Table H-2
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Completed SiGir inSpeCtionS
This appendix contains a list of completed inspections on Iraq reconstruction activities by the Special 
Inspector General for Iraq Reconstruction (SIGIR), as of March 31, 2008.

Completed SIGIR Inspections (as of March 31, 2008)

Project  
Name Province

Budgeted  
Total Cost

(thousands)
Executing  
Agency Contractor

GRD  
Region

Nassriya Water Treatment Plant Nassriya $277,000 GRD FluorAMEC South

Repair of the Al-Ghazaliyah  
G-6 Sewage Lift Station Baghdad $329 GRD Local Central

Kurdistan Ministry of Interior 
Complex Erbil $7,400 GRN Tigris (Turkey) North

Sarwaran Primary School Erbil $694 GRN Local North

Binaslawa Middle School Erbil $602 GRN Local North

Nassriya Prison Expansion Nassriya $6,263 GRS Local South

Nassriya Prison Follow-up Nassriya $15,523 GRS Local South

Al Escanddrona School Baghdad $ 86.6 GRD Local Central

Rehabilitation of the Mansour 
Pump Station Baghdad $ 123 GRD Local Central

Mahalla 824 Sewer Collapse 
Project Baghdad $ 629 GRD Local Central

Iraqi Army Facilities Located in 
Diyanah and Debecha Erbil $ 9,300 AFCEE Toltest, Inc. North

Erbil Police Academy Erbil $ 10,000 (U.S.) GRN Tigris Company North

Repair of the Al-Ghazaliyah G-7 
Sewage Lift Station Baghdad $329 GRD Local Central

Bartilla Booster Pump Station 
Repair Ninewa $417 GRN Local North

Bartilla New Road Paving Ninewa $148 GRN Local North

Showairrej to Tak Harb Road 
Paving Ninewa $1,439 GRN Local North

Right Bank Drinking Water 
Treatment Plant Ninewa $1,714 GRN Local North

Mosul Dam Ninewa $27,000 GRD
Washington 
International/ 
Black and Veatch

North

Qudas Power Plant Turbine 
Restoration Project and Qudas 
Power Plant Expansion Project

Baghdad $160,000 GRD

URUK Engineering 
Services and the 
Baghdad Company 
for Gas Turbines LTD 
Joint Venture/Fluor 
AMEC, LLC

Central

Al Qana’at Raw Water  
Pump Station Baghdad $4,230 GRC Comet Company Central

Al Rasheed Brigade Set Baghdad $64,010 AFCEE Tetra Tech, Inc. Central

Iraqi C-130 Base Baghdad $30,800 AFCEE Toltest, Inc. Central

Iraqi Ministry of  
Defense Building Babylon $31,460 MNSTC-I Laguna Construction 

Company, Inc. Central
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Project  
Name Province

Budgeted  
Total Cost

(thousands)
Executing  
Agency Contractor

GRD  
Region

Doura Power Station  
Units 5 and 6 Baghdad $90,800 GRD Bechtel  

National, Inc. Central

Al Basrah Oil Terminal  
(ABOT) 
(5 projects)

Basrah $3,045 GRC Parsons South

Military Base, Tallil Thi-Qar $108,590 AFCEE Weston South

Military Base Upgrades,  
Tallil Thi-Qar $10,511 AFCEE Weston South

Recruiting Center, Hillah Babylon $1,824 AFCEE Weston South

Iraqi Civil Defense HQ, Baghdad Baghdad $3,000 GRC Parsons Central

Bab Shams Police Station, Mosul Ninewa $353 GRN Local North

Gaugli-Ashur Police  
Station, Mosul Ninewa $881 GRN Local North

Maternity and Pediatric  
Hospital Erbil $6,831 GRN Local North

BIAP 12 Standby 06 Power Baghdad $11,792 USAID Bechtel Central

West BIAP Special Forces  
Barracks Baghdad $5,205 GRC Local Central

Al Alwaiya Maternity  
Hospital Baghdad $1,986 GRD Parsons/Local Central

Al Alwaiya Children’s  
Hospital Baghdad $1,288 GRD Parsons/Local Central

Dahuk Rehabilitation  
Center Dahuk $5,634 GRD Biltek North

Al Kasik Water Storage 
Tanks Ninewa $4,900 AFCEE AMEC North

Al Kasik Waste Water  
Treatment Plant Ninewa $2,700 AFCEE Shaw North

51st Brigade Iraqi 
Army Barracks Babylon $999 GRD Local South

Al Hillah Police  
Firing Range Babylon $434 GRD Local South

402nd Battalion Iraqi Army  
Headquarters Barracks Babylon $737 GRD Local South

Baghdad Police College,  
Task Order 06 Baghdad $42,909 GRD Parsons Central

Baghdad Police College,  
Task Order 29 Baghdad $29,345 GRD Parsons Central

Electrical Substation  
Sustainment-Al Hakamia Basrah $5,677 GRD Perini Corporation South

Electrical Substation  
Sustainment-Hamdan Basrah $5,719 GRD Perini Corporation South

Electrical Substation  
Sustainment-Al Kaffat Basrah $5,438 GRD Perini Corporation South



Appendix i

  April 30, 2008 i REPORT TO CONGRESS i  i-3

Project  
Name Province

Budgeted  
Total Cost

(thousands)
Executing  
Agency Contractor

GRD  
Region

Electrical Substation  
Sustainment-Al Serajii Basrah $5,718 GRD Perini Corporation South

Electrical Substation  
Sustainment-Shat al Arab Basrah $5,724 GRD Perini Corporation South

Courthouse-  
New Al Karkh-Baghdad Baghdad $2,230 GRD Foreign Central

Thi-Qar Village Road  
Segment 3 Thi-Qar $1,440 GRD Foreign South

Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD Fluor AMEC Central

Police Training Academy  
– Al Kut Wassit $22,900 GRD ECCI North

Ninewa Provincial Police  
Headquarters Ninewa $1,000 GRD Foreign North

11 kVA Substation Feeder Ninewa $1,220 GRD Foreign North

Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

Baghdad Railway Station  
Rehabilitation Baghdad $6,385 GRD-PCO Foreign Central

Military Base – 609th ING Thi-Qar $7,634 GRD Foreign South

Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD-PCO Foreign South

Prison Facility – Nassriya Thi-Qar $49,087 GRD-PCO Parsons  
Global Services South

Fire Station–Nassriya Thi-Qar $627 GRD-PCO Foreign South

Police Station–Safwan -  
IHP 404 Basrah $2,472 GRD-PCO Foreign South

Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD-PCO Reyam Ltd. South

Basrah International  
Airport-Terminal and Tower Basrah $5,045 GRD-PCO NANA Pacific South

Umm Qasr Water Supply Canal Basrah $15,600 GRD-PCO Washington  
International South

Riyadh Canal Crossing Tameem $635.5 GRD-PCO PIJV North

Zegeton Fatah Canal Crossing Tameem $658.1 GRD-PCO PIJV North

Hillah SWAT Facility Babylon $2,219 GRD Foreign South

Seif Sa’ad Police Station Babylon $153 GRD Foreign South

Border Post-As Sul #37 -  
Bnawasuta-Issawa Sulaymaniyah $272 GRD Parsons Delaware, 

Inc. North

Border Post-As Sul #29 -  
Kuralau Bnaw-Azmik Sulaymaniyah $275 GRD Parsons Delaware, 

Inc. North
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Project  
Name Province

Budgeted  
Total Cost

(thousands)
Executing  
Agency Contractor

GRD  
Region

Border Post-As Sul #20 -  
Marwa Sulaymaniyah $272 GRD Parsons Delaware, 

Inc. North

Border Post-As Sul #23 -  
Bargurd-Safrah Sulaymaniyah $272 GRD Parsons Delaware, 

Inc. North

Military Base Umm Qasr-  
Ammo Supply Point Basrah $253 GRD Foreign South

Operation Center and  
Security Basrah $1,175 GRD Foreign South

Port of Umm Qasr  
Security Upgrades Basrah $3,747 GRD Foreign South

Project Phoenix-Restore  
Qudas Gas Turbines Baghdad $11,391 PCO Fluor AMEC Central

Al Hillah Police Academy- 
CN-W914NS-04-C-9046 Babylon $9,135 JCC-I/A SBIG Logistics &  

Technical Services South

Kerbala Library Kerbala $1,294 CPA (South 
Central)

Global Business 
Group South

Al Wahda Water  
Treatment Plant Baghdad $4,712 PCO Fluor AMEC Central

Al Wathba Water  
Treatment Plant Baghdad $8,698 PCO Fluor AMEC Central

Al Nahrwan Water  
Supply Project Baghdad $348 GRD Foreign South

Al Sumelat Water Network Baghdad $764 PCO SIMA  
International Central

Al Hakamia Substation Basrah $5,934 PCO Perini  
Corporation South

Hamdan Substation Basrah $5,001 PCO Perini  
Corporation South

Al Kaffat Substation Basrah $5,934 PCO Perini  
Corporation South

Al Seraji Substation Basrah $5,709 PCO Perini  
Corporation South

Shat al Arab Substation Basrah $5,298 PCO Perini  
Corporation South

Al Fathah Pipe Crossing Tameem $29,715 PCO PIJV North

Kirkuk Canal Crossing Tameem $2,088 PCO PIJV North

Al Fathah River Crossing Tie-ins Tameem $8,156 PCO PIJV North

Al Balda Police Station Babylon $135 GRD Foreign South

Al Hillah Maternity and  
Children’s Hospital Babylon $7,414 PCO Parsons  

Global Services South

Al Imam Primary Care Center Babylon $533 PCO Parsons Delaware, 
Inc. South

Babil Railway Station Babylon $274 PCO Foreign South
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Project  
Name Province

Budgeted  
Total Cost

(thousands)
Executing  
Agency Contractor

GRD  
Region

Mosul Airport –  
ATC Tower Rehab Ninewa $10,329 GRD Foreign North

Ninewa Village Roads  
Segment 3 Ninewa $920 GRD Foreign North

Ainkawa Fire Station Erbil $1,392 GRD Parsons Global  
Services, Inc. North

Erbil City Transformers Erbil $3,372 GRD Washington  
International, Inc. North

Sheile Primary School Dahuk $401 GRD Foreign North

Zakho-Military Academy Dahuk $5,591 GRD Foreign North

PHC Type A at Shiqaq  
Hai Musalla Tameem $608 GRD Parsons  

Delaware, Inc. North

PHC Type A at Hai Alhajjaj Tameem $608 GRD Parsons  
Delaware, Inc. North

PHC Type A at Hai Alasra  
Wa Al Mafqoodeen Tameem $648 GRD Parsons  

Delaware, Inc. North

PHC Type A at Hai Al Wasity Tameem $648 GRD Parsons  
Delaware, Inc. North

PHC Type B at Hai Tis’een Tameem $734 GRD Parsons  
Delaware, Inc. North

New Second Brigade Base Tameem $114,000 AFCEE
Environmental  
Chemical  
Corporation

North

Aviation Base Building Tameem $13,200 AFCEE
Environmental  
Chemical  
Corporation

North
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SuSpenSionS And debArmentS
Since December 2005, SIGIR and its partner 
agencies have worked closely with the Army Le-
gal Service Agency’s Procurement Fraud Branch 
to suspend and debar contractors for fraud or 
corruption within the Army, including those 
involving Iraq reconstruction or Army support 
contracts in Iraq and Afghanistan. These cases 
arise as the result of criminal indictments filed in 
federal district courts and allegations of contrac-
tor irresponsibility that require fact-based exami-
nation by the Army’s Suspension and Debarment 
Official. 

In June 2003, DoD designated the Depart-
ment of the Army as the executive agent for 
contracting support to the Coalition Provisional 
Authority. As a result, the Army’s Suspension and 
Debarment Authority leads the effort to ensure 
the integrity of contractors performing these con-
tracts. The goal of this program is to ensure that 
these contracts are awarded to, and performed 
by, contractors who are honest and ethical and 
who have the ability to successfully perform this 

important work. The Procurement Fraud Branch 
has also taken a leading role within the Army and 
at joint contracting organizations to train con-
tracting officers to aid in the prevention and early 
detection of contractor fraud in Iraq reconstruc-
tion and support contracts. 

The large number of suspension actions 
taken by the Army Suspension and Debarment 
official in the first quarter of 2008 can be attrib-
uted principally to the large number of affiliates 
suspended in conjunction with the indictment 
of Terry Hall on November 20, 2007. As a result 
of Mr. Hall’s indictment, the Procurement Fraud 
Branch was able to identify 11 affiliated com-
panies and individuals that Mr. Hall was able to 
control—either directly or indirectly—as a result 
of his business relationships. All 11 were subse-
quently suspended from contracting with the U.S. 
government. For information on specific actions 
by the Army Suspension and Debarment Official, 
see Table J-1.
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J-6  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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detAiled summAry of other  
Agency oversight

This appendix provides summaries of the audits 
listed in Section 4. All information provided is 
current as of March 31, 2008.

other Agency Audits

Department of Defense office of 
inspector General
The Department of Defense (DoD) continues to 
face many challenges in the Global War on Terror 
(GWOT). The DoD Office of Inspector General 
(DoD OIG) has identified priorities based on 
those challenges and has responded by expand-
ing its coverage of GWOT operations and pres-
ence in Southwest Asia. As the DoD continues 
its effort to win the GWOT, DoD OIG will stay 
focused on issues important to accomplish the 
mission and ensure that the DoD makes efficient 
use of its resources to support the war fighter. 
DoD OIG support to DoD involves a complex 
operational environment that includes changing 
requirements and the need for rapid and focused 
responses to challenging issues. As a result, DoD 
OIG established an Office for Strategic Plans and 
Operations for GWOT. The new component will 
focus on the Global War on Terror and other 
high-value, high-visibility assessment missions as 
assigned. 

DoD OIG has field offices in Qatar, Iraq, 
Kuwait, and Afghanistan, which enhances its 
ability to provide audit, inspection, and inves-
tigative support to DoD operations in support 
to GWOT. In addition, DoD OIG has assigned 
more than 200 personnel to its ongoing coverage 
of GWOT-related projects and investigations. 

The Defense Criminal Investigative Service 
(DCIS), the law enforcement arm of DoD OIG, 
continues its support to the Joint Terrorism Task 
Forces and Project Shield America activities. 
During this reporting period, DCIS had special 
agents in Baghdad and Kuwait to target fraud, 
bribery, kickbacks, and other corruption involv-
ing contracting. DoD OIG further coordinates 
the DoD GWOT oversight activities through the 
Southwest Asia Joint Planning Group. The group 
held its fourth meeting in February 2008. 

On January 29, 2008, the DoD Inspector Gen-
eral testified before a closed session of the House 
Appropriations Defense Subcommittee on “Con-
tracting in Iraq and Afghanistan and the DoD IG 
assessment of the controls and accountability of 
munitions in Iraq, Afghanistan, and Kuwait.” On 
March 11, 2008, the IG testified before the Senate 
Appropriations Committee on “The effectiveness 
of U.S. efforts to combat corruption, waste, fraud, 
and abuse in Iraq.”

Defense criminal investigative service
The Defense Criminal Investigative Service 
(DCIS) continues to conduct criminal investi-
gations in support of DoD GWOT efforts. In 
addition, the DCIS continues to address South-
west Asia Theater criminal activity through its 
offices in Southwest Asia; Wiesbaden, Germany; 
and CONUS investigations focusing on public 
corruption and fraud in the Southwest Asia 
Theater. Special agents will occasionally travel to 
the Middle East as necessary from Germany and 
the United States to further the DCIS investiga-
tive mission. In conjunction with DoD OIG’s 
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renewed emphasis on oversight of spending relat-
ed to Iraq development, DCIS has continued to 
deploy special agents to Iraq and Kuwait and will 
deploy two special agents in Afghanistan begin-
ning in summer 2008 to conduct investigations 
in support of DoD operations in the Southwest 
Asia Theater. Investigations will primarily involve 
procurement fraud and public corruption. Six-
month rotational details to Iraq and Kuwait 
commenced in September 2006. In addition, an 
additional special agent has been temporarily 
deployed to Iraq to support a special cell investi-
gating issues relating to weapons accountability.

DCIS currently has nine open investigations 
being worked jointly with SIGIR. DCIS has com-
mitted four special agents to support operations 
in Iraq and Kuwait. One case was closed during 
this period. For details on the DCIS investiga-
tions, see Table K-1.

completeD auDits/reviews
dod procurement policy for Body Armor
 (d-2008-067, mArch 31, 2008)
The objective of this congressional request 
was to evaluate the procurement history and 
practices for body armor, and the effect that 
the Army’s decision to ban the use of person-
ally purchased body armor had on the safety of 

service members. The Army and Marine Corps 
issued contracts and Federal Supply Schedule 
orders valued at more than $5.2 billion for body 
armor components. The Federal Acquisition 
Regulation requires contracting organizations to 
maintain adequate contract documentation to 
provide a complete acquisition history. Specific 
information concerning testing and approval of 
first articles was not included in 13 of 28 Army 
contracts and orders reviewed, and contracting 
files were not maintained in 11 of 28 Army con-
tracts to show why procurement decisions were 
made. As a result, DoD has no assurance that first 
articles produced under 13 of the 28 contracts 
and orders reviewed met the required standards, 
or that 11 of the 28 contracts were awarded 
based on informed procurement decisions. DoD 
OIG recommended that the Program Execu-
tive Office Soldier direct testing and evaluation 
of first articles for contract conformance before 
production on all contracts, update purchase 
descriptions, and document contractual actions 
for all body armor contracts. In addition, DoD 
OIG recommended that the U.S. Army Research, 
Development and Engineering Command ensure 
First Article Testing instructions are included 
in contracting documents when applicable, and 
document contractual actions. DoD OIG also 

Status of DCIS Investigations

Investigation Status
Conflict of 

Interest Counterfeit

Weapons 
Recovery/ 

Security
False Claims/ 

Statements Theft/Drugs
Bribery/

Corruption

Open 0 0 0 4  2 3

Closed 2 3 6 2 20 10

Totals 2 3 6 6 22 13

Table K-1
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recommended that the Assistant Secretary of 
the Army (Acquisition, Logistics, and Technol-
ogy) ensure proper use of non-DoD contracts to 
ensure that the contracts are in the best interest of 
the U.S. government. 

defense hotline Allegations concerning 
the Biometric identification system for  
Access omnibus contract 
(d-2008-064, mArch 18, 2008)
The objective was to review the allegations made 
to the Defense Hotline concerning the acquisi-
tion of the Biometric Identification System for 
Access omnibus contract under the Army’s 
Strategic Services Sourcing (S3) contract vehicle. 
Specifically, DoD OIG determined whether 
the allegations had merit and whether source 
selection procedures were conducted in compli-
ance with federal and DoD policy. DoD OIG did 
not substantiate the allegations. After review-
ing the technical evaluations, cost proposals, 
and the source selection documentation, DoD 
OIG determined that all of the bidding contrac-
tors were given a fair opportunity to compete. 
Additionally, no documentation was discovered 
substantiating that 10% of Sensor Technologies, 
Inc.’s employees directly supported the Biomet-
rics Program Manager, and no documentation 
was provided that validated that Ideal Innova-
tions Incorporated had insider relationships 
within the Program Management Office, that 
Ideal Innovations Incorporated employees had 
access to sensitive information, or that there were 
firewall problems. 

potable and non-potable Water treatment 
in iraq 
(d-2008-060, mArch 7, 2008) 

The overall objective of the audit was to deter-
mine whether the processes for providing potable 
and nonpotable water to U.S. forces in Iraq were 
adequate. Senator Byron L. Dorgan asked DoD 
OIG to perform the audit. DoD OIG identified 
deficiencies in water operations at three contrac-
tor-operated facilities and two military-operated 
facilities, and in the oversight of those operations. 

Contractors provided bottled drinking water 
and bulk water to U.S. forces; military water 
purification units provided only bulk water. From 
March 2004 to February 2006, the quality of 
water provided by contractors, through treat-
ment or distribution at three of the sites DoD 
OIG visited, was not maintained in accordance 
with field water sanitary standards as specified 
by the Department of Army. Although required, 
the contractor did not maintain the quality of the 
water it distributed to point-of-use storage con-
tainers at Camp Ar Ramadi, Camp Q-West, and 
Camp Victory. Additionally, at Camp Q-West, 
the contractor improperly provided chlorinated 
wastewater from its Reverse Osmosis Water Puri-
fication Unit to personal hygiene facilities. 

While DoD OIG reviewed water operations, 
from January 2004 through December 2006, 
the military processes for providing potable and 
nonpotable water did not always meet field water 
sanitary control and surveillance requirements as 
required by the Army. Specifically, operators of 
the military water production sites that DoD OIG 
visited were not performing all required quality 
control tests, nor did they maintain appropriate 
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production, storage, and distribution records. 
Because of corrective actions taken, contrac-

tor processes for providing potable and nonpo-
table water were adequate as of November 2006 
when internal quality control procedures and 
DoD oversight were in place to provide quality 
assurance for the processes of water production, 
production site storage, distribution, and storage 
at point-of-use facilities. However, military water 
purification units at LSA Anaconda and Camp 
Ali did not perform the required quality control 
tests and did not maintain appropriate records 
of water produced, stored, and issued during 
the period reviewed. Therefore, water suppliers 
exposed U.S. forces to unmonitored and poten-
tially unsafe water. 

Although there was no way to determine 
whether water provided by the contractors and 
military water purification units caused disease, 
contractors and military units responsible for 
water operations must always ensure that water 
provided to the forces meets all established stan-
dards and is safe to use. 

DoD OIG recommended that the Com-
mander, Multi-National Force-Iraq establish a 
water board made up of each major organiza-
tion responsible for purification and oversight 
of water to serve as a forum for identifying and 
resolving problems as they arise and ensure that 
proper oversight is accomplished; and provide all 
in-bound military and civilian personnel writ-
ten information that discusses the proper use of 
potable and nonpotable water. 

DoD OIG also recommended that the Com-
mander, Multi-National Corps-Iraq (MNC-I) 

develop and maintain a comprehensive inven-
tory of military water purification units operat-
ing in Iraq, a plan of action with milestones for 
conducting oversight and quality control visits, a 
comprehensive list of all contractor and military 
storage containers throughout Iraq, and publish 
instructions for maintaining oversight records. 
DoD OIG recommended the Commander, 
Defense Contract Management Agency-Iraq 
establish a process to collaborate and share infor-
mation and results from water operation over-
sight efforts with the MNC-I Command Surgeon, 
Preventive Medicine.

supplemental funds used for medical 
support for the global War on terror 
(d2008-059, mArch 6, 2008)
The objective was to determine whether Global 
War on Terror (GWOT) supplemental funds for 
the pre- and post-deployment medical activities 

and medical backfill of deployed staff missions 
were properly justified and whether sufficient 
controls on their use were implemented. The 
Military Department Surgeons General did 
not consistently report obligations of GWOT 
supplemental funds by mission as required by the 
TRICARE Management Activity. The missions 
are Military Health System categories used by 
the TRICARE Management Agency to request, 
justify, and execute GWOT supplemental funds. 
Without accurate and consistent reporting of 
GWOT supplemental fund obligations, DoD has 
no assurance that the Military Health System 
used funds for the missions for which they were 
requested. Additionally, DoD cannot ensure that 
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the amounts reported in the FY 2006 Defense 
Health Program Cost of War report are accurate 
and complete. 

DoD OIG recommended that the Assistant 
Secretary of Defense (Health Affairs) coordinate 
with personnel from the Military Department 
Surgeons General offices and Military Depart-
ment financial management offices to determine 
the best solution for recording and reporting 
obligations of GWOT supplemental funds for 
the Military Health System by mission or other 
category deemed appropriate. The best solution 
should be coordinated with the steering group 
established by the Under Secretary of Defense 
(Comptroller)/Chief Financial Officer. 

DoD OIG also recommended that the 
Assistant Secretary of Defense (Health Affairs) 
convene a working group to develop Military 
Health System guidance outlining policy and 
procedures for recording and reporting obliga-
tions of GWOT supplemental funds for the 
Military Health System.

inspection process of the Army reset 
program for equipment for units returning 
from operation iraqi freedom 
(d2008-024, JAnuAry 18, 2008)
The objective was to examine the Army Reset 
Program for equipment of the units that return 
from Operation Iraqi Freedom and to deter-
mine the effectiveness of the vehicles’ inspection 
process after their tour. The Army’s technical 
inspection process for the reset of unit equip-
ment returning from Operation Iraqi Freedom 
was generally effective. However, inconsisten-

cies occurred among redeploying units in the 
conduct of technical inspections, the granting of 
exemptions from automatic reset induction, and 
the reporting of reset equipment. This happened 
because guidance was contradictory on when and 
where units should perform technical inspec-
tions, nonexistent on exempting equipment from 
automatic reset induction, and insufficient on 
uniform reporting requirements for equipment 
undergoing the reset process. 

As a result, approximately 35 units returning 
from Operation Iraqi Freedom in the coming 
years will not use a standard method for initiating 
repair or replacement. Items needing reset may 
be delayed in entering the national-level reset 
pool. Exempting equipment reduces availability 
and creates difficulties in the redistribution of 
equipment to higher priority units. Additionally, 
reset status reporting may not provide decision 
makers with complete and consistent informa-
tion. 

DoD OIG recommended that the Army 
Deputy Chief of Staff for Logistics establish clear 
policy that allows consistent application by Army 
units on when and where units will perform 
technical inspections; establish uniform report-
ing criteria to ensure that Army officials receive 
consistent equipment readiness information 
for monitoring progress during the reset pro-
cess; and establish policy directing units to seek 
approval from the U.S. Army Materiel Command 
for equipment exemptions from the Automatic 
Reset Induction list.
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review of investigative documentation 
Associated with the fatality of a u.s. Army 
corporal during convoy operations in iraq 
(ie-2008-001, JAnuAry 4, 2008)
The Honorable F. James Sensenbrenner requested 
this DoD OIG review on behalf of the parents of 
the deceased soldier who was fatally wounded 
during a supply convoy operation in Iraq in July 
2006. The review evaluated the parent’s specific 
allegations regarding the incident and their 
concerns on various aspects of the investigative 
report. Based on our review of the Army Regula-
tion 15-6 investigation, related documentation, 
and interviews, we concluded that the report was 
sufficient and factually described the incident.

onGoinG auDits 
marine corps implementation of the 
urgent universal need statement process 
for mine resistant Ambush protected 
vehicles 
(d2008-d000Ae-0174.000,  
initiAted mArch 10, 2008)
The audit was requested by the Assistant Com-
mandant of the Marine Corps in response to 
allegations of mismanagement regarding identi-
fication and fulfillment of a requirement of Mine 
Resistant Ambush Protected vehicles. The objec-
tive is to determine whether the Marine Corps 
decision making process responded appropriately 
and timely to Urgent Universal Need Statements 
submitted by field commanders for Mine Resis-
tant Ambush Protected vehicles.

War reserve materiel contract 
(d2008-d000cK-0161.000,  
initiAted feBruAry 26, 2008)
The objective is to review whether Air Force 
contracting officials managed and administered 
the DynCorp International War Reserve Materiel 
contract in accordance with federal and DoD 
contracting policies.

internal controls over Army, general fund, 
cash and other monetary Assets held in 
southwest Asia 
(d2008-d000fp-0132.000,  
initiAted feBruAry 25, 2008)
The objective is to review whether internal con-
trols for Army, General Fund, Cash and Other 
Monetary Assets held in Southwest Asia are 
effectively designed and are operating to ade-
quately safeguard, account, document, and report 
cash and other monetary assets.

Air force combat search and rescue  
helicopter 
(d2008-d000AB-0133.000,  
initiAted feBruAry 19, 2008)
The objective is to determine whether changes to 
Combat Search and Rescue Helicopter Key Per-
formance Parameters were made in accordance 
with applicable DoD and Air Force acquisition 
guidelines. Specifically, DoD OIG will determine 
whether Key Performance Parameters changes 
were properly designated and appropriately vet-
ted through the Joint Requirements Oversight 
Council. In addition, DoD OIG will determine 
whether Key Performance Parameters changes 
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will affect Air Force special operations capabili-
ties in the Global War on Terror.

Accountability of munitions provided to 
the security forces of iraq, phase ii
(proJect no. d2008-d000ig-0141.000,  
initiAted feBruAry 13, 2008) 
DoD OIG began Phase II of the assessment 
immediately and addresses these three areas: (1) 
follow-up on the recommendations made during 
the initial assessment on munitions account-
ability and control to determine the status of 
implementation, (2) determine whether security 
assistance processes are responsive to Iraqi Secu-
rity Forces equipment requirements. Specifi-
cally, DoD OIG will examine the organizational 
structure and processes used to execute security 
assistance programs during wartime operations 
and for Foreign Military Sales to Iraq and (3) 
assess whether the Iraqi Security Forces logistics 
sustainment base is being effectively developed. 
DoD OIG will examine the status and effective-
ness of planning to develop a sustainable Iraqi 
logistics base.

price reasonableness for contracts at u.s. 
special operations command 
(d2008-d000cg-0123.000,  
initiAted feBruAry 7, 2008)
The objective is to determine whether pric-
ing of contracts at the U.S. Special Operations 
Command complied with Federal Acquisition 
Regulation requirements for determining price 
reasonableness.

controls over the contractor common  
Access card life cycle in southwest Asia 
(d2007-d000lA-0199.002,  
initiAted JAnuAry 24, 2008)

The overall objective is to determine whether 
controls over Common Access Cards provided 
to contractors are in place and work as intended. 
Specifically, DoD OIG will determine whether 
DoD officials verify the continued need for 
contractors to possess Common Access Cards; 
revoke or recover Common Access Cards from 
contractors in accordance with DoD policies 
and procedures; and ensure the proper use of the 
Common Access Card by contractors.

equipment status of forces deployed in 
support of operation iraqi freedom 
(d2008-d000lQ-0111.000,  
initiAted JAnuAry 8, 2008)
The overall objective of this joint follow-up 
review is to determine whether forces deployed 
to Iraq, in support of Operation Iraqi Freedom, 
have the necessary equipment to accomplish 
their missions, in accordance with mission 
requirements. The review primarily focuses 
on both ground and air combat units, but will 
include the adequacy of pre-position equipment 
and the sustainability of combat support units. 
This review is being conducted jointly with the 
Multi-National Force-Iraq Inspector General’s 
Office and possible representatives from the 
Multi-National Force-Iraq or Division Inspector 
General Offices.
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controls over the reporting of transporta-
tion costs in support of the global War on 
terror 
(d2008-d000fi-0083.000,  
initiAted decemBer 27, 2007)

The objective is to evaluate the effectiveness of 
controls over the reporting of transportation 
costs related to Global War on Terror. 

defense emergency response fund for the 
global War on terror 
(d2008-d000fe-0106.000,  
initiAted decemBer 19, 2007)
The objective is to review whether the Defense 
Emergency Response Fund is used as intended, 
and whether the use of the funds complies with 
the Office of Management and Budget guidance. 
DoD OIG will also determine whether DoD has 
the ability to track the use of the Defense Emer-
gency Response Fund.

medical equipment used to support  
operations in southwest Asia 
(d2008-d000lf-0093.000,  
initiAted novemBer 28, 2007)
The objective is to evaluate the internal controls 
over medical equipment used to support opera-
tions in Southwest Asia. Specifically, DoD OIG 
will determine whether controls are in place for 
acquiring mission-essential medical equipment 
and whether the recording and reporting of 
medical equipment are accurate and complete. 
The audit will focus on the inventory of initially 
deployed medical equipment and the mission 
essentiality and acquisition of medical equipment 

needed to sustain current medical operations. 
DoD OIG will determine if medical equipment 
purchases were justified and whether medi-
cal equipment has been properly reported and 
recorded in asset accountability databases. This 
project is being performed in support of Opera-
tion Iraqi Freedom and Operation Enduring 
Freedom.

expeditionary fire support system and 
internally transportable vehicle programs 
(d2008-d000AB-0091.000,  
initiAted novemBer 27, 2007)
DoD OIG initiated the audit in response to a 
request of the Chairman, Committee on Armed 
Services, U.S. Senate. The objective is to deter-
mine whether contract competition and program 
administration for the United States Marine 
Corps Expeditionary Fire Support System and 
Internally Transportable Vehicle are in accor-
dance with the Federal Acquisition Regulation 
and supporting DoD guidance.

security over radio frequency  
identification 
(d2008-d000As-0044.000,  
initiAted octoBer 16, 2007)
The overall objective is to determine whether 
DoD implemented security controls to protect 
radio frequency identification information. Spe-
cifically, DoD OIG will assess the implementation 
and effectiveness of those security controls over 
the information. 
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small Arms Ammunition fund manage-
ment in support of the global War on 
terror 
(d2008-d000fJ-0014.000,  
initiAted octoBer 11, 2007)
The objective is to determine whether the Mili-
tary Departments properly managed small arms 
ammunition funds in support of GWOT. Specifi-
cally, DoD OIG will determine whether finan-
cial management officials fully supported and 
properly incurred obligations and expenditures. 
DoD OIG will also determine whether funds for 
small arms ammunition were accurately recorded 
in financial systems for reporting to the Office of 
the Secretary of Defense.

contracts for supplies requiring use of 
radio frequency identification 
(d2008-d000As-0022.000,  
initiAted octoBer 5, 2007)
The objective is to determine whether DoD 
Components are complying with policies on 
radio frequency identification. Specifically, DoD 
OIG will determine whether DoD Components 
have prepared and implemented plans to use 
radio frequency identification. Additionally, DoD 
OIG will assess whether DoD contracts issued 
since January 1, 2005, include requirements for 
using passive and active radio frequency identifi-
cation tags and whether contractors are comply-
ing with those requirements. 

payments for transportation using  
powertrack® 
(d2008-d000fJ-0006.000,  
initiAted septemBer 20, 2007)
The objective is to determine whether DoD 
established adequate control procedures over 
transportation payments made using Power-
Track® and payments made to U.S. Bank for 
PowerTrack® services. 

internal controls and data reliability in 
the deployable disbursing system 
(d2007-d000fl-0252.000,  
initiAted August 31, 2007)
The objective is to determine whether internal 
controls over transactions processed through the 
Deployable Disbursing System are adequate to 
ensure the reliability of the data processed. The 
audit will include financial information processed 
by disbursing stations supporting GWOT, and 
DoD OIG will also follow up on work completed 
during our audit of “Internal Controls Over Out-
of-Country Payments.” 

Audit of the management of signals  
intelligence counterterrorism Analysts 
(proJect numBer d2007-dint01-0092.003, 
initiAted August 31, 2007)
The objective is to evaluate the management of 
signals intelligence counterterrorism analysts. 
Specifically, we will review the hiring/recruitment 
process, training programs, and work assign-
ments of counterterrorism analysts. The review 
will include an assessment of the impact addi-
tional resources have had on the effectiveness of 
the National Security Agency counterterrorism 
mission since September 2001. 
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summary of issues impacting operations 
iraqi and enduring freedom reported by 
major oversight organizations Beginning 
fy 2003 through fy 2007 
(d2007-d000xA-0249.000,  
initiAted August 22, 2007)
The objective is to summarize contract, funds 
management, and other accountability issues 
identified in audit reports and testimonies that 
discuss mission-critical support to Operations 
Iraqi and Enduring Freedom. 

defense hotline Allegations concerning 
contracts issued by u.s. Army tAcom 
life cycle management command to BAe 
systems land and Armaments, ground 
systems division 
(d2007-d000cK-0256.000,  
initiAted August 17, 2007)
The objective is to review allegations to the 
Defense Hotline concerning contracts issued 
by U.S. Army TACOM Life Cycle Management 
Command to BAE Systems Land and Arma-
ments, Ground Systems Division. Specifically, 
DoD OIG will determine whether contract award 
and administrative procedures were in compli-
ance with federal and DoD policy. On March 21, 
2008, DoD OIG issued a draft report and expects 
to publish the final report during the third quar-
ter of FY 2008.
 

controls over the contractor common  
Access card life cycle
(d2007-d000lA-0199.001,  
initiAted August 14, 2007)
The objective is to determine whether controls 
over Common Access Cards (CAC) provided to 
contractors are in place and work as intended. 
Specifically, DoD OIG will determine whether 
DoD officials issue CACs to contractors, verify 
the continued need for contractors to pos-
sess CACs, and revoke or recover CACs from 
contractors in accordance with DoD policies and 
procedures. 

end-use monitoring of defense Articles 
and services transferred to foreign  
customers 
(d2007-d000lg-0228.000,  
initiAted August 6, 2007)
The objective is to review the Golden Sentry Pro-
gram, which monitors how foreign governments 
use U.S. defense articles and services, to deter-
mine whether the program records and controls 
transfers of sensitive arms effectively. 

Accountability of munitions provided to 
the security forces of iraq 
(d2007-d000ig-0239.000,  
initiAted July 27, 2007)
The objective is to determine whether account-
ability and controls over the distribution of 
conventional military arms and ammunition pro-
vided by the United States to the security forces 
of Iraq and Afghanistan are adequate. Specifi-
cally, DoD OIG will determine the effectiveness 
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and efficiency of DoD management of security, 
accountability and visibility, transportation, stor-
age, contracting support, and host nation support 
for the distribution of conventional military arms 
and ammunition to these security forces. The 
draft report was published on March 17, 2008.

procurement and delivery of Joint service 
Armor protected vehicles 
(d2007-d000cK-0230.000,  
initiAted July 13, 2007)
The objective is to determine whether the Mine 
Resistant Ambush Protected vehicle program 
office is effectively procuring armored vehicles in 
accordance with the Federal Acquisition Regula-
tion and DoD requirements. Specifically, DoD 
OIG will review the Mine Resistant Ambush 
Protected vehicle program administration to 
determine whether the Program Office is taking 
appropriate actions to accelerate vehicle delivery 
to users. In addition, DoD OIG will review the 
Services’ requirements for the Mine Resistant 
Ambush Protected vehicle and High Mobility 
Multipurpose Wheeled Vehicles. 

funds Appropriated for Afghanistan  
and iraq processed through the foreign 
military trust fund 
(d2007-d000fB-0198.000,  
initiAted June 19, 2007)
The objective is to determine whether funds 
appropriated for the security, reconstruction, and 
assistance of Afghanistan and Iraq and processed 
through the Foreign Military Sales Trust Fund 
are being properly managed. Specifically, DoD 
OIG will determine whether the transfer of 
appropriated funds from the Army’s accounts 
into the Foreign Military Sales Trust Fund was 
properly authorized, accounted for, and used 
for the intended purpose. DoD OIG will also 
determine whether Foreign Military Financing 
funds granted to Afghanistan and Iraq are prop-
erly accounted for and used for their intended 
purpose. In addition, DoD OIG will determine 
whether the appropriated funds are properly 
reported in DoD financial reports. 

operations and maintenance funds used 
for global War on terror military construc-
tion contracts 
(d2007-d000cK-0201.000,  
initiAted June 18, 2007)
The objective is to determine whether DoD 
Components followed requirements for using 
operations and maintenance funds for GWOT 
military construction. Specifically, DoD OIG will 
evaluate whether DoD followed proper proce-
dures for administering, executing, and reporting 
the use of operations and maintenance funds on 
GWOT military construction contracts. 
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review of intelligence resources at the 
Joint intelligence task force combating 
terrorism and special operations com-
mand in support of operation enduring 
freedom and operation iraqi freedom 
(proJect numBer d2007-dint01-0092.001, 
initiAted June 14, 2007)
The objective is to examine intelligence missions 
and corresponding resources at both the Joint 
Intelligence Task Force Combating Terrorism 
and Special Operations Command to determine 
the sufficiency of those resources to accomplish 
their intelligence missions. 

review of circumstances surrounding the 
death of a reuters employee in iraq 
(proJect no. 2007c003,  
initiAted June 13, 2007)
At the request of Ms. J. Gorelick, Reuters General 
Counsel, DoD OIG is reviewing the investiga-
tion into the death of a Reuters employee by U.S. 
Forces during an ambush in Iraq on August 28, 
2005, to determine whether the Army properly 
investigated and reported the incident. DoD OIG 
has completed the field work and is drafting the 
report, which is expected to be issued in April 
2008.

marine corps’ management of the recov-
ery and reset programs 
(d2007-d000ld-0129.000,  
initiAted April 13, 2007)
The objective is to determine the effective-
ness of the Marine Corps’ Recovery and Reset 
Programs for selected equipment. Specifically, 

DoD OIG will review how the Marine Corps met 
its equipment requirements through the Reset 
and Recovery Programs, whether it effectively 
repaired or replaced selected equipment, and 
whether the Marine Corps used funds for their 
intended purpose. 

internal controls over Air force general 
funds cash and other monetary Assets 
(d2007-d000fd-0145.000,  
initiAted mArch 5, 2007)
The objective is to determine whether internal 
controls for Air Force General Funds Cash and 
Other Monetary Assets are effectively designed 
and operating to adequately safeguard, account 
for, and report Cash and Other Monetary Assets. 

internal controls over navy general fund, 
cash and other monetary Assets held 
outside the continental united states 
(d2007-d000fn-0142.000,  
initiAted feBruAry 2, 2007)
The objective is to determine whether internal 
controls for Department of the Navy, General 
Fund, Cash and Other Monetary Assets held 
outside of the CONUS are effectively designed 
and operating to adequately safeguard, record, 
account, and report Cash and Other Monetary 
Assets. 

dod training for u.s. ground forces sup-
porting operation iraqi freedom 
(d2007-d000lh-0108.000,  
initiAted JAnuAry 5, 2007)
The objective is to determine whether U.S. 
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ground forces supporting Operation Iraqi Free-
dom are receiving training necessary to meet 
operational requirements. Specifically, DoD OIG 
will determine whether requirements reflect the 
training necessary in the area of operation and 
verify whether ground forces receive required 
training. In addition,  DoD OIG will determine 
whether training meets the needs of ground forc-
es supporting Operation Iraqi Freedom. Phase I 
reviewed the use of observers and controllers in 
preparing Army units for deployment. The final 
report for Phase I was issued on December 28, 
2007. In Phase II, DoD OIG reviewed equipment 
levels at Combat Training Centers and Mobiliza-
tion Center. In Phase III, DoD OIG reviewed 
theater-specific training requirements and how 
that training was executed at Combat Training 
Centers. DoD OIG issued a draft report for Phase 
III on March 17, 2008 and expects to issue a final 
report in the third quarter of FY 2008.

hiring practices used to staff the iraqi 
provisional Authorities 
(d2007-d000lc-0051.000,  
initiAted decemBer 14, 2006)
The objective is to evaluate the hiring practices 
that DoD used to staff personnel to the provi-
sional authorities supporting the Iraqi govern-
ment from April 2003 to June 2004. Specifically, 
the audit will determine the process DoD used to 
assign personnel to the Office of Reconstruction 
and Humanitarian Assistance and the Coalition 
Provisional Authority in Iraq. 

dod use of gWot supplemental funding 
provided for procurement and research, 
development, test and evaluation 
(d2006-d000Ae-0241.000,  
initiAted August 4, 2006)
The objective is to determine the adequacy 
of DoD financial controls over use of GWOT 
supplemental funding provided for procurement 
and research, development, test, and evalua-
tion (RDT&E). DoD OIG will also determine 
whether the funds were placed on contracts and 
used for purposes stipulated in the congres-
sionally approved supplemental funding for 
GWOT. Phase I reviewed the adequacy of Air 
Force financial controls over the use of GWOT 
supplemental funding provided for procurement 
and RDT&E. The final report for Phase I was 
issued on November 21, 2007. In Phase II, DoD 
OIG will determine whether management was 
effectively preparing the “DoD Supplemental and 
Cost of War Execution Report” for procurement 
and RDT&E. In Phase III, DoD OIG will review 
the adequacy of Army, Navy, Marine Corps, and 
Defense Agencies’ financial controls over the use 
of GWOT supplemental funding provided for 
procurement and RDT&E. 

dod/department of veterans Affairs (vA) 
inspectors general interagency care  
transition project 
(dod proJect d2006-dip0e2-0137;  
dvA proJect 2006-02857-hi-0400,  
initiAted, July 24, 2006) 
Requested by the Under Secretary of Defense 
for Personnel and Readiness, DoD and Depart-
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ment of Veterans Affairs IGs are conducting this 
interagency evaluation of the care transition laws, 
regulations, and policies and will recommend 
process improvements to provide effective, trans-
parent, and expeditious access to health care and 
other benefits when wounded service members 
are identified for separation or retirement. The 
draft report is anticipated to be released in April 
2008 for management comments. 

conditional Acceptance and production  
of the Army medium tactical vehicles in 
support of the global War on terror 
(d2006-d000Ae-0225.000,  
initiAted July 10, 2006)
The objective of Phase I was to determine 
whether the Army was adequately protecting 
the U.S. government’s interest when it included 
conditional acceptance provisions in produc-
tion contracts for the Family of Medium Tactical 
Vehicle Program. In addition, DoD OIG evalu-
ated whether management was cost-effectively 
producing the Family of Medium Tactical Vehi-
cles as funded in support of GWOT. In Phase II, 
DoD OIG determined the number of armored 
and unarmored medium tactical vehicles in Iraq 
and Afghanistan; how the Army determined 
its requirements for armored medium tacti-
cal vehicles; and how the Army determined its 
requirements for crew protection kits and why 
crew protection kit production lapsed. A final 
report was issued for Phase I on December 21, 
2007. DoD OIG issued a draft report on Phase II 
on February 11, 2008, and expects to publish the 
final report during the third quarter of FY 2008.

internal controls over out-of-country  
payments 
(d2006-d000fl-0208.000,  
initiAted mAy 23, 2006)
The objective is to determine whether internal 
controls over out-of-country payments support-
ing GWOT provide reasonable assurance that 
payments are properly supported and recorded. 
On February 11, 2008, DoD OIG issued a draft 
report and expects to publish the final report 
during the third quarter of FY 2008.

export controls over excess defense 
Articles 
(d2006-d000lg-0136.000,  
initiAted mArch 1, 2006)
The objective is to assess the adequacy of controls 
over the transfer of excess Defense articles to 
foreign persons. Specifically, DoD OIG will 
determine whether transferred property was 
adequately demilitarized and controlled in 
accordance with the requirements of the Foreign 
Assistance Act of 1961 (Public Law 87-195), as 
amended, and the Arms Export Control Act of 
1976 (Public Law 90-269), as amended. DoD 
OIG issued a draft report on March 14, 2008 and 
expects to issue a final report in the third quarter 
of FY 2008.

u.s. government’s relationship with the 
iraqi national congress 
(d2005-dint01-0122,  
initiAted feBruAry 14, 2005)
The objective is to respond to direction from the 
House Appropriations Committee through the 
Office of the National Counterintelligence Execu-
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tive to review the U.S. government’s relationship 
with the Iraqi National Congress. On June 12, 
2006, DoD OIG published a report on Phase 
One of the project. The report on Phase Two is 
expected to be published during the first quarter 
of FY 2008. 

reach Back support to inspectors general 
of the iraqi security forces (isf) 
(proJect no. d2006-d1poe3-0038, dAte 
initiAted not reported)
With the re-deployment of the two full-time 
DoD OIG advisors to the Multi-National Security 
Transition Command-Iraq (MNSTC-I) Transi-
tion Teams in Baghdad, DoD OIG maintained 
a reach-back cell to support the ISF Inspectors 
General.

To capture the lessons learned and best prac-
tices from his 40-month assignment assisting the 
Iraqi IGs, the senior advisor is producing a report 
(Project Number D2006-DIPOE3-0038.002) that 
suggests options that can be used to develop a 
viable, sustainable, effective IG system in emerg-
ing nations. Moreover, the report will recom-
mend concepts, strategies, options, and practical 
applications that can be used in other “Stability, 
Security, Transition, and Reconstruction (SSTR)” 
operations where establishing a federal IG system 
may be appropriate in nation building missions. 
Complementing this effort, the reach-back cell 
is also completing the draft report, “Assess-
ment of the DoD Support to the Iraqi Security 
Forces IG System” (Project Number D2006-
DIPOE3-0038.001), which will chronicle the 

progress in developing the inspectors general 
functions for the Ministries of Defense and 
Interior and the Iraqi Joint Headquarters and will 
recommend process improvements.

During this reporting period, the reach-back 
team partnered with the Joint Forces Command 
and participated in a working group process 
to develop an operational-level planning tem-
plate for an integrated rule of law strategy in 
joint operations. The team described how an IG 
system (federal and military) can be a catalyst 
for promoting efficiency and ethical governance 
and for building a culture of transparency and 
accountability in emerging nations.

Department of state office of 
inspector General

completed audits
There were no completed audits related to Iraq 
for the quarter ending March 31, 2008.

ongoing audits
review of procurement competition:  
new embassy compound Baghdad 
(07Aud3034, initiAted April 2007)

This audit is in the draft report stage. The objec-
tives are to determine whether the New Embassy 
Compound contractors were awarded com-
petitively and whether sole-source awards were 
justified. 
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Joint review of Blackwater contract for 
Worldwide personal protective services 
(dos oig 08-Aud-3016; sigir 8019)

This audit is in the planning stage, and the objec-
tives are being formulated.

Audit of contract Administration,  
nec Baghdad
(08Aud30xx)
This audit is in the planning stage, and the objec-
tives are being formulated.

iraqi special immigrant visa (siv) program 
(08 mero3002)
This review is in the draft report state. The objec-
tives are to evaluate the timeliness and equity of 
the various processing and qualification proce-
dures and to evaluate whether the loss of consular 
fees adversely affects SIV work.

u.s. refugee Admissions program  
(usrAp) for iraq 
(08 mero3001)
This review is in the draft report stage. The 
objectives are to assess the prospects for meeting 
program goals and to identify impediments to 
more rapid processing and assess the effective-
ness of the cooperative agreements with overseas 
processing entities (OPEs); and to evaluate the 
coordination between U.S. government agencies 
on refugee issues.

u.s. aGency for international 
Development office of inspector 
General

completed audits
Audit of usAid/iraq’s community  
stabilization program
(e-267-08-001-p, issued mArch 18, 2008)

The Community Stabilization Program (CSP) 
is a three-year, $544 million program intended 
to complement U.S. military security efforts in 
Iraq through economic and social stabilization 
activities. USAID OIG conducted this audit to 
determine: (1) if CSP was achieving its intended 
result with regard to activities in the community 
infrastructure and essential services component, 
and (2) how USAID/Iraq has designed and 
implemented CSP to ensure that Iraqis con-
tinue to benefit from its activities after USAID 
involvement has ended. USAID OIG was unable 
to determine whether CSP was achieving its 
intended result—to help defeat the insurgency by 
reducing the incentives for participating in it—
because USAID OIG could not rely on one of the 
major measurements of the program (employ-
ment generation). Furthermore, the audit found 
evidence of potential fraud in projects within a 
specific district of Baghdad. USAID OIG made 
14 recommendations, including suspending 
projects in one district of Baghdad, reviewing 
projects in other locations for indications of 
fraud, improving controls over the quality of 
employment-generation data, improving the 
monitoring and evaluation of projects, making 
citizen satisfaction surveys more useful, and pro-
viding a fraud awareness briefing for implement-
ing partner officials. 
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ongoing audits 
Audit of usAid/iraq’s community Action 
program

The objective of this audit is to determine wheth-
er USAID/Iraq’s Community Action Program 
activities have achieved the planned results and 
the impact of those results.

usAid/iraq’s Agribusiness program
The objective of this audit is to determine 
whether USAID/Iraq’s Agribusiness Program has 
achieved the planned results and the impact of 
those results.

usAid/iraq’s national capacity  
development program
The objective of this audit is to determine wheth-
er USAID/Iraq’s National Capacity Development 
Program has achieved the planned results and 
the impact of those results.

Audit of usAid/iraq’s management of its 
official vehicle fleet
The objective of this audit is to determine 
whether USAID Iraq has managed its official 
vehicle fleet in accordance with USAID policies 
and procedures.

Audit of usAid/iraq’s marla ruzicka War 
victims Assistance fund
The objective of this audit is to determine if 
USAID/Iraq is complying with provisions con-
tained in public laws to help ensure that funds 
appropriated for the Marla Fund are used as 
intended.

Audit of usAid/iraq’s monitoring and 
evaluation performance program

There are two objectives of this audit:
•	 Is	the	Monitoring	and	Evaluation	Performance	

Program, Phase II, producing monitoring and 
evaluation reports that are timely, relevant, and 
useful for performance management?

•	 Is	USAID/Iraq	using	MEPP	II	program	results	
to manage its portfolio?

Defense contract auDit aGency
The Defense Contract Audit Agency’s (DCAA’s) 
services include professional advice to acquisition 
officials on accounting and financial matters to 
assist them in the negotiation, award, administra-
tion, and settlement of contracts.

In addition to DCAA’s involvement in the 
negotiation and award of contracts, significant 
resources are also dedicated to overseeing the 
allowability, allocability, and reasonableness 
of incurred and billed costs. Procedures that 
govern the costs incurred in-country are also 
tested through reviews of contractor timekeep-
ing, subcontract management, and cash man-
agement/disbursement. Finally, to ensure that 
adequate internal controls are in place regarding 
the contractor’s policies and procedures, DCAA 
performs audits associated with critical internal 
control systems, with an emphasis on estimating, 
subcontract management, and billing systems.
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DCAA plans and performs work on a fiscal 
year basis. As of March 31, 2008, the DCAA Iraq 
Branch Office staff comprised 24 employees. The 
Iraq Branch Staff is split between Kuwait (12) and 
Iraq (12). Table K-2 shows both the Iraq-related 
audits closed during FY 2007 and the audits 
closed and still open in FY 2008 (as of March 31, 
2008).

u.s. army auDit aGency 
As of March 31, 2008, the U.S. Army Audit Agen-
cy (USAAA) had 18 auditors working in South-

west Asia, including 11 in Iraq, 3 in Afghanistan, 
and 4 in Kuwait.

completed audits
internal controls over contracted dining 
facility operations, Audit of logistics civil 
Augmentation program operations in  
support of operation iraqi freedom 
(Audit report A-2008-0091-All,  
mArch 31, 2008)

USAAA performed this audit as part of its 
Audit of Logistics Civil Augmentation Program 

DCAA Audits Related to Iraq for FY 2007 and FY 2008 as of March 31, 2008
FY 2007        FY 2008

Description of Audit Area Closed Closed Open

Price Proposals (1) 105 26 7

Agreed-upon Procedures Price Proposal (2) 13 0 0

Other Special Requested Audits (3) 71 23 64

Incurred Cost (4) 27 16 148

Labor Timekeeping (5) 60 13 37

Internal Controls (6) 32 14 63

Preaward Accounting Survey (7) 6 1 1

Purchase Existence and Consumption (8) 23 7 22

Cost Accounting Standards (9) 39 23 62

Other (10) 47 15 113

Total 423 138 517

Notes:
1. Price Proposals—Audits of price proposals submitted by contractors in connection with the award, modification, or repricing of 

Government contracts or subcontracts
2. Agreed-upon Procedures Price Proposal—Evaluation of specific areas, including actual labor and overhead rates and/or cost 

realism analysis, requested by customers in connection with the award of government contracts or subcontracts
3. Other Special Requested Audits—Audit assistance provided in response to special requests from the contracting community 

based on identified risks
4. Incurred Cost—Audits of costs charged to government contracts to determine whether they are allowable, allocable, and 

reasonable
5. Labor Timekeeping—Audits to determine whether the contractor consistently complies with established timekeeping system 

policies and procedures for recording labor costs
6. Internal Controls—Audits of contractor internal control systems relating to the accounting and billing of costs under 

government contracts
7. Preaward Accounting Survey—Preaward audits to determine whether a contractor’s accounting system is acceptable for 

segregating and accumulating costs under government contracts
8. Purchase Existence and Consumption—The physical observation of purchased materials and services and related inquiries 

regarding their documentation and verification of contract charges
9. Cost Accounting Standards—Audits of Contractor Disclosure Statements and compliance with Cost Accounting Standards
10. Other—Significant types of other audit activities including compliance with Truth in Negotiations Act, audits of provisional 

billing rates, and audits of claims and termination settlement proposals

Table K-2
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(LOGCAP) Operations in Support of Operation 
Iraqi Freedom. USAAA performed the audit at 
the request of the Commander, Multi-National 
Force-Iraq. The purpose of this audit was to 
determine whether controls over contracted 
dining facility (DFAC) operations under the 
LOGCAP contract were in place and operating as 
intended.

Although USAAA found that soldiers were 
routinely provided nutritious, high-quality food 
and service comparable to commercial restau-
rants in the United States, USAAA found that 
the controls over dining facility operations under 
the LOGCAP contract needed improvement 
to ensure that dining facility operations were 
performed in the most efficient and effective 
manner. Specifically:
•	 Contractor	standing	operating	procedures	

(SOPs) were missing, incomplete, or lacking 
adequate internal controls to properly manage 
and operate dining facilities.

•	 Lack	of	adequate	controls	in	production	sched-
ules, the 21-day menu plan, portion control, 
and warehouse operations created waste of 
subsistence items and unnecessary expendi-
tures.

•	 Command	had	not	established	a	basic	daily	
food allowance and required the contractor to 
manage a financial account card as required 
by Army guidance. If the contractor managed 
a financial account card as required, USAAA 
estimated that annual food expenditures could 
have been reduced by $61.5 million at two for-
ward operating bases that USAAA reviewed.

These issues existed primarily because 
contractor personnel were not fully trained and 
sometimes did not follow applicable contractor 
and Army guidance, coupled with command 
not assigning a sufficient number of military 
food service personnel to provide adequate 
oversight over contracted dining facility opera-
tions. Because adequate controls were not fully 
in place, there was no assurance that the facilities 
were operating in the most efficient and effective 
manner.

supply Activities (h-sites), Audit of 
logistics civil Augmentation program 
operations in support of operation iraqi 
freedom 
(Audit report A-2008-0090-All,  
mArch 20, 2008)
USAAA performed this audit as part of the Audit 
of Logistics Civil Augmentation Program Opera-
tions in Support of Operation Iraqi Freedom. 
USAAA performed the audit at the request of 
the Commander, Multi-National Force-Iraq. The 
purpose of this audit was to determine whether 
supply activities primarily operated by the 
contractor were staffed and equipped in a cost-
effective manner.

USAAA found that the supply activities were 
not staffed and equipped in a cost-effective 
manner. This occurred because military units 
requiring contractor support did not provide 
adequate input to the Contracting Office to allow 
it to negotiate reasonable contractor workforces. 
Thus the Contracting Office was unable to ensure 
contractor requirements included in the Basis of 
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Estimate were reasonable and effectively sup-
ported staffing and equipment levels at supply 
activities in the area of operation. 

Requirements in the Basis of Estimate and 
Rough Order of Magnitude were overstated 
because the Army relied solely on the contractor 
to determine the number of personnel needed 
to fulfill requirements in the statement of work 
when contract requirements were first calculated. 
Because no initial validation was performed, 
Basis of Estimates were summed up based on 
unsubstantiated and untested staffing metrics. 
Also, the Contracting Office did not routinely 
assess or validate staffing requirements at sup-
ply activities. Consequently, the Army paid the 
contractor for more labor costs than necessary. 
Over a 2-year period, USAAA estimates that a 
cost avoidance of about $31.9 million could be 
realized by not staffing personnel to levels cited 
in the Basis of Estimate and reducing excessive 
staffing levels at supply activities.

USAAA also found that contractor-operated 
equipment was not effectively managed. Some 
supply activities underused their equipment 
while others did not have sufficient equipment on 
hand. This occurred because the Army did not 
have sufficient planning and oversight in place to 
make sure the Contracting Office had reasonable 
support to ensure the contractor effectively man-
aged placement of equipment. This could lead to 
the Contracting Office directing the contractor to 
purchase more equipment than is required.

contract Administration over contracted 
dining facility operations, Audit of  
logistics civil Augmentation program 
operations in support of operation iraqi 
freedom 
(Audit report A-2008-0077-All,  
mArch 20, 2008)
USAAA performed the audit as part of the 
overall Audit of Logistics Civil Augmentation 
Program (LOGCAP) Operations in Support of 
Operation Iraqi Freedom. USAAA performed 
the audit at the request of the Commander, 
Multi-National Force-Iraq (MNF-I). The purpose 
of this audit was to determine whether the 
U.S. government administered dining facility 
operation contracts awarded under the LOGCAP 
contract in an effective and efficient manner.

Although soldiers were routinely provided 
nutritious, high-quality food and service com-
parable to commercial restaurants in the United 
States, USAAA found that the process for admin-
istering dining facility (DFAC) operations under 
the LOGCAP contract needed improvement. 
Specifically:
•	 Administration	of	the	contract	by	adminis-

trative contracting officers assigned to the 
Defense Contract Management Agency 
(DCMA) was inhibited by a lack of training, 
short length of tours, and overlap between 
incoming and outgoing personnel.

•	 Training	provided	by	DCMA	to	Contracting	
Officer Technical Representatives (COTRs) 
was not specific to food service, and the COTR 
appointment letters lacked standardization and 
did not include all required contractual and 
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administrative elements. In addition, com-
mand did not equitably assign COTRs among 
its contracted dining facilities. 

•	 DCMA	and	the	contractor	performed	reason-
able risk assessments. However, not all risk 
assessments were performed, and some inspec-
tions that were performed were not based on 
schedules shown within the risk assessments. 

•	 The	scoring	methodology	command	personnel	
used to assess the management of contracted 
DFACs was not conducive to achieving an 
accurate evaluation of the contractor’s perfor-
mance. 

Because the government was not providing 
adequate oversight over the contractor’s opera-
tions, there was no assurance that the contractor 
was providing food service in the most efficient 
and effective manner.

class iii (Bulk and retail) fuel operations 
in the iraq Area of operations, Audit of 
logistics civil Augmentation program 
operations in support of operation iraqi 
freedom 
(Audit report A-2008-0085-All,  
mArch 18, 2008)
USAAA performed this audit as part of the 
Audit of Logistics Civil Augmentation Program 
(LOGCAP) Operations in support of Operation 
Iraqi Freedom. USAAA performed the audit at 
the request of the Commander, Multi-National 
Force-Iraq. The purpose of the audit was to deter-
mine if Class III bulk and retail fuel operations 
under the LOGCAP contract were effectively 

managed to furnish reasonable and cost-effective 
services for satisfying mission requirements. 

USAAA found that Third Corps Support 
Command (COSCOM) provided sufficient fuel 
support to units to execute mission requirements; 
however, COSCOM’s methodology for determin-
ing fuel stockage levels was inefficient and often 
led to excess fuel inventory. COSCOM generally 
did not use operational requirements to establish 
fuel inventory objectives, but set the inventory 
objective at 70% of storage capacity. Implemen-
tation of internal controls varied among the 
four sites visited. Command and the contractor 
established internal controls at the fuel facilities 
that USAAA evaluated; however, personnel at 
the facilities sometimes did not implement the 
controls. As a result, USAAA identified account-
ability issues at all the fuel sites. Fuel foremen at 
some sites were not recording the physical inven-
tory and reconciling it to the book inventory. 
The contractor’s standing operating procedures 
require the reconciliation of physical and book 
inventories to identify significant discrepancies. 
By not performing the reconciliation, the Army 
could not maintain fuel accountability at the 
retail sites.

USAAA believes that the quality assurance 
representatives and the contracting officers 
representatives were adequately trained and 
technically knowledgeable. However, their lack 
of coordination with each other caused many of 
the breakdowns in internal controls that USAAA 
identified.
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contractor-Acquired property, Audit of 
logistics civil Augmentation program 
operations in support of operation iraqi 
freedom 
(Audit report A-2008-0075-All,  
mArch 12, 2008)
The report addresses USAAA’s audit of contrac-
tor-acquired property in the Iraq and Kuwait 
areas of operations related to the contractor’s 
management of rough terrain container handlers 
under the Logistics Civil Augmentation Program 
(LOGCAP) contract. USAAA performed this 
audit as part of an audit of contractor-acquired 
property equipment requested by the Office of 
the Deputy Chief of Staff, G-4. This is the first 
in a series of audits USAAA plans to conduct 
that address the visibility, management, and use 
of Army property in the possession of contrac-
tors. USAAA focused its review on rough terrain 
container handlers because they represent large 
high-value items that can be most easily tracked 
through the various processes designed to man-
age contractor-acquired property. Future audits 
will concentrate on more complex equipment to 
manage such as electrical generation equipment. 

The audit showed that LOGCAP officials and 
Multi-National Force-Iraq made improvements 
related to overseeing the theater property book, 
reducing LOGCAP procurement costs, and 
distributing excess property from closing sites. 
However, some improvements were still needed. 
Specifically:
•	 The	Army	did	not	have	sufficient	oversight	

of the theater property book for contractor-
required property because the contractor 

maintained the official government property 
book as allowed by the Federal Acquisition 
Regulation, Part 45.

•	 There	were	no	performance	metrics	or	require-
ments in the statements of work to determine if 
the rough terrain container handlers were used 
in the most effective manner. 

•	 The	requirements	were	not	clearly	defined	
and did not contain usage metrics because of 
an insufficient number of LOGCAP support 
officers and their general lack of training in 
writing performance-based statements of 
work. This occurred because the original group 
trained to perform this function had rotated 
through the theater and their replacements 
were being provided on an ad hoc basis.

ongoing audits
Audit of Army corps of engineers  
contracting functions in iraq
(proJect code A-2008-All-0318.000,  
initiAted mArch 17, 2008)

The overall objective is to evaluate contracting 
practices and procedures at the Gulf Region Divi-
sion. Specific objectives are to determine if:
•	 contract	requirements	were	correctly	identified	

and resulted in acquisitions that met the needs 
of the Army

•	 deliverables	were	monitored	to	ensure	that	
products and services were provided in accor-
dance with terms of the contracts

•	 contract	closeout	practices	for	terminated	
contracts were adequate and in the best interest 
of the Army
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Audit of government property provided to 
contractors—Kuwait Base operations
(proJect code A-2008-All-0204.000,  
initiAted mArch 14, 2008)
This audit evaluates whether the Army has 
adequate management and visibility over govern-
ment property provided to contractors for base 
operations in Kuwait.

management of shipping containers in 
southwest Asia 
(proJect code A-2007-All-0081,  
initiAted septemBer 6, 2007)
This audit involves work in the United States, 
Iraq, Kuwait, and Afghanistan. It evaluates 
whether:
•	 shipping	containers	were	adequately	managed	

to ensure accountability and minimize deten-
tion charges

•	 visibility	over	equipment	and	supplies	trans-
ported to, within, and from the theater of 
operations was adequate

•	 controls	over	payments	for	the	use	of	contain-
ers were adequate

Audit of Joint contracting command-
Afghanistan 
(proJect code A-2007-All-0887.003,  
initiAted August 5, 2007)
This audit evaluates whether:
•	 services	acquired	under	contracts	were	prop-

erly justified and cost-effective
•	 contracts	were	properly	awarded	and	adminis-

tered

Audit of Joint contracting command-iraq 
(proJect code A-2007-All-0887.001,  
initiAted July 24, 2007)
This audit evaluates whether:
•	 services	acquired	under	contracts	were	prop-

erly justified and cost effective
•	 contracts	were	properly	awarded	and	adminis-

tered

Audit of logcAp operations in support of 
oif-power generators 
(proJect code A-2007-All-0212.001,  
initiAted JAnuAry 21, 2007)
This audit is being performed in Iraq. It evaluates 
whether contractor acquired power generators 
were effectively managed and used under the 
LOGCAP III Contract. 

Audit of u.s. Army contracting command 
southwest Asia-Kuwait 
(proJect code A-2007-All-0329,  
initiAted octoBer 26, 2006)
This audit evaluates whether contracting opera-
tions were effective and performed in accordance 
with appropriate laws and regulations.

retrograde operations in southwest Asia 
(proJect code A-2006-All-0397, initiAted 
June 26, 2006)
This audit involves work in Iraq and Kuwait. It 
evaluates the retrograde and redistribution of 
military property resulting from restructuring 
military forces and the attendant contractor sup-
port.
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Government accountability office

completed reports
stabilizing and rebuilding iraq: Actions 
needed to Address inadequate Account-
ability over u.s. efforts and investments
(gAo-08-568t, mArch 11, 2008)

Since 2001, the Congress has appropriated nearly 
$700 billion for the global war on terrorism. 
Most of these funds have supported U.S. efforts 
in Iraq. Congressional oversight is crucial to 
improve performance, ensure accountability, 
and protect U.S. programs from fraud, waste, 
and abuse. Since 2003, GAO has issued nearly 
130 Iraq-related reports and testimonies. This 
testimony addresses (1) factors contributing to 
poor contracting outcomes and accountability, 
(2) longstanding issues in the DoD’s management 
and oversight of contractors supporting deployed 
forces, and (3) efforts to improve the capacity of 
the Iraqi government. GAO reviewed U.S. agency 
documents and interviewed officials from DoS, 
DoD, and other agencies; the United Nations 
(UN); and the Iraqi government. GAO also made 
multiple trips to Iraq.

U.S. efforts in Iraq have relied extensively 
on contractors to undertake reconstruction 
projects and provide support to U.S. forces. 
However, a lack of well-defined requirements, 
poor business arrangements, and inadequate 
oversight and accountability have negatively 
affected reconstruction and support efforts. For 
example, in a July 2007 report, GAO found that 
DoD completed negotiation for task orders on 

an oil contract more than six months after the 
work commenced and most costs were incurred. 
DoD paid nearly all of the $221 million in costs 
questioned by auditors. Also in July 2007, GAO 
found that unclear DoD guidance, inadequate 
staff, and insufficient technology resulted in poor 
accountability over more than 190,000 weapons 
provided to Iraqi forces. DoD concurred with 
GAO’s recommendation to determine what DoD 
accountability procedures apply or should apply 
to the program. However, as of March 2008, DoD 
had not made a determination. 

The need to effectively manage and oversee 
contractors supporting deployed forces is equally 
important. DoD pays billions of dollars each year 
for contracted goods and services in locations 
such as Iraq and elsewhere. However, several 
long-standing and systemic problems continue 
to hinder DoD’s management and oversight of 
contractors at deployed locations, including the 
failure to follow planning guidance, provide an 
adequate number of contract oversight person-
nel, systematically collect and distribute lessons 
learned, and provide pre-deployment training 
for military commanders and contract oversight 
personnel on the use and role of contractors. 
GAO’s work has identified instances where poor 
oversight and management of contractors led to 
negative financial and operational impacts. 

GAO has made a number of recommenda-
tions aimed at strengthening DoD’s management 
and oversight of contractor support at deployed 
locations, and the department has agreed to 
implement many of those recommendations. 
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However, GAO has found that DoD has made 
limited progress in implementing some key 
recommendations. 

The United States has made available nearly 
$6 billion to rebuild Iraq’s energy sector and $300 
million to develop its government ministries but 
lacks integrated strategic plans for both efforts. 
Building the capacity of the ministries is critical 
to ensure that Iraq can effectively govern, rebuild, 
and stabilize the country. Rebuilding Iraq’s 
energy sector is necessary to ensure that Iraq can 
pay for these tasks and provide essential services 
to the Iraqi people. However, in the absence of 
a comprehensive and integrated strategic plan, 
U.S. efforts to build the capacity of the Iraqi 
government have been hindered by multiple 
U.S. agencies pursuing individual efforts without 
overarching direction. The creation of a plan for 
the energy sector is also essential for Iraq to meet 
energy production and export goals. 

GAO recommended that DoS work with Iraqi 
ministries to develop an integrated energy plan. 
DoS commented that the Iraqi government, 
not the U.S. government, should act on GAO’s 
recommendations. Given the billions of dollars 
provided to rebuild Iraq’s energy sector and the 
limited capacity of Iraqi ministries, GAO believes 
that its recommendations are still valid.

global War on terrorism: reported obliga-
tions for the department of defense
(gAo-08-423r, JAnuAry 30, 2008)
Since 2001, the Congress has provided DoD with 
hundreds of billions of dollars in supplemental 
and annual appropriations for military opera-

tions in support of the Global War on Terrorism 
(GWOT). DoD’s reported annual obligations for 
GWOT have shown a steady increase from about 
$0.2 billion in FY 2001 to about $139.8 billion 
in FY 2007. In FY 2007, the Congress provided 
DoD with about $161.8 billion in annual and 
supplemental appropriations for GWOT. To con-
tinue its GWOT operations, DoD has requested 
$189 billion in appropriations for FY 2008. As 
of December 2007, the  Congress has provided 
DoD with about $86.8 billion for GWOT in FY 
2008, including $16.8 billion for Mine Resistant 
Ambush Protected vehicles. DoD has reported 
obligations of about $23.8 billion for GWOT for 
FY 2008 through November 2007. 

The U.S. commitments to GWOT will likely 
involve the continued investment of significant 
resources, requiring decision makers to consider 
difficult trade-offs as the nation faces an increas-
ing long-range fiscal challenge. The magnitude 
of future costs will depend on several direct and 
indirect cost variables and, in some cases, deci-
sions that have not yet been made. DoD’s future 
costs will likely be affected by the pace and dura-
tion of operations, the types of facilities needed 
to support troops overseas, redeployment plans, 
and the amount of equipment to be repaired or 
replaced. 

DoD compiles and reports monthly and 
cumulative incremental obligations incurred to 
support GWOT in a monthly Supplemental and 
Cost of War Execution Report. DoD leadership 
uses this report, along with other information, 
to advise the Congress on the costs of the war 
and to formulate future GWOT budget requests. 
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DoD reports these obligations by appropriation, 
contingency operation, and military service or 
defense agency. The monthly cost reports are 
typically compiled in the 45 days after the end 
of the reporting month in which the obligations 
are incurred. DoD has prepared monthly reports 
on the obligations incurred for its involvement 
in GWOT since FY 2001. Section 1221 of the 
National Defense Authorization Act for Fis-
cal Year 2006 requires us to submit quarterly 
updates to the Congress on the costs of Opera-
tion Iraqi Freedom and Operation Enduring 
Freedom based on DoD’s monthly Supplemental 
and Cost of War Execution Reports. This report, 
which responds to this requirement, contains 
our analysis of DoD’s reported obligations for 
military operations in support of GWOT through 
September 2007. Specifically, GAO assessed (1) 
DoD’s appropriations and reported obligations 
for military operations in support of GWOT 
through FY 2007 and (2) DoD’s FY 2007 report-
ed obligations for GWOT by military service and 
appropriation account.

From FY 2001 through FY 2007, the Congress 
has provided DoD with about $542.9 billion for 
its efforts in support of GWOT. DoD has report-
ed obligations of about $492.2 billion for military 
operations in support of the war from fiscal years 
2001 through 2007. The $50.7 billion differ-
ence between DoD’s GWOT appropriations and 
reported obligations can generally be attributed 
to multiyear funding for procurement; military 
construction; and research, development, test, 
and evaluation from previous GWOT-related 
appropriations that have yet to be obligated, and 

obligations for classified activities, which are not 
included in DoD’s reported obligations. DoD’s 
total reported obligations related to GWOT have 
demonstrated a steady annual increase each fiscal 
year through 2007. DoD’s reported obligations 
of about $139.8 billion in FY 2007 were approxi-
mately 1.4 times higher than reported GWOT 
obligations of about $98.4 billion for FY 2006. 

The higher reported obligations in FY 2007 
are largely due to costs associated with Operation 
Iraqi Freedom, in part due to the surge strategy 
announced in January 2007, which provided 
for the deployment of additional troops. DoD’s 
reported obligations through FY 2007 include 
about $378.1 billion for operations in and around 
Iraq as part of Operation Iraqi Freedom, and 
about $86.2 billion for operations in Afghanistan, 
the Horn of Africa, the Philippines, and else-
where as part of Operation Enduring Freedom. 
It also includes about $27.9 billion for operations 
in defense of the homeland as part of Operation 
Noble Eagle. 

Reported obligations associated with Opera-
tion Iraqi Freedom continue to be far higher 
than those for other GWOT operations in FY 
2007. From fiscal years 2003 through 2007, DoD’s 
reported obligations for Operation Iraqi Freedom 
consistently increased each fiscal year. In contrast, 
DoD’s reported obligations for Operation Noble 
Eagle have consistently decreased since FY 2003, 
while those for Operation Enduring Freedom 
have remained within a range of $10.3 billion 
to $20.1 billion each fiscal year. DoD’s reported 
obligations for FY 2007 totaled $139.8 billion. 

The Army accounts for the largest propor-
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tion of reported obligations for FY 2007—about 
$98.0 billion, nearly 8 times higher than the 
almost $12.9 billion in obligations reported for 
the Air Force, the military service with the next 
greatest reported amount. Among appropriation 
accounts, operation and maintenance—which 
includes items such as support for housing, 
food, and services; the repair of equipment; and 
transportation to move people, supplies, and 
equipment—accounts for the largest reported 
obligations—about $74.9 billion. Reported 
obligations for procurement account for about 
a quarter of total reported obligations or about 
$35.8 billion. Of the $43.6 billion provided to 
DoD for procurement in FY 2007, approximately 
34%, or $14.3 billion, remained available for use 
in FY 2008.

defense logistics: the Army needs to 
implement an effective management and 
oversight plan for the equipment  
maintenance contract in Kuwait
(gAo-08-316r, JAnuAry 22, 2008)
DoD relies on contractors to perform many 
of the functions needed to support troops in 
deployed locations. For example, at Camp 
Arifjan, Kuwait, the Army uses contractors to 
provide logistics support for operations in Iraq 
and Afghanistan. Contractors at Camp Arifjan 
refurbish and repair a variety of military vehicles 
such as the Bradley Fighting Vehicle, armored 
personnel carriers, and the High-Mobility, Multi-
Purpose Wheeled Vehicle (HMMWV). However, 
although contractors provide valuable support 
to deployed forces, GAO has frequently reported 

that long-standing DoD contract management 
and oversight problems increase the opportunity 
for waste and make it more difficult for DoD 
to ensure that contractors are meeting contract 
requirements efficiently, effectively, and at a 
reasonable price. 

This report discusses information about Task 
Order 1 that GAO developed during the review. 
The objectives were to (1) evaluate the contrac-
tor’s performance of maintenance and supply 
services under Task Order 1, (2) determine the 
extent to which the Army’s quality assurance and 
contract management activities implement key 
principles of quality assurance and contract man-
agement regulations and guidance, and (3) deter-
mine the extent to which the Army is adequately 
staffed to perform oversight activities.

GAO’s analysis indicates that the Army is 
inadequately staffed to conduct oversight of Task 
Order 1. Authorized oversight personnel posi-
tions vacant at the time of the GAO visit in April 
2007 included those of a quality assurance spe-
cialist, a property administrator, and two quality 
assurance inspectors. The contracting officer 
told us that the two civilian positions (the quality 
assurance specialist and the property administra-
tor) had been advertised but the command had 
not been able to fill the positions with qualified 
candidates. The battalion was unsure why the two 
military positions (the quality assurance inspec-
tors) had not been filled. 

The lack of an adequate contract oversight 
staff is not unique to this location. GAO has 
previously reported on the inadequate number 
of contract oversight personnel throughout DoD, 
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including at deployed locations. Army officials 
also told GAO that in addition to the two quality 
assurance inspectors needed to fill the vacant 
positions, additional quality assurance inspectors 
were needed to fully meet the oversight mis-
sion. According to battalion officials, vacant and 
reduced inspector and analyst positions mean 
that surveillance is not being performed suffi-
ciently in some areas. and the Army is less able to 
perform data analyses, identify trends in contrac-
tor performance, and improve quality processes. 

Also, the Army is considering moving major 
elements of option year 3 (including maintenance 
and supply services) to a cost-plus award-fee 
structure beginning January 1, 2008. Administra-
tion for cost-plus award-fee contracts involves 
substantially more effort over the life of a contract 
than for fixed-fee contracts. Without adequate 
staff to monitor and accurately document con-
tractor performance, analyze data gathered, and 
provide input to the award-fee board, it will be 
difficult for the Army to effectively administer a 
cost-plus award-fee contract beginning in Janu-
ary 2008.

iraq reconstruction: Better data needed 
to Assess iraq’s Budget execution
(gAo-08-153, JAnuAry 18, 2008)
The President’s New Way Forward in Iraq 
identified Iraq’s inability to spend its resources 
to rebuild infrastructure and deliver essential 
services as a critical economic challenge to Iraq’s 
self-reliance. Further, Iraq’s ability to spend its 
$10.1 billion capital projects budget in 2007 was 
one of the 18 benchmarks used to assess U.S. 

progress in stabilizing and rebuilding Iraq. This 
report (1) examines data the U.S. embassy used 
to determine the extent to which the government 
of Iraq spent its 2007 capital projects budget, (2) 
identifies factors affecting the Iraqi government’s 
ability to spend these funds, and (3) describes 
U.S. government efforts to assist the Iraqi govern-
ment in spending its capital projects funds. For 
this effort, GAO reviewed Iraqi government bud-
get data and information on provincial spending 
collected by the U.S. Provincial Reconstruction 
Teams. GAO also interviewed officials from the 
departments of the Treasury, Defense, State, and 
other agencies and organizations.

U.S. and Iraq reports show widely disparate 
rates for Iraqi government spending on capital 
projects. Accordingly, GAO cannot determine 
the extent to which the Iraqi government is 
spending its 2007 capital projects budget. In its 
September 2007 Iraqi benchmark assessment, 
the administration reported that Iraq’s central 
government ministries had spent 24% of their 
2007 capital projects budget, as of July 15, 2007. 
However, this report is not consistent with Iraq’s 
official expenditure reports, which show that 
the central ministries had spent only 4.4% of 
their investment budget as of August 2007. The 
discrepancies between the official and unofficial 
data highlight uncertainties about the sources 
and use of Iraq’s expenditure data. 

The government of Iraq faces many challenges 
that limit its ability to spend its capital project 
budget. Violence and sectarian strife delay capital 
budget execution by increasing the time and cost 
needed to implement contracts. Recent refugee 
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flows and the de-Ba’athification process have con-
tributed to the exodus of skilled labor from Iraq. 
In addition, U.S. and foreign officials also noted 
that weaknesses in Iraqi procurement, budget-
ing, and accounting procedures impede comple-
tion of capital projects. For example, according 
to DoS, Iraq’s Contracting Committee requires 
about a dozen signatures to approve projects 
exceeding $10 million, which slows the process. 

U.S. agencies have undertaken a variety of 
programs to help Iraq execute its capital projects 
budget, although it is not clear what impact these 
efforts have had to date. U.S. agencies supported 
new efforts in 2007 targeting Iraq’s ability to 
spend capital budget funds, including an office to 
provide procurement assistance to ministries and 
provinces and a new position in the U.S. Embassy 
to coordinate with senior Iraqi government offi-
cials on budget execution and oversee related U.S. 
assistance efforts. In addition, improving Iraqi 
government budget execution is part of a broader 
U.S. assistance effort to improve the capacity 
of the Iraqi government. For example, the U.S. 
Agency for International Development (USAID) 
has trained 500 ministry officials in procurement 
or budget execution. USAID also led an effort to 
implement an automated financial management 
information system for the Iraqi government, 
although this program was suspended in June 
2007 following the kidnapping of five contractors 
involved in the project. In addition, U.S. advisors 
work directly with key Iraqi ministries to assist 
with budget execution and procurement, among 
other responsibilities.

operation iraqi freedom: dod Assessment 
of iraqi security forces’ units as inde-
pendent not clear Because isf support 
capabilities Are not fully developed
(gAo-08-143r, novemBer 30, 2007)
Multi-National Security Transition Command-
Iraq (MNSTC-I), which operates under Multi-
National Force-Iraq, leads the coalition effort 
to train, equip, and organize the ISF. Previously, 
once Iraqi Security Forces (ISF) units were 
trained and equipped, operational responsibil-
ity for their employment was turned over to 
Multi-National Corps-Iraq. As of June 2007, the 
Iraqi Ground Forces Command has assumed 
operational control of 8 of the 10 extant Iraqi 
Army divisions, and the Ministry of Interior 
has assumed operational control of the National 
Police. Overall, the number of Iraqi military and 
police personnel the coalition has trained and 
equipped increased from over 171,000 in July 
2005 to about 359,600 in September 2007. The 
Iraqi Ministry of Defense forces consist of the 
Joint Headquarters; the Iraqi Ground Forces 
Command, which commands the Army and 
the Iraqi Special Operations Forces; the Air 
Force; and the Navy (including Marines). The 
Iraqi Ministry of Interior forces consist of the 
Iraqi Police Service, the National Police, the 
Directorate of Border Enforcement, and other, 
smaller forces. According to the September 2007 
Department of Defense (DoD) report to Con-
gress, as of September 3, 2007, the coalition has 
trained approximately 165,400 Iraqi Ministry 
of Defense (MOD) personnel and 194,200 Iraqi 
Ministry of Interior (MOI) personnel, although 
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there is currently no reliable data concerning how 
many of these personnel are still serving with the 
MOI. Moreover, in 2006 the Iraqi Prime Min-
ister, with coalition support, decided to expand 
the size of Iraq’s security forces by possibly as 
much as 62,500 by the end of 2007. This expan-
sion includes an increase in the size of extant 
Iraqi Army units that will bring them to 120% of 
authorized strength, an initiative to expand the 
overall size of the Iraqi Army from 10 to 13 divi-
sions, and an initiative to increase the number of 
Iraqi police.

The MOD and MOI face significant chal-
lenges in developing their logistic, command and 
control, and intelligence capabilities. Two factors, 
in particular, have thwarted their development—
the persistence of high levels of violence and 
sectarianism and a lack of ministerial capacity. As 
a result, the ability of both ministries to maintain 
and sustain their forces, provide effective com-
mand and control of their forces, and provide 
their forces with intelligence is undermined and 
cannot be accomplished without coalition sup-
port. Furthermore, since these support capabili-
ties have yet to be fully developed, DoD claims 
that ISF units are either “independent” or “fully 
independent” are confusing and misleading. 
Although we are not discounting DoD reports 
that there are some ISF units that are more capa-
ble than others from an operational standpoint, 
we do not find sufficient evidence for an assess-
ment of “independent” or “fully independent” for 
any ISF unit. Moreover, without clarity regard-
ing the criteria according to which ISF units are 
assessed as independent, especially with regard to 

their logistical, command and control, and intelli-
gence capabilities, the Congress cannot have clear 
visibility over DoD’s role in assisting the ISF in 
becoming independent of coalition support.

stabilizing and rebuilding iraq: u.s.  
ministry capacity development efforts 
need an overall integrated strategy to 
guide efforts and management risk
(gAo-07-903, octoBer 4, 2007)
Description not available.

ongoing audits
progress in Achieving u.s. goals in iraq
(proJect numBer not AvAilABle,  
initiAted mArch 2008)

The New Way Forward in Iraq or the “surge” was 
designed to improve Iraq’s security environment 
and provide for economic and legislative reforms. 
Building on GAO’s September 2007 benchmark 
report, the objectives of this engagement are to 
assess U.S. efforts to:
•	 improve	population	security
•	 encourage	progress	by	the	Iraqi	government	in	

its enacting and implementing key legislative 
reforms 

•	 improve	the	operational	readiness	of	Iraqi	
security forces in leading counterinsurgency 
operations.

status of economic support funds for iraq
(proJect numBer 320587,  
initiAted mArch 2008)
In FY 2006 and FY 2007, the Congress appro-
priated more than $3 billion for the Economic 
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Support Fund (ESF) for Iraq, including funding 
to support projects in Iraq’s provinces. Recent 
reports show large undisbursed funds in 2007 
ESF funds. The report will address the following:
•	 What	is	the	status	of	obligations	and	disburse-

ments for ESF funding for 2006 through 2008, 
and how are these funds being used? 

•	 To	what	extent	are	DoS	and	other	agencies	
meeting expected time frames in obligating 
and proceeding with the projects and other 
activities funded by ESF? 

•	 Do	U.S.	agencies	face	challenges	in	proceeding	
with ESF projects and activities; if so what are 
these challenges?

contracting in iraq and Afghanistan
(proJect numBer 120724,  
initiAted feBruAry 2008)
The Fiscal Year 2008 National Defense Autho-
rization Act directs GAO to report annually on 
contracts where work was performed in Iraq or 
Afghanistan. The report will address the follow-
ing key questions: 
•	 How	many	contracts	and	tasks	orders	were	

awarded during the reporting period and what 
was their total value? 

•	 How	many	active	contracts	and	task	orders	
were there and what was their total value?

•	 To	what	extent	were	competitive	procedures	
used to award the contracts? 

•	 How	many	contractor	personnel	worked	on	
the contracts during the reporting period, and 
how many of those performed security func-
tions? 

•	 How	many	contractor	personnel	were	killed	or	
wounded? 

Analysis of dod’s fiscal year 2008  
costs and funding for the global War on 
terrorism 
(proJect numBer 351155,  
initiAted JAnuAry 2008)
As of May 2007, the Congress had provided 
about $542.9 billion to DoD for the Global War 
on Terrorism (GWOT). GAO’s objectives on this 
engagement are to:
•	 examine	and	evaluate	data	in	selected	GWOT	

cost reporting categories to determine how 
components are following DoD guidance in 
identifying and reporting GWOT obligations 
and the extent of internal controls for GWOT 
cost reporting

•	 evaluate	the	basis	for	DoD’s	FY	2009	GWOT	
request, to include the guidance and key 
assumptions used in determining what fund-
ing will be required for the fiscal year

•	 assess	the	outlook	of	DoD’s	FY	2008	funding	
and reported obligations for GWOT and how 
this might impact the potential requirements 
for FY 2009 GWOT funding

staffing of provincial reconstruction 
teams in iraq and Afghanistan
(proJect numBer 320572,  
initiAted JAnuAry 2008)
Provincial Reconstruction Teams (PRT) in Iraq 
and Afghanistan have been a key method for 
the United States to help stabilize and deliver 
reconstruction assistance to these countries. As a 
result, the Congress has expressed great interest 
in assessing whether the staffing of PRTs has been 
timely and effective. In response to this interest, 
GAO will be determining:
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•	 how	DoS	and	DoD	developed	staffing	mod-
els and requirements for PRTs in Iraq and 
Afghanistan

•	 the	extent	to	which	DoS,	DoD,	and	other	agen-
cies have been able to fully implement the PRT 
staffing plans

•	 the	funding	streams	that	have	been	used	to	
support PRT activities

iraqi security forces and the transfer of 
security responsibilities
(proJect numBer 320557,  
initiAted decemBer 2007)
The United States has provided approximately 
$19.2 billion to train and equip Iraqi military 
and police forces and is also supporting non-
governmental tribal security groups. This report 
will address:
•	 What	types	and	amounts	of	training,	equip-

ment, and other support has the United States 
provided for Iraqi security forces? 

•	 What	progress	has	been	made	in	developing	
effective, non-sectarian Iraqi security forces? 

•	 To	what	extent	has	the	Multi-National	Force-
Iraq transferred security responsibilities to 
Iraqi security forces and the Iraqi government? 

•	 What	factors	are	contributing	or	inhibiting	
progress in both areas?

u.s. and international Assistance for iraq 
refugees and internally displaced persons
(proJect numBer not AvAilABle,  
initiAted novemBer 2007)
According to UN High Commissioner for 
Refugees (UNHCR), there may be more than 
four million displaced Iraqis worldwide. The 

magnitude of refugees and internally displaced 
persons (IDPs)—comprising nearly 20% of Iraq’s 
population—represents a growing humanitar-
ian crisis and is potentially destabilizing to Iraq 
and neighboring countries. Since 2003, the U.S. 
government has reportedly provided almost  
$1 billion for refugees and IDPs. These questions 
will be addressed:
•	 What	is	the	nature	and	extent	of	U.S.	funding	

for assistance to Iraqi refugees and IDPs? 
•	 What	are	the	goals	of	U.S.	and	UN	efforts	to	

assist Iraqi refugees and IDPs, and what prog-
ress has been made? 

•	 What	challenges	do	the	U.S.	and	international	
community face in the efforts to assist Iraqi 
refugees and IDPs? 

dod plans for unmanned Aircraft
(proJect numBer 351086,  
initiAted octoBer 2007)
DoD continues to increase its unmanned aircraft 
systems (UAS). This report will answer the fol-
lowing key questions: 
•	 To	what	extent	has	DoD	made	progress	in	

developing procedures and performance mea-
sures for UAS? 

•	 To	what	extent	has	DoD	developed	plans	to	
support its inventory of UAS, and what factors 
may impact its ability to support these systems? 

•	 What	plans	does	DoD	have	to	integrate	addi-
tional UAS into the CENTCOM area of opera-
tions, and what factors may limit its ability to 
fully integrate their capabilities? 

•	 To	what	extent	would	an	executive	agent	for	
UAS address longstanding challenges related to 
the management of UAS? 



  April 30, 2008 i REPORT TO CONGRESS i  K-33

Appendix K

•	 To	what	extent	are	current	UAS	capabilities	
meeting combatant commander needs, and 
what additional capabilities traditionally cre-
ated for manned platforms are needed in these 
systems?

Body Armor programs and testing 
(proJect numBer 351076,  
initiAted August 2007)
Broad public interest and a June 2007 hearing on 
body armor raised several issues related to the 
Army’s testing of new solutions, current solicita-
tions (RFP), and other issues. These are the key 
questions of the project: 
•	 To	what	extent	was	the	Army’s	May	2006	test	of	

Pinnacle’s “Dragon Skin” body armor con-
ducted in accordance with established testing 
processes and procedures? 

•	 Is	the	Army’s	current	RFP	testing	of	body	
armor systems conducted in accordance with 
established processes and procedures? 

•	 Do	current	solicitation	processes	ensure	that	
the most appropriate body armor technologies, 
including viable new or alternative solutions, 
are provided to the troops?

•	 Does	DoD	have	controls	in	place	to	ensure	that	
DoD personnel adhere to relevant policies and 
guidance regarding use of body armor?

use of private security contractors in iraq
(proJect numBer 351083,  
initiAted August 2007)
These questions will be addressed:
•	 Why	are	private	security	contractors	being	

used in Iraq instead of military or U.S. govern-
ment civilian personnel? 

•	 What	is	the	number	of	private	security	con-
tractor employees working in Iraq for the U.S. 
government and the total costs of employing 
these contractors? 

•	 What	process	is	used	to	ensure	that	contractor	
employees are properly trained, qualified, and 
vetted?

•	 What	processes	are	used	by	contractors	and	
the government to ensure accountability for 
vehicles and weapons acquired by contractors?

planning for iraq drawdown 
(proJect numBer 351092,  
initiAted August 2007)
The objective of this review is to assess DoD’s 
planning process and plans for the eventual 
drawdown of U.S. forces in Iraq.

dod use of individual Augmentees
(proJect numBer not AvAilABle,  
initiAted August 2007)
The Congress has expressed concern with DoD’s 
reliance on units performing non-traditional 
roles and missions and individual augmentees 
(IAs) in support of current operations, specifi-
cally in the areas of selecting, training, and equip-
ping these positions. 
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These key questions will be addressed:
•	 To	what	extent	do	the	services	define	and	track	

units deploying in support of non-traditional 
roles and missions?

•	 To	what	extent	have	efforts	to	select,	train,	and	
equip these units met theater requirements, 
and what impact have they had on the services 
and unit personnel? 

•	 How	do	the	services	define	and	track	the	use	
of IAs deploying in support of current opera-
tions? 

•	 To	what	extent	do	the	services	have	procedures	
in place to select, train, and equip IAs to meet 
theater requirements for joint assignments?

commander’s emergency  
response program 
(proJect numBer 351054,  
initiAted July 2007)
These are the key questions to be addressed: 
•	 To	what	extent	has	DoD	established	project	

selection criteria to fund projects that advance 
the program’s objectives?

•	 To	what	extent	has	DoD	coordinated	with	
other agencies and the host governments?

•	 To	what	extent	has	DoD	conducted	pro-
gram oversight, including reviewing funding 
requests?

•	 To	what	extent	has	DoD	established	perfor-
mance metrics and assessed program impact?

•	 To	what	extent	has	DoD	obligated	and	tracked	
the use of CERP funds?

u.s. forces rotation readiness
(proJect numBer not AvAilABle,  
initiAted July 2007)
The Congress has been concerned about the 
impact of ongoing operations on military readi-
ness and DoD’s ability to train and maintain qual-
ified and ready forces. These are the key questions 
to be addressed:
•	 To	what	extent	can	the	Army	and	the	Marine	

Corps provide trained and ready forces for 
increased requirements in Iraq, as well as other 
ongoing operations? 

•	 To	what	extent	can	the	services	provide	trained	
and ready forces to meet the requirements of 
selected contingency war plans of the regional 
combatant commands?

•	 To	what	extent	has	DoD	assessed	its	risk	in	
meeting the requirements of selected high-
priority war plans and any alternatives or 
trade-offs that must be made to meet these 
requirements?

department of state’s use of interagency 
contracting
(proJect numBer 120657,  
initiAted June 2007) 
Federal agencies have increasingly turned to 
interagency contracting as a way to streamline 
the procurement process. Since 2002, DoS has 
entered into at least $1 billion in interagency con-
tracts, including support of U.S. Embassy-Iraq 
and assistance with training and equipping of 
Iraqi security forces. GAO has identified inter-
agency contracting as a high risk area. 
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These questions will be addressed:
•	 What	types	of	goods	and	services,	and	at	what	

cost, has DoS procured using interagency 
contracts in Iraq and elsewhere? 

•	 What	actions	has	DoS	taken	to	promote	suc-
cessful acquisition outcomes when it acquires 
goods and services using interagency con-
tracts?

sexual Assault in dod
(proJect numBer 351062,  
initiAted June 2007)
Report will address:
•	 To	what	extent	have	DoD	and	the	military	ser-

vices developed and implemented policies and 
procedures to prevent, respond to, and resolve 
reported sexual assault cases? 

•	 To	what	extent	do	DoD	and	the	Coast	Guard	
have visibility over reported sexual assaults 
involving service members in order to enhance 
their capability to prevent and respond to a 
sexual assault? 

•	 Determine	the	extent	to	which	DoD	and	the	
military services have established medical and 
mental health services to respond to the needs 
of victims of sexual assault.

deployed soldiers medical status
(proJect numBer not AvAilABle,  
initiAted April 2007)
As DoD deploys more soldiers as part of its 
continuing military operations, the Congress 
is concerned that DoD is sending soldiers to 
combat with medical conditions that should have 
precluded them from being deployed. The key 
questions are:

•	 How	do	the	services’	policies,	guidelines,	and	
procedures implement DoD guidelines and 
differ across the services for documenting 
service members’ medical limitations prior to 
deployment? 

•	 To	what	extent	is	the	Army	adhering	to	its	poli-
cies, guidelines, and procedures for assessing 
and changing physical profiles that document 
soldiers’ medical limitations? 

•	 To	what	extent	has	the	Army	deployed	soldiers	
with serious medical conditions and to what 
extent have these soldiers been placed in posi-
tions or assigned duties that take into account 
their limitations?

Joint improvised explosive devices defeat 
organization processes to coordinate 
counter-improvised explosive devices 
intelligence support 
(proJect numBer 351016,  
initiAted mArch 2007)
Improvised explosive devices (IEDs) are the 
number-one killer of U.S. troops in Iraq. In 
response to this threat, DoD established the Joint 
IED Defeat Organization (JIEDDO) to improve 
the U.S. military’s capabilities to defend against 
IED attacks. Because of concerns over JIEDDO’s 
rapid growth in structure, scope, and funding 
over the past two years, the Congress directed 
GAO to perform a comprehensive review of 
JIEDDO’s efforts to address IEDs. This is the key 
question: Does JIEDDO have effective processes 
in place for coordinating counter-IED intel-
ligence support with other DoD and non-DoD 
organizations to leverage existing capabilities and 
prevent duplication of efforts?
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efforts to stabilize iraq and Achieve 
conditions to Allow the drawdown of u.s. 
troops 
(proJect numBer 320461,  
initiAted octoBer 2006)

This audit will focus on these key activities: 
•	 What	changes,	if	any,	have	MNF-I	and	the	U.S.	

Embassy Baghdad made to their joint cam-
paign plan in response to the President’s new 
strategy for Iraq? 

•	 What	conditions	must	be	achieved	before	
MNF-I can transfer security responsibilities to 
the GOI and security forces? 

•	 How	is	the	U.S.	government	assessing	progress	
toward achieving the conditions necessary for 
the drawdown? 

•	 What	progress	are	U.S.	agencies	reporting	
meeting the specified conditions, as well as 
the factors that are contributing to or inhibit-
ing progress? This engagement’s briefings and 
reports will be classified.

u.s. Department of the treasury
The U.S. Department of the Treasury (Treasury) 
did not start or complete any audits relating to 
Iraq reconstruction and relief since the SIGIR 
July 30, 2007 Quarterly Report. As of March 31, 
2008, Treasury has no auditors in Iraq and no 
ongoing audits.

Department of commerce
During this period, the Department of Com-
merce did not conduct any work related to, in 
support of, or in Iraq. As of March 31, 2008, the 
Department of Commerce has no auditors in 
Iraq and no ongoing audits related to Iraq.
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SummAry of u.S. overSight in irAq

This appendix contains a list of completed audits, 
reports, and testimonies on Iraq reconstruction 
activities released by the Special Inspector General 
for Iraq Reconstruction (SIGIR), as of April 30, 
2008, and these agencies, as of March 31, 2008: 
•	 Department	of	Defense	Office	of	Inspector	
General	(DoD	OIG)

•	 Department	of	State	Office	of	Inspector	General	
(DoS	OIG)

•	 Government	Accountability	Office	(GAO)

•	 Department	of	Treasury	Office	of	Inspector	
General	(Treasury	OIG)

•	 U.S.	Army	Audit	Agency	(USAAA)
•	 U.S.	Agency	for	International	Development	
Office	of	Inspector	General	(USAID	OIG)

For a complete listing of this work,  
see	Table	L-1.
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Department of Defense Inspector General Completed Audits as of March 31, 2008
Agency Report Number Date Report Title

DoD OIG D-2008-067 3/31/2008 DoD Procurement Policy for Body Armor

DoD OIG D-2008-064 3/18/2008 Defense Hotline Allegations Concerning the Biometric Identification System for Access Omnibus Contract

DoD OIG D-2008-060 3/7/2008 Potable and Non Potable Water Treatment in Iraq

DoD OIG D-2008-059 3/6/2008 Supplemental Funds Used for Medical Support for the Global War on Terror

DoD OIG D-2008-024 1/18/2008 Inspection Process of the Army Reset Program for Equipment for Units Returning from Operation Iraqi Freedom

DoD OIG IE-2008-001 1/4/2008 Review of Investigative Documentation Associated with the Fatality of a U.S. Army Corporal during Convoy Operations in Iraq

DoD OIG D-2008-033 12/28/2007 DoD Training for U.S. Ground Forces Supporting Operation Iraqi Freedom

DoD OIG D-2008-038 12/21/2007 Conditional Acceptance and Production of Army Medium Tactical Vehicles in Support of the Global War on Terror

DoD OIG D-2008-029 12/5/2007 Supply Chain Management of Clothing, Individual Equipment, Tools, and Administrative Supplies

DoD OIG D-2008-026 11/28/2007 Management of the Iraq Security Forces Fund (ISFF)—Phase III

DoD OIG D-2008-027 11/21/2007 Air Force Use of Global War on Terrorism Supplemental Funding Provided for Procurement and Research

DoD OIG D2007-D000LA-0199.000 8/14/2007 Research Controls Over the Management of Contractors

DoD OIG D2006-D000CK-0210.000 6/27/2007 Audit of Procurement Policy for Armored Vehicles

DoD OIG D-2007-105 6/21/2007 U.S. Transportation Command (USTRANSCOM) Compliance with DoD Policy on the Use of Commercial Transport

DoD OIG Not Reported 6/14/2007 Audit Research on DoD Contracts Awarded to Parsons Corporation and Its Subsidiaries

DoD OIG D-2007-090 5/3/2007 Management of Prepositioned Munitions

DoD OIG Not Reported 4/2/2007 Antideficiency Act Investigation of the Operation and Maintenance Appropriation Account 2142020 and 2152020

DoD OIG D-2007-060 2/12/2007 Audit of the Management of the Iraq Security Forces Fund—Phase II

DoD OIG D-2007-049 1/25/2007 Audit of the Equipment Status of Deployed Forces within U.S. Central Command

DoD OIG D-2007-030 12/8/2006 Management of the Iraq Security Forces Fund in Southwest Asia—Phase I

DoD OIG D-2007-010 11/2/2006 The Army Small Arms Program That Relates to Availability, Maintainability, and Reliability of the Small Arms to Support the Warfighter

DoD OIG D-2007-001 10/6/2006 Information Operations Activities in Southwest Asia

DoD OIG 06-INTEL-10 8/25/2006 Review of DoD-directed Investigations of Detainee Abuse

DoD OIG IPO2004-C005 8/25/2006 Review of Criminal Investigations of Alleged Detainee Abuse

DoD OIG IE-2005-002 7/15/2006 Follow-up to Department of State/Department of Defense Interagency Assessment of Iraq Police Training

DoD OIG D-2007-30 2/10/2006 Management of the Iraq Security Forces Fund in Southwest Asia

DoD OIG D-2006-010 10/28/2005 Contract Surveillance for Service Contracts

DoD OIG D-2005-045 5/9/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Logistics Agency

DoD OIG D-2005-053 4/29/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Information Systems Agency

DoD OIG D-2004-057 3/18/2004 Contracts Awarded for Coalition Provisional Authority by Defense Contracting Command—Washington

Total DoD OIG Audits = 30

Note: For copies of DoD OIG audits, see http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm.
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Department of State Office of Inspector General Completed Audits as of March 31, 2008
Agency Report Number Date Report Title

DoS OIG AUD/FM-07-41 9/1/2007 Audit of the National Endowment for Democracy for Fiscal Years  2003-05

DoS OIG AUD/FM-07-41 7/1/2007 Independent Auditor’s Report on the Application of Agreed-Upon Procedures Related to Selected DynCorp Invoices

DoS OIG AUD/IQO-07-20 1/30/2007 INL Iraq Police Contract (Adnan Palace)

DoS OIG AUD/CG-07-02 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Endowment for Democracy

DoS OIG AUD/CG-07-05 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Democratic Institute for International Affairs

DoS OIG AUD/CG-07-03 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by International Republican Institute

DoS OIG AUD/CG-07-04 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by the Center for International Private Enterprise, Inc.

DoS OIG AUD/CG/06-20 3/31/2006 Independent Accountant’s Report on the Application of Agreed-Upon Procedures on Indirect Cost Rates Proposed by Scholastic, Inc.

DoS OIG AUD/IQO-06-16 3/31/2006 Application of Agreed-upon Procedures of Department of State Procurement Competitions To Support Armored Vehicles in Iraq

DoS OIG AUD/IQO-06-17 3/31/2006 Application of Agreed-upon Procedures Relating to DECO, Inc., Task Order No. SALMEC-04-F-0996

DoS OIG ISP-IQO-06-01 10/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 04141-2005B17900005 8/1/2005 Billed Costs Under Task Orders Submitted By RONCO (Demining)

DoS OIG IT-IQO-05-06 8/1/2005 Embassy Baghdad Communications Security Evaluation

DoS OIG 3311-2005K17900015 7/22/2005 Application of Agreed-upon Procedures To Calculate Daily Life Support Rates Under LOGCAP TO100

DoS OIG IE-2005-002/ISP-IQO-05-72 7/15/2005 DoS/DoD Interagency Evaluation of Iraqi Police Training

DoS OIG ISP-IQO-05-60 7/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG ISP-IQO-05-61 7/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 03311-2005D-1790009 5/1/2005 Audit of Cost-Plus Contract for Police Training

DoS OIG IT-IQO-05-04 5/1/2005 Survey of Iraq IT Waivers

DoS OIG AUD/IQO-05-24 3/28/2005 Agreed-upon Procedures Review of Indirect Rates and Equipment Delivery Charge Proposed by [a Department Contractor] and Review of 
Accounting System

DoS OIG AUD/IQO-05-16 3/1/2005 Review of Agreed-upon Procedures for the Verification of Excessive Fuel Charges in Support of JIPTC

DoS OIG ISP-IQO-05-57 3/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG AUD/CG-05-18 2/15/2005 Survey of Department of State’s Funding for Iraq

DoS OIG AUD/IQO-05-13 1/1/2005 Agreed-upon Procedures of Daily Direct Labor, Aerial Support Equipment and Indirect Expense Rates Proposed by Blackwater Security 
Consultants, Contractor’s Accounting System and Timekeeping Procedures

DoS OIG ISP-IQO-05-53 12/1/2004 Review of the Staffing of Embassy Baghdad

DoS OIG IBO/IQO-A-05-02 10/1/2004 Review of Radio Sawa Support To Transition in Post-Saddam Iraq

DoS OIG AUD/IQO-04-47 9/1/2004 Review of Department of State Procurement Competitions To Support the Iraqi Police Training Program

DoS OIG AUD/IQO-04-48 9/1/2004 Review of Cashiering Operations at Embassy Baghdad

DoS OIG AUD/CG-04-41 7/1/2004 Fact Sheet on Iraqi National Congress Support Foundation

Total DoS OIG Audits = 29

Note: For copies of DoS OIG audits, see http://oig.state.gov/.
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GAO Completed Audits as of March 31, 2008
Agency Report Number Date Report Title Web Link

GAO GAO-08-568T 3/11/2008 Stabilizing and Rebuilding Iraq: Actions Needed To Address Inadequate Accountability Over U.S. Efforts and Investments http://www.gao.gov/new.items/d08568t.pdf

GAO GAO-08-423R 1/30/2008 Global War on Terrorism: Reported Obligations for the Department of Defense http://www.gao.gov/new.items/d08423r.pdf

GAO GAO-08-316R 1/22/2008 Defense Logistics: The Army Needs To Implement an Effective Management and Oversight Plan for the Equipment Maintenance 
Contract in Kuwait http://www.gao.gov/new.items/d08316r.pdf

GAO GAO-08-153 1/18/2008 Iraq Reconstruction: Better Data Needed To Assess Iraq’s Budget Execution http://www.gao.gov/new.items/d08153.pdf

GAO GAO-08-143R 11/30/2007 Operation Iraqi Freedom: DoD Assessment of Iraqi Security Forces’ Units as Independent Not Clear Because ISF Support 
Capabilities Are Not Fully Developed http://www.gao.gov/new.items/d08143r.pdf

GAO GAO-07-903 10/4/2007 Stabilizing and Rebuilding Iraq: U.S. Ministry Capacity Development Efforts Need an Overall Integrated Strategy To Guide Efforts 
and Management Risk Not available

GAO GAO-08-68 11/6/2007 Global War on Terrorism: DoD Needs To Take Action To Encourage Fiscal Discipline and Optimize Use of Tools Intended To Improve 
GWOT Cost Reporting http://www.gao.gov/new.items/d0868.pdf

GAO GAO-08-231T 10/30/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audits and Key Oversight Issues http://www.gao.gov/new.items/d08231t.pdf

GAO GAO-07-903 10/4/2007 Stabilizing and Rebuilding Iraq: U.S. Ministry Capacity Development Efforts Need an Overall Integrated Strategy To Guide Efforts 
and Manage Risk http://www.gao.gov/new.items/d07903.pdf

GAO GAO-08-124T 10/4/2007 Stabilizing and Rebuilding Iraq:  Serious Challenges Confront U.S. Efforts To Build the Capacity of Iraqi Ministries http://www.gao.gov/new.items/d08124t.pdf

GAO GAO-07-814 9/19/2007 Defense Logistics: Army and Marine Corps Cannot Be Assured That Equipment Reset Strategies Will Sustain Equipment Availability 
While Meeting Ongoing Operational Requirements http://www.gao.gov/new.items/d07814.pdf

GAO GAO-09-1230T 9/7/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071230t.pdf

GAO GAO-09-1221T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071221t.pdf

GAO GAO-09-1222T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071222t.pdf

GAO GAO-07-1195 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071195.pdf

GAO GAO-07-1220T 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071120t.pdf

GAO GAO-07-839 7/31/2007 Defense Contract Management: DoD’s Lack of Adherence to Key Contracting Principles on Iraq Oil Contract Put Government 
Interests at Risk http://www.gao.gov/new.items/d07839.pdf

GAO GAO-07-863 7/11/2007 Unmanned Aircraft Systems:  Advance Coordination and Increased Visibility Needed To Optimize Capabilities http://www.gao.gov/new.items/d07836.pdf

GAO GAO-07-759 6/8/2007 Defense Acquisitions: Analysis of Processes Used To Evaluate Active Protection Systems http://www.gao.gov/new.items/d07759.pdf

GAO GAO-07-906R 5/25/2007 GAO Findings and Recommendations Regarding DoD and VA Disability Systems http://www.gao.gov/new.items/d07906r.pdf

GAO GAO-07-699 5/23/2007 Military Operations: The Department of Defense’s Use of Solatia and Condolence Payments in Iraq and Afghanistan http://www.gao.gov/new.items/d07699.pdf

GAO GAO-07-783T 5/18/2007 Global War on Terrorism: Reported Obligations for the Department of Defense http://www.gao.gov/new.items/d07783t.pdf

GAO GAO-07-677 5/15/2007 Rebuilding Iraq: Integrated Strategic Plan Needed To Help Restore Iraq’s Oil and Electricity Sectors http://www.gao.gov/new.items/d07677.pdf

GAO GAO-07-832T 5/10/2007 Defense Acquisitions: Improved Management and Oversight Needed To Better Control DoD’s Acquisition of Services http://www.gao.gov/new.items/d07832t.pdf

GAO GAO-07-827T 5/9/2007 Stabilizing and Rebuilding Iraq: Coalition Support and International Donor Commitments http://www.gao.gov/new.items/d07827t.pdf

GAO GAO-07-749 5/1/2007 Military Operations: Actions Needed To Improve DoD’s Stability Operations Approach and Enhance Interagency Planning http://www.gao.gov/new.items/d07749.pdf

GAO GAO-07-662R 4/27/2007 Defense Logistics: Army and Marine Corps’s Individual Body Armor System Issues http://www.gao.gov/new.items/d07662r.pdf

GAO GAO-07-525T 4/23/2007 Stabilizing and Rebuilding Iraq: Conditions in Iraq Are Conducive to Fraud, Waste, and Abuse http://www.gao.gov/new.items/d07525t.pdf

GAO GAO-07-503R 3/28/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistics and Command and Control Capabilities http://www.gao.gov/new.items/d07503r.pdf

GAO GAO-07-444 3/22/2007 Operation Iraqi Freedom: DoD Should Apply Lessons Learned Concerning the Need for Security Over Conventional Munitions 
Storage Sites to Future Operations Planning http://www.gao.gov/new.items/d07444.pdf
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GAO GAO-07-637T 3/22/2007 Stabilizing Iraq: Preliminary Observations on Budget and Management Challenges of Iraq’s Security Ministries http://www.gao.gov/new.items/d07637t.pdf

GAO GAO-07-612T 3/13/2007 Stabilizing Iraq: Factors Impeding the Development of Capable Iraqi Security Forces http://www.gao.gov/new.items/d07612t.pdf

GAO GAO-07-582T 3/9/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistical Capabilities http://www.gao.gov/new.items/d07582t.pdf

GAO GAO-07-144 2/15/2007 Defense Logistics:  Improved Oversight and Increased Coordination Needed To Ensure Viability of the Army’s Prepositioning 
Strategy http://www.gao.gov/new.items/d07144.pdf

GAO GAO-07-426T 2/15/2007 Rebuilding Iraq: Reconstruction Progress Hindered by Contracting, Security, and Capacity Challenges http://www.gao.gov/new.items/d07426t.pdf

GAO GAO-07-439T 1/31/2007 Defense Logistics: Preliminary Observations on the Army’s Implementation of Its Equipment Reset http://www.gao.gov/new.items/d07439t.pdf

GAO GAO-07-385T 1/18/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audit Approach and Findings http://www.gao.gov/new.items/d07385t.pdf

GAO GAO-07-308SP 1/9/2007 Securing, Stabilizing, and Rebuilding Iraq: Key Issues for Congressional Oversight http://www.gao.gov/new.items/d07308sp.pdf

GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program http://www.gao.gov/new.items/d0730r.pdf

GAO GAO-07-76 11/13/2006 Global War on Terrorism: Fiscal Year 2006 Obligation Rates Are Within Funding Levels and Significant Multiyear Procurement Funds 
Will Likely Remain Available for Use in Fiscal Year 2007 http://www.gao.gov/new.items/d0776.pdf

GAO GAO-07-40 10/6/2006 Rebuilding Iraq: Status of Competition for Iraq Reconstruction Contracts http://www.gao.gov/new.items/d0740.pdf

GAO GAO-06-1085 9/29/2006 DoD Civilian Personnel: Greater Oversight and Quality Assurance Needed To Ensure Force Health Protection and Surveillance for 
Those Deployed http://www.gao.gov/new.items/d061085.pdf

GAO GAO-06-1130T 9/28/2006 Rebuilding Iraq: Continued Progress Requires Overcoming Contract Management Challenges http://www.gao.gov/new.items/d061130t.pdf

GAO GAO-06-1094T 
(GAO-06-673C) 9/11/2006 Stabilizing Iraq: An Assessment of the Security Situation http://www.gao.gov/new.items/d061094t.pdf

GAO GAO-06-928R 9/5/2006 Defense Logistics: Changes to Stryker Vehicle Maintenance Support Should Identify Strategies for Addressing Implementation 
Challenges http://www.gao.gov/new.items/d06928r.pdf

GAO GAO-06-1132 9/1/2006 Iraq Contract Costs: DoD Consideration of Defense Contract Audit Agency’s Findings http://www.gao.gov/new.items/d061132.pdf

GAO GAO-06-885T 7/18/2006 Global War on Terrorism: Observations on Funding, Costs, and Future Commitments http://www.gao.gov/new.items/d06885t.pdf

GAO GAO-06-953T 7/11/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals and Overcome Challenges http://www.gao.gov/new.items/d06953t.pdf

GAO GAO-06-788 7/1/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals http://www.gao.gov/new.items/d06788.pdf

GAO GAO-06-865T 6/13/2006 Actions Still Needed To Improve the Use of Private Security Providers http://www.gao.gov/new.items/d06865t.pdf

GAO GAO-06-274 6/1/2006 Lack of a Synchronized Approach Between the Marine Corps and Army Affected the Timely Production and Installation of Marine 
Corps Truck Armor http://www.gao.gov/new.items/d06274.pdf

GAO GAO-06-711T 5/2/2006 Oil for Food Program Provides Lessons for Future Sanctions and Ongoing Reform http://www.gao.gov/new.items/d06711t.pdf

GAO GAO-06-697T 4/25/2006 Rebuilding Iraq: Governance, Security, Reconstruction, and Financing Challenges http://www.gao.gov/new.items/d06697t.pdf

GAO GAO-06-330 4/1/2006 Lessons Learned from Oil for Food Program Indicate the Need To Strengthen UN Internal Controls and Oversight Activities http://www.gao.gov/new.items/d06330.pdf

GAO GAO-06-428T 2/8/2006 Rebuilding Iraq: Stabilization, Reconstruction, and Financing Challenges http://www.gao.gov/new.items/d06428t.pdf

GAO GAO-07-145 12/18/2005 Military Operations: High-level DoD Action Needed To Address Long-Standing Problems with Management and Oversight of 
Contractors Supporting Deployed Forces http://www.gao.gov/new.items/d07145.pdf

GAO GAO-06-179T 10/18/2005 Rebuilding Iraq: Enhancing Security, Measuring Program Results, and Maintaining Infrastructure Are Necessary to Make Significant 
and Sustainable Progress http://www.gao.gov/new.items/d06179t.pdf

GAO GAO-05-882 9/21/2005 Global War on Terrorism: DOD Needs To Improve the Reliability of Cost Data and Provide Additional Guidance To Control Costs http://www.gao.gov/new.items/d05882.pdf

GAO GAO-05-872 9/7/2005 Rebuilding Iraq: U.S. Water and Sanitation Efforts Need Improved Measures for Assessing Impact and Sustained Resources for 
Maintaining Facilities http://www.gao.gov/new.items/d05872.pdf

GAO GAO-05-932R 9/7/2005 Rebuilding Iraq: U.S. Assistance for the January 2005 Elections http://www.gao.gov/new.items/d05932r.pdf
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GAO GAO-05-775 8/11/2005 Defense Logistics: DoD Has Begun To Improve Supply Distribution Operations, but Further Actions Are Needed To Sustain These 
Efforts http://www.gao.gov/new.items/d05775.pdf

GAO GAO-05-737 7/28/2005 Rebuilding Iraq: Actions Needed To Improve Use of Private Security Providers http://www.gao.gov/new.items/d05737.pdf

GAO GAO-05-876 7/28/2005 Rebuilding Iraq: Status of Funding and Reconstruction http://www.gao.gov/new.items/d05876.pdf

GAO GAO-05-680R 6/27/2005 Opportunities Exist To Improve Future Comprehensive Master Plans for Changing U.S. Defense Infrastructure Overseas http://www.gao.gov/new.items/d05680r.pdf

GAO GAO-05-293 5/1/2005 Defense Management: Processes To Estimate and Track Equipment Reconstitution Costs Can Be Improved http://www.gao.gov/new.items/d05293.pdf

GAO GAO-05-280R 4/29/2005 Defense Base Act Insurance: Review Needed of Cost and Implementation Issues http://www.gao.gov/new.items/d05280r.pdf

GAO GAO-05-201 4/1/2005 Interagency Contracting: Problems with DoD’s and Interior’s Orders To Support Military Operations http://www.gao.gov/new.items/d05201.pdf

GAO GAO-05-275 4/1/2005 Defense Logistics: Actions Needed To Improve the Availability of Critical Items during Current and Future Operations http://www.gao.gov/new.items/d05275.pdf

GAO GAO-05-328 3/17/2005 Defense Logistics - High Level DoD Coordination Is Needed To Further Improve the Management of the Army’s LOGCAP Contract http://www.gao.gov/new.items/d05328.pdf

GAO GAO-05-431T 3/14/2005 Rebuilding Iraq: Preliminary Observations on Challenges in Transferring Security Responsibilities to Iraqi Military and Police http://www.gao.gov/new.items/d05431t.pdf

GAO GAO-05-392T 3/2/2005 United Nations: Sustained Oversight Is Needed for Reforms To Achieve Lasting Results http://www.gao.gov/new.items/d05392t.pdf

GAO GAO-05-346T 2/15/2005 United Nations: Oil for Food Program Audits http://www.gao.gov/new.items/d05346t.pdf

GAO GAO-05-125 2/1/2005 Military Pay: Gaps in Pay and Benefits Create Financial Hardships for Injured Army National Guard and Reserve Soldiers http://www.gao.gov/new.items/d05125.pdf

GAO GAO-05-233 2/1/2005 Progress in Implementing the Services Acquisition Reform Act (SARA) http://www.gao.gov/new.items/d05233.pdf

GAO GAO-05-79 1/1/2005 Army National Guard: Inefficient, Error-Prone Process Results in Travel Reimbursement Problems for Mobilized Soldiers http://www.gao.gov/new.items/d0579.pdf

GAO GAO-05-120 11/1/2004 Defense Health Care: Force Health Protection and Surveillance Policy Compliance Was Mixed, but Appears Better for Recent 
Deployments http://www.gao.gov/new.items/d05120.pdf

GAO GAO-04-1006 9/14/2004 Foreign Regimes’ Assets: The U.S. Faces Challenges in Recovering Assets, But Has Mechanisms That Could Guide Future Assets http://www.gao.gov/new.items/d041006.pdf

GAO GAO-04-1031 9/1/2004 Military Personnel:  DoD Needs To Address Long-term Reserve Force Availability and Related Mobilization and Demobilization 
Issues http://www.gao.gov/new.items/d041031.pdf

GAO GAO-04-953T 7/8/2004 United Nations:  Observations on the Oil for Food Program and Areas for Further Investigation http://www.gao.gov/new.items/d04953t.pdf

GAO GAO-04-854 7/1/2004 Military Operations: DoD’s Extensive Use of Logistics Support Contracts Requires Strengthened Oversight http://www.gao.gov/new.items/d04854.pdf

GAO GAO-04-915 7/1/2004 Military Operations: Fiscal Year 2004 Costs for the Global War on Terrorism Will Exceed Supplemental, Requiring DoD To Shift 
Funds from Other Uses http://www.gao.gov/new.items/d04915.pdf

GAO GAO-04-880T 6/16/2004 United Nations:  Observations on the Oil for Food Program and Iraq’s Food Security http://www.gao.gov/new.items/d04880t.pdf

GAO GAO-04-869T 6/15/2004 Contract Management: Contracting for Iraq Reconstruction and Global Logistics Support (Testimony) http://www.gao.gov/new.items/d04869t.pdf

GAO GAO-04-605 6/1/2004 Rebuilding Iraq—Fiscal Year 2003 Contract Award Procedures and Management Challenges http://www.gao.gov/new.items/d004605.pdf

GAO GAO-04-902R 6/1/2004 Rebuilding Iraq—Resource, Security, Governance, Essential Services, and Oversight Issues http://www.gao.gov/new.items/d04902r.pdf

GAO GAO-04-831R 5/27/2004 Financial Services: Post-hearing Questions Regarding Recovering Foreign Regimes’ Assets http://www.gao.gov/new.items/d04831r.pdf

GAO GAO-04-746R 5/25/2004 Report on Iraq Transitional Law http://www.gao.gov/new.items/d04746r.pdf

GAO GAO-04-668 5/1/2004 Military Operations: DoD’s Fiscal Year 2003 Funding and Reported Obligations in Support of the Global War on Terrorism http://www.gao.gov/new.items/d04668.pdf

GAO GAO-04-730T 4/28/2004 United Nations: Observations on the Management and Oversight of the Oil for Food Program http://www.gao.gov/new.items/d04730t.pdf

GAO GAO-04-651T 4/7/2004 United Nations: Observations on the Oil for Food Program http://www.gao.gov/new.items/d04651t.pdf

GAO GAO-04-484 4/1/2004 Operation Iraqi Freedom: Long-standing Problems Hampering Mail Delivery Need To Be Resolved http://www.gao.gov/new.items/d04484.pdf

GAO GAO-04-559 4/1/2004 State Department Issues Affecting Iraq National Congress Support Foundation http://www.gao.gov/new.items/d04559.pdf

GAO GAO-04-562T 3/24/2004 Military Prepositioning: Observations on Army and Marine Corps Programs During Operation Iraqi Freedom and Beyond http://www.gao.gov/new.items/d04562t.pdf
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GAO GAO-04-579T 3/18/2004 Recovering Iraq’s Assets: Preliminary Observations on U.S. Efforts and Challenges http://www.gao.gov/new.items/d04579t.pdf

GAO GAO-04-305R 12/18/2003 Defense Logistics: Preliminary Observations on the Effectiveness of Logistics Activities during Operation Iraqi Freedom (Briefing) http://www.gao.gov/new.items/d04305r.pdf

GAO GAO-03-1088 9/1/2003 Military Operations: Fiscal Year 2003 Obligations Are Substantial, But May Result in Less Obligations Than Expected http://www.gao.gov/new.items/d031088.pdf

GAO GAO-03-792R 5/15/2003 Rebuilding Iraq http://www.gao.gov/new.items/d03792r.pdf

Total GAO Audits = 97
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SIGIR 08-017 April 2008 Transferring Reconstruction Projects to the Government of Iraq:  Some Progress Made but Further Improvements Needed to Avoid Waste

SIGIR 08-016 April 2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

SIGIR 08-015 April 2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and Security in Iraq

SIGIR 08-014 April 2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

SIGIR 08-013 April 2008 Interim Report on Iraq Reconstruction Contract Terminations

SIGIR 08-011 April 2008 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with Perini Corporation

SIGIR 08-012 March 2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

SIGIR 08-004 January 2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

SIGIR 08-005 January 2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

SIGIR 08-006 January 2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

SIGIR 08-007 January 2008 Efforts To Implement a Financial-Management Information System in Iraq

SIGIR 08-008 January 2008 U.S. Anticorruption Efforts in Iraq:  Sustained Management Commitment Is a Key to Success

SIGIR 08-009 January 2008 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor Performance

SIGIR 08-010 January 2008 Outcome, Costs, and Management Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

SIGIR 08-002 10/30/2007 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, Reimbursement, and Transition

SIGIR 08-003 10/29/2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

SIGIR 08-001 10/24/2007 Interim Report on Efforts and Further Actions Needed To Implement a Financial Management Information System in Iraq

SIGIR 07-010 10/24/2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

SIGIR 07-016 10/23/2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program

SIGIR 07-011 10/23/2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

SIGIR 07-015 10/18/2007 Review of the Effectiveness of the Provincial Reconstruction Team Program In Iraq

SIGIR 07-008 7/26/2007 Fact Sheet: U.S. Government Organizations’ Role and Responsibilities for Iraq Relief and Reconstruction Activities

SIGIR 07-014 7/25/2007 Status of the Provisional Reconstruction Team Program Expansion in Iraq

SIGIR 07-007 7/24/2007 Status of U.S. Government Anticorruption Efforts in Iraq

SIGIR 07-009 7/24/2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

SIGIR 07-003 7/1/2007 Review of Financial Reporting and Cost-to-complete Estimates for Iraq Relief and Reconstruction U.S.-funded Programs and Projects

SIGIR 07-004 7/1/2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

SIGIR 07-005 7/1/2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

SIGIR 07-001 6/22/2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor Performance

SIGIR 07-013 4/27/2007 Sustainment of the Advanced First Responder Network (Restricted)

SIGIR 07-006 4/26/2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006

SIGIR 07-012 4/26/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

SIGIR 07-002 4/1/2007 Status of the Advanced First Responder Network

SIGIR 06-029 1/30/2007 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 0338, For The  Iraqi Police Training Program Support

SIGIR 06-030 1/30/2007 Status of Medical Equipment and Other Non-Construction Items Purchase for Primary Healthcare Centers

SIGIR 06-040 1/30/2007 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)
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SIGIR 06-042 January 2007 Fact Sheet on Major U.S. Contractors‘ Security Costs Related to IRRF Fund Contracting Activities (Restricted-Limited Distribution)

SIGIR 06-043 1/30/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

SIGIR 06-044 1/30/2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

SIGIR 06-045 1/30/2007 Status of Ministerial Capacity Development in Iraq

SIGIR 06-036 1/29/2007 Follow-up On SIGIR Recommendations Concerning the Development Fund For Iraq (DFI)

SIGIR 06-039 1/29/2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

SIGIR 06-034 10/29/2006 Status of the Provincial Reconstruction Team Program in Iraq

SIGIR 06-032 10/28/2006 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

SIGIR 06-033 10/28/2006 U.S. Department of Defense Using The Iraq Relief and Reconstruction Fund

SIGIR 06-031 10/27/2006 Management of the Iraqi Interim Government Fund

SIGIR 06-035 10/26/2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings By the Logistics Civil Augmentation Program (LOGCAP) Contractor

SIGIR 06-028 10/23/2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

SIGIR 06-038 9/27/2006 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure

SIGIR 06-037 9/22/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF2)

SIGIR 06-026 7/31/2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project

SIGIR 06-017 7/28/2006 Transition of Iraqi Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-019 7/28/2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

SIGIR 06-020 7/28/2006 Review of the Advanced First Responder Network

SIGIR 06-021 7/28/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

SIGIR 06-023 7/28/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, January Through March 2006

SIGIR 06-025 7/28/2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, Inc., Contract Number W914NS-
04-D-0006

SIGIR 06-014 7/27/2006 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure (Classified)

SIGIR 06-024 7/26/2006 Joint Cash Count—Iraq National Weapons Card Program

SIGIR 06-018 7/1/2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics and Law Enforcement Affairs as of 
December 31, 2005

SIGIR 06-007 4/29/2006 U.S. Agency for International Development: Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-011 4/29/2006 Management of the Primary Healthcare Centers Construction Projects

SIGIR 06-003 4/28/2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 06-004 4/28/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, October through December 2005

SIGIR 06-005 4/28/2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development Fund for Iraq

SIGIR 06-008 4/28/2006 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-Central

SIGIR 06-009 4/28/2006 Review of Task Force Shield Programs

SIGIR 06-010 4/28/2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

SIGIR 06-012 4/28/2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

SIGIR 06-013 4/28/2006 Briefing to the International Advisory and Monitoring Board for Iraq: Management Controls Over the Development Fund for Iraq
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SIGIR 06-015 4/28/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

SIGIR 06-001 4/24/2006 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management System

SIGIR 06-016 4/4/2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons Global Services, Contract Number 
W914NS-04-D-0006

SIGIR 06-006 4/2/2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-002 2/3/2006 Prompt Payment Act: Analysis of Expenditures Made From the Iraq Relief and Reconstruction Fund

SIGIR 05-026 1/27/2006 Fact Sheet on the Use of the $50 Million Appropriation to Support the Management and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 05-027 1/27/2006 Methodologies for Reporting Cost-To-Complete Estimates

SIGIR 05-029 1/26/2006 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund Activities

SIGIR 05-028 1/24/2006 GRD-PCO Management of the Transfer of IRRF-Funded Assets to the Iraqi Government

SIGIR 05-023 1/23/2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq

SIGIR 05-024 1/23/2006 Management of the Mansuria Electrical Reconstruction Project

SIGIR 05-025 1/23/2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

SIGIR 05-016 10/26/2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy

SIGIR 05-020 10/26/2005 Management of the Contracts, Grant, and Micropurchases Used To Rehabilitate the Karbala Library

SIGIR 05-015 10/25/2005 Management of Rapid Regional Response Program Grants in South-Central Iraq

SIGIR 05-017 10/25/2005 Award Fee Process for Contractors Involved In Iraq Reconstruction

SIGIR 05-021 10/24/2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete Estimate Reporting

SIGIR 05-022 10/24/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs

SIGIR 05-018 10/21/2005 Management of Iraq Relief and Reconstruction Fund Program: Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

SIGIR 05-014 10/13/2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

SIGIR 05-019 9/30/2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc.

SIGIR 05-013 9/9/2005 Controls over Equipment Acquired by Security Contractors

SIGIR 05-010 7/26/2005 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting Command-Iraq on the Audit of the Award Fee Process

SIGIR 05-011 7/26/2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

SIGIR 05-012 7/22/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management—Construction Quality Assurance

SIGIR 05-009 7/8/2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

SIGIR 05-006 4/30/2005 Control of Cash Provided to South-Central Iraq

SIGIR 05-007 4/30/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

SIGIR 05-008 4/30/2005 Administration of Contracts Funded by the Development Fund for Iraq

SIGIR 05-005 4/20/2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defence Services Limited

SIGIR 05-004 1/30/2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

SIGIR 05-003 11/23/2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

SIGIR 05-002 10/25/2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

SIGIR 05-001 10/22/2004 Coalition Provisional Authority Control of Appropriated Funds

SIGIR 04-008 7/30/2004 Coalition Provisional Authority Control Over Seized and Vested Assets
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SIGIR Completed Audits as of April 30, 2008
Agency Report Number Date Report Title

SIGIR 04-004 7/28/2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

SIGIR 04-009 7/28/2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

SIGIR 04-013 7/27/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

SIGIR 04-007 7/26/2004 Oil For Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

SIGIR 04-011 7/26/2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

SIGIR 04-005 7/23/2004 Award of Sector Design-Build Construction Contracts

SIGIR 04-006 7/21/2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

SIGIR 04-001 6/25/2004 Coalition Provisional Authority Coordination of Donated Funds

SIGIR 04-002 6/25/2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, Iraq

SIGIR 04-003 6/25/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

Total SIGIR Audits = 115

Note: For copies of SIGIR audits, see http://www.sigir.mil/audits/Default.aspx.
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USAAA Completed Audits as of March 31, 2008
Agency Report Number Date Report Title Web Link

USAAA A-2008-0091-ALL 3/31/2008
Internal Controls Over Contracted Dining Facility Operations, Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation 
Iraqi Freedom

Not Available

USAAA A-2008-0090-ALL 3/20/2008 Supply Activities (H-Sites), Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0090-ALL%20
Supply%20Activities%20(H-Sites),%20Audit%20of%20Logistics%20Civil%20Augmenta-
tion%20Program%20Operations.pdf

USAAA A-2008-0077-ALL 3/20/2008
Contract Administration Over Contracted Dining Facility Operations, Audit 
of Logistics Civil Augmentation Program Operations in Support of Opera-
tion Iraqi Freedom

Not Available

USAAA A-2008-0085-ALL 3/18/2008
Class III (Bulk and Retail) Fuel Operations in the Iraq Area of Operations, 
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0085-ALL%20
Class%20III%20(Bulk%20and%20Retail)%20Fuel%20Operations%20in%20the%20Iraq%20
Area%20of%20Operations.pdf

USAAA A-2008-0075-ALL 3/12/2008 Contractor-Acquired Property, Audit of Logistics Civil Augmentation Pro-
gram Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0075-ALL%20
Contractor-Acquired%20Property,%20Audit%20of%20Logistics%20Civil%20Augmenta-
tion%20Program.pdf

USAAA A-2008-0021-FFS 11/28/2007 Army Operational Plans for Contractor Support on the Battlefield
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0021-FFS%20
Army%20Operational%20Plans%20for%20Contractor%20Support%20on%20the%20Battle-
field.pdf

USAAA A-2008-0010-ALL 11/2/2007 Follow-Up Audit of Internal Controls over Cargo Container Payments, Mili-
tary Surface Deployment, and Distribution Command

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0010-ALL%20
Followup%20Audit%20of%20Internal%20Controls%20Over%20Cargo%20Container%20Pay-
ments, 
%20Military%20Surface.pdf

USAAA A-2007-0204-ALL 9/28/2007
Defense Base Act Insurance for the Logistics Civil Augmentation Program, 
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

For Official Use Only

USAAA A-2007-0149-ALL 8/23/2007 The Army’s Theater Linguist Program in Afghanistan, Operation Enduring 
Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0149-ALL%20
Army%20Theater%20Linguist%20Program%20in%20Afghanistan,%20Operation%20Endur-
ing%20Freedom.pdf

USAAA A-2007-0104-ALL 3/23/2007 Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0104-ALL%20Cost-
Effectiveness%20of%20Transitioning%20Work%20Under%20the%20Logistics%20Civil%20
Augmentation%20Program.pdf

USAAA A-2007-0093-ALL 3/9/2007 Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0093-ALL%20Cost-
Effectiveness%20of%20Transitioning%20Selected%20Functions%20Performed%20at%20the 
%20Theater.pdf

USAAA A-2007-0040-ALL 1/16/2007 Procedures for Managing the Overaged Reparable Items List at the Tactical 
Wheeled Vehicle Refurbishment

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0040-ALL%20Pro-
cedures%20for%20Managing%20the%20Overaged%20Reparable%20Items%20List%20at%20
the%20Tactical%20Wheeled.pdf

USAAA A-2007-0019-ALL 11/21/2006 Distribution Functions, Audit of Logistics Civil Augmentation Program Op-
erations in Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0011-ALL 11/16/2006
Nontactical Vehicle Usage in the Iraq Area of Operations, Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi 
Freedom

https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0254-ALL 9/29/2006 Audit of the Procedures for Transferring Property During the Base Closure 
Process in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0254-ALL%20
Procedures%20for%20Transferring%20Property%20During%20the%20Base%20Closure%20
Process.pdf

USAAA A-2006-0253-ALL 9/28/2006

Audit of the Cost-Effectiveness of Transitioning the General Support Supply 
Support Activity (Task Order 87) From Contingency to Sustainment Contract-
ing, Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0253-ALL%20
Cost-Effectiveness%20of%20Transitioning%20the%20General%20Support%20Supply%20Sup-
port%20Activity.pdf
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USAAA Completed Audits as of March 31, 2008
Agency Report Number Date Report Title Web Link

USAAA A-2006-0233-ALL 9/22/2006 Clothing Issue Facilities, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0233-ALL%20
Clothing%20Issue%20Facilities,%20Audit%20of%20Logistics%20Civil%20Augmentation%20
Program%20Operations.pdf

USAAA A-2006-0168-ALL 8/4/2006 Report on the Subsistence Prime Vendor Contract, Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0168-ALL%20
Subsistence%20Prime%20Vendor%20Contract,%20Audit%20of%20Logistics%20Civil%20Aug-
mentation%20Program.pdf

USAAA A-2006-0158-ALL 7/11/2006
Report on Class IX (Aviation) Warehouse Staffing, Camp Anaconda, Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation 
Iraqi Freedom (Project A-2006-ALL-0264.001), Audit Report

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0158-ALL%20
Class%20IX%20(Aviation)%20Warehouse%20Staffing,%20Camp%20Anaconda,%20Audit%20
of%20Logistics%20Civil.pdf

USAAA A-2006-0099-ALL 4/25/2006
Program Management in the Iraq Area of Operations—Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi 
Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0099-ALL%20Pro-
gram%20Management%20in%20the%20Iraq%20Area%20of%20Operations,%20Audit%20of 
%20Logistics%20Civil%20Augmentation%20Program%20.pdf

USAAA A-2006-0091-ALL 4/4/2006 Theater Transportation Mission (Task Order 88)—Audit of Logistics Civil Aug-
mentation Program Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0091-ALL%20
Management%20of%20the%20Theater%20Transportation%20Mission%20(Task%20Order%20
88).pdf

USAAA A-2006-0090-ALE 3/31/2006 Follow-up Audit II of the Commander’s Emergency Response Program and 
Quick Response Fund

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0090-ALE%20Fol-
lowup%20II%20Commanders%20Emergency%20Response%20Program%20and%20Quick%20 
Response%20Fund.pdf

USAAA A-2006-0083-ALL 3/21/2006 Retrograde Operations (Task Order 87)—Audit of Logistics Civil Augmenta-
tion Program Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0083-ALL%20Ret-
rograde%20Operations%20(Task%20Order%2087),%20Audit%20of%20Logistics%20Civil%20 
Augmentation%20Program.pdf

USAAA A-2006-0081-ALL 3/17/2006 Unliquidated Obligations, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0081-ALL%20
Unliquidated%20Obligations,%20Audit%20of%20Logistics%20Civil%20Augmentation%20
Program.pdf

USAAA A-2006-0046-ALA 1/31/2006 Audit of Fund Accountability for Iraq Relief and Reconstruction Fund 2  
(IRRF 2)

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0046-ALA%20 
Fund%20Accountability%20for%20Fiscal%20Year%202004%20Iraq%20Relief%20and%20 
Reconstruction%20Funds.pdf

USAAA A-2006-0047-ALL 1/11/2006 Base Closure Process in the Iraq Area of Operations https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0047-ALL%20
Base%20Closure%20Process%20in%20the%20Iraq%20Area%20of%20Operations.pdf

USAAA A-2005-0332-ALE 9/30/2005 Follow-up of Commander’s Emergency Response Program (CERP) and Quick 
Response Fund (QRF)

https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0332-ALE%20
Followup%20Commanders%20Emergency%20Response%20Program%20and%20Quick%20
Response%20Fund%20Rev.pdf

USAAA A-2005-0194-ALA 5/26/2005 Project Management Support of Iraq Reconstruction PCO https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0194-ALA%20 
Program%20Management%20in%20Support%20of%20Iraq%20Reconstruction.pdf

USAAA A-2005-0173-ALE 5/2/2005 Commanders’ Emergency Response Program and Quick Response Fund https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0173-ALE%20 
Commanders%20Emergency%20Response%20Program%20and%20Quick%20Response.pdf

USAAA A-2005-0078-FFG 3/2/2005 Coalition Provisional Authority Travel Procedures https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0078-FFG%20 
Coalition%20of%20Provisional%20Authority%20Travel%20Process.pdf

USAAA A-2005-0095-FFG 2/16/2005 Vested & Seized Assets, Operation Iraqi Freedom https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0095-FFG%20 
Vested%20and%20Seized%20Assets.pdf

USAAA A-2005-0043-ALE 11/24/2004 LOGCAP Kuwait https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0043-ALE%20 
Logistics%20Civil%20Augmentation%20Program%20in%20Kuwait.pdf

USAAA A-2004-0438-AML 8/12/2004 Definitization of Task Orders for LOGCAP https://www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-2004-0438-AML.pdf

USAAA A-2004-0305-FFG 5/18/2004 Time Sensitive Report, Audit of Vested and Seized Assets, Operation Iraqi 
Freedom https://www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-2004-0305-FFG.pdf

Total USAAA Audits = 34
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USAID OIG Completed Audits as of March 31, 2008
Agency Report Number Date Report Title Web Link

USAID OIG E-267-08-001-P 3/18/2008 Audit of USAID/Iraq’s Community Stabilization Program http://www.usaid.gov/oig/public/fy08rpts/e-267-08-001-p.pdf

USAID OIG E-267-07-008-P 9/26/2007 Audit of USAID/Iraq’s Participation in Provincial Reconstruction Teams in Iraq http://www.usaid.gov/oig/public/fy07rpts/e-267-07-008-p.pdf

USAID OIG E-267-07-007-P 7/31/2007 Audit of USAID/Iraq’s Local Governance Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-007-p.pdf

USAID OIG E-267-07-006-P 7/11/2007 Audit of the Office of Foreign Disaster Assistance Program in Iraq http://www.usaid.gov/oig/public/fy07rpts/e-267-07-006-p.pdf

USAID OIG E-267-07-005-P 6/3/2007 Audit of USAID/Iraq’s Activity Planning and Its Reporting Process Under Section 2207 of Public Law 108-106 http://www.usaid.gov/oig/public/fy07rpts/e-267-07-005-p.pdf

USAID OIG E-267-07-004-P 5/3/2007 Audit of USAID/Iraq’s Telecommunications Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-004-p.pdf

USAID OIG E-267-07-003-P 2/4/2007 Follow-up Audit of USAID/Iraq’s Education Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-003-p.pdf

USAID OIG E-267-07-002-P 1/22/2007 Audit of USAID/Iraq’s Agriculture Reconstruction and Development Program http://www.usaid.gov/oig/public/fy07rpts/e-267-07-002-p.pdf

USAID OIG E-267-07-001-P 11/5/2006 Audit of USAID’s/Iraq’s Civil Society Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-001-p.pdf

USAID OIG E-267-06-004-P 8/16/2006 Audit of USAID’S Transition Initiatives in Iraq http://www.usaid.gov/oig/public/fy06rpts/e-267-06-004-p.pdf

USAID OIG E-267-06-002-P 2/16/2006 Audit of USAID/Iraq’s Non-Expendable Property http://www.usaid.gov/oig/public/fy06rpts/e-267-06-002-p.pdf

USAID OIG E-267-05-005-P 9/27/2005 USAID/Iraq’s Cash Control Procedures http://www.usaid.gov/oig/public/fy05rpts/e-267-05-005-p.pdf

USAID OIG E-267-05-004-P 6/30/2005 Iraq’s Water/Sanitation Activities http://www.usaid.gov/oig/public/fy05rpts/e-267-05-004-p.pdf

USAID OIG E-267-05-003-P 6/29/2005 Iraq’s Electrical Generation Activities http://www.usaid.gov/oig/public/fy05rpts/e-267-05-003-p.pdf

USAID OIG E-267-05-002-P 2/28/2005 Audit of USAID/Iraq’s Health System Strengthening Contract Activities http://www.usaid.gov/oig/public/fy05rpts/e-267-05-002-p.pdf

USAID OIG E-267-05-001-P 1/31/2005 Audit of USAID/Iraq’s Community Action Program http://www.usaid.gov/oig/public/fy05rpts/e-267-05-001-p.pdf

USAID OIG A-267-05-005-P 1/6/2005 Audit of USAID’s Compliance with Federal Regulations in Awarding the Contract to Kroll Security  
Services Inc. http://www.usaid.gov/oig/public/fy05rpts/a-267-05-005-p.pdf

USAID OIG A-000-04-004-P 9/23/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding Iraq Basic Education Phase II Contract http://www.usaid.gov/oig/public/fy04rpts/a-000-04-004-p.pdf

USAID OIG E-266-04-004-P 9/20/2004 Audit of USAID’s Iraq’s Economic Reform Program http://www.usaid.gov/oig/public/fy04rpts/e-266-04-004-p.pdf

USAID OIG E-266-04-003-P 8/6/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding the Iraq Phase II Reconstruction and 
Rehabilitation, Program Advisors and Oversight Contract http://www.usaid.gov/oig/public/fy04rpts/e-266-04-003-p.pdf

USAID OIG E-266-04-002-P 6/3/2004 Audit of USAID/Iraq’s Infrastructure Reconstruction and Rehabilitation Program http://www.usaid.gov/oig/public/fy04rpts/e-266-04-002-p.pdf

USAID OIG A-000-04-003-P 5/19/2004 Capping Report on Audit of USAID’s Compliance with Federal Regulations in Awarding the Iraq Phase I 
Contracts http://www.usaid.gov/oig/public/fy04rpts/a-000-04-003-p.pdf

USAID OIG E-266-04-001-P 3/19/2004 Audit of USAID’s Results Data for Its Education Activities in Iraq http://www.usaid.gov/oig/public/fy04rpts/e-266-04-001-p.pdf

Total USAID-OIG Audits = 23

Table L-1
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This section updates several types of interna-
tional financial assistance for Iraq reconstruc-
tion, including donor support—in the form 
of financial grants and technical assistance or 
loans—and debt relief. Also, SIGIR continues 
to watch the status of the International Compact 
with Iraq (Compact), which provides a set of key 
milestones for defining Iraq’s participation in the 
development process, determining the level of fu-
ture reconstruction investment, improving donor 
coordination, and promoting the establishment 
of new bilateral relationships.

Last quarter, SIGIR reported that the Govern-
ment of Iraq (GOI) had nearly finalized a debt 
agreement with Russia—the last member of the 
Paris Club to forgive Iraqi debt. In the agree-
ment finalized in February 2008, Iraq’s debt was 
reduced by $12 billion, or nearly 93% of the total 
owed to Russia.1

The top five donors have pledged a total of 
nearly $54 billion. For details on these donors, see 
Table 1.1.

internAtionAl CoMpACt  
with irAq
Established in May 2007, the Compact is an 
initiative of the GOI for a new partnership with 
the international community. The Compact is a 
five-year national plan that includes benchmarks 
and mutual commitments designed to assist Iraq 
on the path toward peace, sound governance, and 
economic reconstruction.2 Through established 
benchmarks and action items, the Compact sets 
these goals for Iraq:3

•	 Reach	a	unified,	secure	state.
•	 Move	toward	a	stable	economy.
•	 Achieve	normalized	relations	with	the	interna-

tional community.
•	 Provide	economic	opportunities	for	the	private	

sector.
•	 Supply	Iraqi	citizens	with	access	to	a	proper	

standard of public social services. 

GOI ObjectIves
The annexes of the Compact provide bench-
marks that cover a broad range of GOI objectives. 
The GOI’s progress in meeting these benchmarks 
is expected to shape the support provided by the 
international community. In December 2007, the 
GOI reported progress in establishing a Compact 

internAtionAl relief And Support  
for irAq

Top Five International Donors ($ Billions)

Country Pledged Assistance

United States $46.30

Japan $4.90

Iran $1.00

Italy $.84

United Kingdom $.83

Total $53.88

Source: NEA-I, SIGIR data call response, April 3, 2008; SIGIR 
analysis of public laws for U.S. appropriations from 2003 
to 2007 (for more details, see the Overview section in this 
Report).

Note: Numbers are affected by rounding. International 
donor funding is the amount pledged by the country. U.S. 
amount is based on appropriations under public law.

Table 1.1
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Secretariat, an Executive Committee, and the 
Thematic Working Groups, and the roles of these 
groups will be implemented as established in the 
Compact.4 It is anticipated that these groups will 
work with donors to meet the reforms and initia-
tives under the Compact.5 

status Of the cOmpact
The first mid-year progress report on the imple-
mentation of the Compact was issued in July 
2007. This report notes initial progress in more 
than two-thirds of the 400 Compact action items 
for 2007 and 2008.6

The year-end progress report is expected to be 
issued in time for review at the First Anniversary 
Compact Ministerial to be held in Stockholm, 
Sweden, on May 29, 2008.7 An update on GOI 
progress in public financial management is ex-
pected soon. The Bureau of Near Eastern Affairs-
Iraq (NEA-I) reported that Iraq’s ministries and 
provinces, in coordination with the World Bank 
and other technical advisors, have been working 
to modernize and strengthen the country’s fiscal 
affairs. A report on progress to reduce subsidies 
and extend relief programs to assist those most 
affected by the reduction is expected as part of 
the update.8 

These biannual progress reports are com-
pleted by the Compact Secretariat under guid-
ance from the Compact Steering Committee. 
The Council of Ministers created the Steering 
Committee to oversee the implementation and 
daily operations under the Compact. The Steer-
ing Committee serves as the representative of the 
GOI at the Compact Executive Committee. The 

Steering Committee is chaired by the Deputy 
Prime Minister and includes individuals from 
several GOI organizations, including:9 
•	 Minister	of	Finance
•	 Minister	of	Planning
•	 Minister	of	Foreign	Affairs
•	 National	Security	Advisor
•	 Secretary	General	of	the	Council	of	Ministers	

Secretariat

status of compact action Items
To date, these are some of the Compact action 
items that have been completed or partially 
completed:
•	 Review and harmonize legislation to work 

toward compliance of UN Convention 
Against Corruption (UNCAC). GOI contin-
ues working toward the next action items to 
ratify and implement the UNCAC and other 
relevant international agreements.10

•	 Over 2007-2009, establish and make op-
erational a nationwide electronic payment 
system. On February 26, 2008, GOI and a 
technology company signed a contract with 
a consortium comprising the Iraqi govern-
ment and local Iraqi banks for the use of Net1’s 
Universal Electronic Payment System (UEPS) 
technology in Iraq. Under the contract, begin-
ning in the fourth quarter of FY 2008, Net1 
will provide a customized UEPS banking and 
payment system to the consortium.11

•	 Approve the provincial elections. Iraqis plan 
to hold provincial elections in 2008, and these 
will be followed by national elections in 2009.12 

•	 Approve a law concerning the flag, emblem, 
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and national anthem. In January 2008, a vote 
was passed by the Council of Representatives 
to change the design of the Iraqi flag. The flag 
is currently up in all parts of Iraq for the first 
time in many years.13

InternatIOnal aGreements  
between the GOI and Other  
cOuntrIes
One of the Compact’s goals is to strengthen Iraq’s 
economic integration into regional and world fi-
nancial systems. This quarter, Iraq made progress 
to rebuild its economic ties:14

•	 In	January	2008,	Iraq	and	Syria	agreed	to	
reopen a crude oil pipeline connecting Kirkuk 
to the Mediterranean.

•	 In	February	2008,	Iraq	and	Iran	signed	seven	
cooperation agreements covering education, 
customs, insurance, industrial development, 
and the supervision of imports.

•	 In	February	2008,	Iraq	and	Russia	signed	a	
memorandum of intent for cooperation on 
trade, the economy, and the sciences.

•	 Iraq	is	working	closely	with	the	Organization	
of Economic Cooperation and Development 
project for the Middle East North Africa  
region.

cOmpact challenGes
The Compact Secretariat is the main GOI agency 
in charge of monitoring implementation of the 

Compact. There have been past challenges staff-
ing the Compact Secretariat, but according to 
NEA-I, these positions have now been filled with 
both Iraqi staff and foreign advisers.15 Develop-
ing a relationship between Thematic Working 
Groups and the ministries has also been chal-
lenging. The Compact Secretariat has been assist-
ing coordination between them, and an update 
on progress is expected in Stockholm.16

updAte on irAq’S  
externAl debt
A top priority for Iraq’s economic development 
is to reduce the external debt burden to sustain-
able levels. This is an important element of the 
Compact and donor support. 

The GOI continues an initiative to manage 
the remaining external debt incurred during 
the Saddam regime. This quarter, Iraq reached 
a debt agreement with Russia reducing the debt 
owed to $900 million, which it will repay in equal 
semiannual installments, starting in 2011.17 First 
payments from Iraq are expected in early 2009.18 

Other Iraqi debt, subject to repayment to Rus-
sia in 2011-2028, is approximately $1.13 billion, 
which includes interest accrued for 2005-2008.19 
More than two-thirds of Iraq’s remaining external 
debt is owed to non-Paris Club countries, and 
this quarter, no agreements were announced with 
them. For a list of Iraq’s outstanding non-Paris 
Club creditors, as of March 2008, see Table 1.2.

Iraq’s Outstanding Non-Paris Club 
Creditors
Algeria Pakistan

Brazil Poland

China Qatar

Egypt Saudi Arabia

Greece Tunisia

Jordan Turkey

Kuwait UAE

Morocco

Source: U.S. Department of the Treasury, response to SIGIR data call, 
April 7, 2008. 

Note: The U.S. Treasury believes that Algeria, Morocco, and Tunisia 
submitted claims this quarter.

Table 1.2
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eStiMAtion of Current  
externAl debt 
The U.S. Treasury estimated that Iraq’s external 
debt is between $63 billion and $85 billion, as of 
March 31, 2008.20 The large variance is because 
the non-Paris Club creditor debt has not been 
negotiated yet, so the exact amount owed is 
unknown.21 SIGIR calculated $74 billion for the 
average debt outstanding using the median value 
of reported non-Paris Club debt. This is approxi-
mately 60% of the original estimate of Iraq’s ex-
ternal debt as of Spring 2003. For the breakdown 
of the estimated debt and the summary of the 
debt relief efforts, see Table 1.3 and Figure 1.1.

Support froM internAtionAl 
orgAnizAtionS
In addition to the support provided by the gov-
ernments of foreign nations, several international 

organizations have provided relief and humani-
tarian assistance to the Iraqi people. 

unIted natIOns
In August 2007, the UN expanded its mission 
in Iraq, and the UN Security Council Resolu-
tion 1770 extended the UN Assistance Mission 
for Iraq (UNAMI) for another 12 months. Since 
2003, the UN has played a supporting role in sus-
taining Iraq’s relief and reconstruction through 
programs to fight corruption, support Iraq’s fi-
nancial institutions in meeting international stan-
dards, provide health care through immunization 
programs and other initiatives, and develop the 
capacity of local governments around Iraq. 

united nations development programme 
anticorruption conference
On March 17 and 18, 2008, the United Nations 
Development Programme (UNDP) held a con-

Iraq’s Estimated External Debt, as of March 31, 2008 ($ billions)

Component Summary of Debt Relief Efforts Estimated Debt

Paris Club Bilateral 
Creditors

Majority of Paris Club creditors have followed 
three-phase debt relief agreement for total of 
80% debt forgiveness.

$8a

Non-Paris Club Bilateral 
Creditors

Remaining non-Paris Club creditor debt has 
not been negotiated. Therefore, estimated 
amounts may change once negotiations are 
finalized.

$61b

Commercial Creditors Commercial creditors have accepted debt relief 
agreements for a reduction of $16 billion.

$4

Multilateral Creditors No information on debt relief efforts is 
available.

$1

Total $74

Source: U.S. Treasury, response to SIGIR data call, April 16, 2008.

a The remaining amount assumes completion of the third tranche of Paris Club debt relief and therefore 
reflects only the 20% remaining debt after the Paris agreement.

b The U.S. Treasury estimated the Non-Paris Club Bilateral Creditors total external debt to be between  
$50 billion and $72 billion. The average external debt is $61 billion.

Table 1.3



Appendix M

  April 30, 2008 i REPORT TO CONGRESS i  M-5

ference in Baghdad on the good governance and 
anticorruption initiative under the Compact.22 
The European Commission funded the confer-
ence.23 In the two-day event, papers and discus-
sions focused on these key topics:24

•	 corruption	prevention
•	 institutional	development	and	capacity	build-

ing
•	 criminalization	and	law	enforcement
•	 role	of	non-state	actors,	media,	civil	society	

organizations, and public outreach

The UN considers the Compact to be an im-
portant move toward implementing democratic 
processes and promoting good governance.25 
Also, the GOI has taken the first steps to ratify-
ing the UN Convention Against Corruption. As a 
future signatory to the Convention, the GOI has 
pledged to undertake initiatives in compliance 
with principles and commitments it defines and 
to seek UN assistance to support projects that 
address corruption.26

Note: Numbers are affected by rounding. 
a The non-Paris Club Bilateral Creditors amount is the average between the reported $50 billion to $72 billion because this debt has 

not been negotiated and exact amounts are unknown. This estimate may change once negotiations are finished.

Iraq’s Estimated External Debt
$ Billions
Sources: CRS Report for Congress, “Iraq’s Debt Relief: Procedure and Potential Implications for International Debt Relief,” 
Updated October 10, 2007; U.S. Treasury, Response to SIGIR Data Call (4/16/2008)

$30 $60 $90 $120 $1500

Commercial
Creditors

Multilateral
Creditors

Non-Paris
Club Creditors

Paris Cluba

Creditors Total Debt
$125.1

$37.2

$67.4

$20.0

$0.5

Estimated External Debt as of Spring 2003

Estimated External Debt as of March 31, 2008

$30 $60 $90 $120 $1500

Commercial
Creditors

Multilateral
Creditors

Non-Parisa

Club Creditors
Paris Club
Creditors $8.0

$61.0

$4.0

$1.0

Total Debt
$74.0

Figure 1.1
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International advisory and monitoring 
board and the transfer to the committee of 
financial experts
The mandate of the International Advisory and 
Monitoring Board (IAMB) was extended on 
December 18, 2007, by UNSC Resolution 1790. 
IAMB’s oversight role of the Development Fund 
for Iraq (DFI), the principal repository for Iraq’s 
oil-export receipts, is expected to conclude by 
December 2008.27 

This quarter, SIGIR attested to the amount of 
DFI cash (approximately $25 million) that had 
been in the custody of the Joint Area Support 
Group-Iraq (JASG-I). This SIGIR audit also 
reviewed the procedures for transferring the cash 
to the GOI.28 With this transfer, all DFI monies 
in the possession of JASG-Central are now the 
responsibility of the GOI. For more information 
on SIGIR’s attestation of the funds, see Section 3 
of this Report.

In January 2008, the Committee of Finan-
cial Experts (COFE) succeeded the IAMB as 
the authority responsible for external audit of 
the DFI. COFE was established by the Council 
of Ministers in October 2006 to work with the 
IAMB in overseeing petroleum revenues. During 
2008, the IAMB and COFE are expected to work 
together to coordinate their work, with the IAMB 
increasing its reliance on the work of COFE while 
discharging its responsibilities under the  
UNSCR.29

The December 2007 report cited a lack of 
substantial progress in establishing internal con-
trols in Iraq. The IAMB also found that further 
measures to strengthen the framework for these 

controls are necessary and overdue.30 These 
shortcomings include: 
•	 the	absence	of	oil	metering	in	the	oil	fields
•	 the	use	of	barter	transactions	for	certain	oil	

sales not accounted for in the DFI, as required 
by UNSCR 1483

•	 persistent	weak	controls	in	the	spending	minis-
tries

The IAMB reports that transparency in the 
collection, recording, investing, and spending of 
oil revenues is of great importance in providing 
ongoing assurance that Iraqi oil resources are 
properly managed and spent and that this infor-
mation should be published.31

united nations assistance for refugees 
and Idps
Last quarter, SIGIR reported on the UN High 
Commissioner for Refugees (UNHCR) appeal 
for more than $260 million in funding from 
the international community to support Iraqi 
refugees, internally displaced persons (IDPs), re-
turnees, and refugees from third countries hosted 
in Iraq.32 As of April 8, 2008, UNHCR received 
nearly 50% of that amount. The more recent 
contribution announcement is $1 million from 
the Government of Kuwait. It also announced an 
increase in annual contribution of $1 million to 
UNHCR’s general budget. The Kuwaiti contri-
bution to the Iraq operation will cover specific 
work in health and education.33 For a list of other 
donors and their contributions, see Table 1.4.

Getting help to many of the internally 
displaced is difficult because of insecurity in the 
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country. Most of UNHCR’s work inside Iraq is 
overseen by local staff in coordination with Iraqi 
aid agencies. In 2008, UNHCR is focusing on 
getting assistance to 400,000 of the most vulner-
able IDPs in Iraq. Programs include protection 
and legal help through a network of Protection 
and Assistance Centers, counseling, provision of 
household and shelter items, support for camps 
for the internally displaced, and infrastructure 
rehabilitation projects to increase the capacity of 
local communities struggling to cope with inter-
nally displaced populations.34

united nations assistance for health care
During this quarter, the United Nations Chil-
dren’s Fund (UNICEF) and the World Health 
Organization (WHO) continued their work in 
support of health care for children. On January 
27, 2008, the second round of Polio National 
Immunization Days was launched in Sulaymani-

yah, assisting more than 216,000 children under 
five, including internally displaced children.35 
UNAMI reports that more than 86% of children 
under five in the Sulaymaniyah province received 
immunizations through the program. More than 
500 teams of vaccinators and supervisors took 
part in the effort.36 

Also this quarter, UNICEF trained 400 staff of 
various levels at the Shaqlawa Hospital, resulting 
in its designation as the first newborn specialty 
hospital in the Kurdistan region.37 

UNICEF also delivered medical and surgical 
supplies to Department of Health offices in Sadr 
City, Medical City, Rosafa, and Baghdad, as well 
as two general hospitals in Basrah city (Aljom-
hoory and Almawanee).38 More deliveries are 
expected in April 2008.

Additionally, UNICEF completed 3 days of 
water-tankering operations at 15 sites across 
Basrah. UNAMI reports that more than 4,000 

Donor Contributions to UNHCR  
Iraq Programs ($ millions)

Donors Contribution

United States $95.4

United Kingdom 6.2

Germany 3.9

Sweden 2.3

European Commission 1.3

Kuwait 1.0

France .7

Switzerland .7

Italy .3

Private .1

Total $111.94

Source: UNHCR, “Internal Displacement in Iraq,” April 8, 2008.

Note: Numbers are affected by rounding.

Table 1.4
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families are now receiving safe drinking water 
through this operation, and more than 323,000 
liters have been provided.39

UN initiatives are also working to improve 
sanitary services. In January 2008, construction 
was completed on downstream storm-sewer lines 
in Kirkuk City. The UN estimates that this project 
has improved services for approximately 12,000 
people.40 An additional six ongoing water and 
sanitation projects are scheduled to be completed 
in April and May 2008. These projects are ex-
pected to benefit nearly 120,000 Iraqis in Basrah, 
Wassit, Kerbala, and Tameem provinces.41

local area development programme 
On December 5, 2007, the GOI and the UN 
officially launched the Local Area Development 
Programme (LADP).42 The LADP is a joint 
undertaking of the GOI and several UN agen-
cies: UNDP, United Nations Human Settlements 
Programme, International Labour Organiza-
tion, United Nations Office for Project Services, 

World Health Organization, United Nations 
Educational, Scientific and Cultural Organiza-
tion, and United Nations Development Fund for 
Women. This program focuses on strengthening 
the capacities of local authorities in Sulaymani-
yah, Babylon, and the marshlands to prepare and 
implement local area development plans in close 
partnership with the private sector and commu-
nity stakeholders.43 

europeAn CoMMiSSion
From 2003 to 2007, the European Commission 
(EC) provided nearly $1.05 billion to assist reha-
bilitation of basic services and to support Iraqi 
political processes, including the holding of elec-
tions, job creation, capacity-building measures, 
and support for the rule of law.44 The EC pro-
vided $895 million for economic reconstruction 
and $143 million for humanitarian assistance.45 
For the distribution by main category of EC aid 
for reconstruction, see Figure 1.2. 

Figure 1.2

Note: 
a Education, Health, Infrastructure, Water and Sanitation.
b Agriculture, Rural Development, Poverty Reduction, Land Mine Action, 

Durable Solutions for Refugees.
c Elections, Constitutional Process.
d Civil Society, Human Rights, Trade and Customs, Technical Assistance, 

Justice, and the Rule of Law.

Political
Processc

$0.200
Basic Servicesa

$0.480

Human
Developmentb

$0.250

Capacity Buildingd

$0.115

46%

11%

24%

19%

EC Aid Distribution by Main Category
$ Billions, % of $1.05 Billion 
Source: European Commission, State of Play Report (3/31/2008)
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ec assIstance prOGram
In 2007, the EC assistance program for Iraq—
managed by the EuropeAid Cooperation 
Office—made more than $141 million available 
for Iraq.46 For information on the specific values 
for areas of the program, see Figure 1.3.

The areas and sectors of the 2008 assistance 
program are still under consideration.47 After 
consultations with the European parliament and 
the Member States, the finalized 2008 program 
will be detailed in the 2008 EC report.

world bAnk
The World Bank funds several programs to sup-
port the GOI in addressing primary reconstruc-
tion needs:48

•	 restoring	basic	services
•	 supporting	private-sector	development
•	 enhancing	social	safety	nets
•	 improving	public-sector	governance

This support for Iraq reconstruction is funded 
primarily through the World Bank Iraq Trust 
Fund, which is discussed later in this section. 
However, the World Bank also assists through 
loan programs and projects with international 
partners.

Note: Numbers are affected by rounding.

Public Finance
$31.50

Refugees
Defense for Children
International (DCI)
$56.10 

Electoral Process
$31.50

Humanitarian
Assistance

$28.00

Rule of Law
$22.00

Refugees
Instrument for
Stability of the
European
Commission (IFS)
$4.70 (3%)

32%
13%

18%
18%

16%

EC Iraq Assistance Program 2007
$ Millions, % of $173.80 Million 
Source: European Commission, State of Play Report, (3/31/2008)

Figure 1.3
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wOrld bank Ida lOans
The World Bank has provided assistance to Iraq 
to develop social services through its Interna-
tional Development Association (IDA). Four 
IDA loans have been approved for Iraq, totaling 
$399 million. For the status of these projects, see 
Table 1.5.

internAtionAl MonetAry 
fund
The International Monetary Fund (IMF) has 
provided two Stand-By Arrangements (SBAs) for 
Iraq that continue to provide a comprehensive 
framework for economic reform and growth. 
Also, the IMF provides technical assistance to 
Iraq through these and other programs:49

•	 training	in	public	expenditure	management

•	 fiscal	federalism
•	 tax	policy
•	 tax	and	customs	administration
•	 monetary	operations
•	 banking	supervision
•	 payments	system	reform
•	 statistics

The IMF coordinates some of these programs 
with the World Bank, the United States, the 
United Kingdom, and other partners.

Imf stand-by arranGements
Iraq’s first SBA, approved on December 23, 2005, 
provided rights to $685 million in balance-of-
payments support. Iraq satisfactorily imple-
mented the IMF’s required reforms under that 

World Bank IDA Loans 

Name
Product Amount

($ millions)
Approval 
Date

Implementing 
Agency Description Status

Third Emergency 
Education Project

$100 November 
2005

Ministry of 
Education

Helps alleviate school 
overcrowding through 
construction of 82 new schools in 
15 provinces. The project directly 
benefits about 57,000 students.

The Ministry of Education finished 
preparing prototypes for 12-, 18-, and 
24-classroom schools. Site surveys and soil 
analysis have been conducted at 12 of 62 
identified plots. Construction of 49 schools 
is expected to start by August 2008.

Emergency Road 
Rehabilitation 
Project

$135 June 2006 Ministry of 
Construction

Assists in the rehabilitation of 
highways and village access roads 
in central and southern Iraq. 
Three floating bridges will also 
be replaced with permanent 
structures.

Civil works ($35 million) and consulting 
services ($2.2 million) contracts for 
highway rehabilitation in the Kurdistan 
region have been signed by the World 
Bank. The documents for four roads and 
bridges in central and southern Iraq have 
been issued. Award of all six contracts is 
expected by August 2008.

Dokan and 
Darbandihkan 
Emergency 
Hydropower 
Project

$40 December 
2006

KRG Ministry of 
Electricity

Part of Iraq’s overall Electricity 
Master Plan, providing electricity 
in the Kurdistan region and to 
the interconnected national grid. 
The project will directly impact 
an estimated 490,000 households 
and provide benefit for industrial 
consumers.

The consulting contract for the 
rehabilitation needs assessment 
was approved in July 2007. Project 
inefficiencies caused the contract to be 
delayed until September 2007; progress is 
now satisfactory. A consultant is preparing 
bidding documents for the urgent 
rehabilitation.

Emergency 
Electricity 
Reconstruction 
Project

$124 March 2007 Ministry of 
Electricity

Aims to restore the base-load 
generating capacity of the Hartha 
power plant and build capacity at 
the MOE.

The project became effective on December 
17, 2007. Negotiations with the selected 
bidder for the contract for rehabilitation 
works are complete, and the World Bank 
issued its signature. Negotiations for a 
construction supervisor are ongoing and 
expected to be completed soon.

Total $399

Source: IRFFI, World Bank Operations in Iraq Data Sheet, March 31, 2008.

Table 1.5
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SBA, which resulted in the December 19, 2007 
approval of a second SBA—for $744 million. Iraq 
has not drawn on any of the monetary support 
available under its SBAs with the IMF because of 
the country’s healthy balance of payments and 
foreign exchange reserves position.50 

The successor SBA supports Iraq’s economic 
program for 2008 and builds on the achieve-
ments made under the previous arrangement.51 
This new $744 million agreement will be in effect 
until March 2009. The GOI is treating this as a 
precautionary arrangement and does not intend 
to draw on the money.52 

The 2008 program has three primary objec-
tives:53

•	 Maintain	macroeconomic	stability.
•	 Facilitate	higher	investment	in	the	oil	sector.
•	 Move	forward	with	reforms	and	institution	

building.

The program aims to contain inflation in 
2008, building on the progress to stabilize infla-
tion in 2007.54 The program is also seeking a 
higher implementation ratio of the GOI’s invest-
ment program so that economic growth can be 
accelerated. The projected growth is expected to 
exceed 7% in 2008.55 In February 2008, consumer 
price inflation was reported at 8.1%—nearly 4% 
lower than predicted by the SBA.56 Also, the net 
international reserves of the Central Bank of Iraq 
(CBI) were expected to reach $34 billion,57 and as 
of March 20, 2008, the CBI reported $35.1 billion 
in reserve.58 

Key structural reforms in the SBA program 
include improving Iraq’s public financial manage-

ment and CBI’s accounting framework, as well as 
restructuring of the country’s two largest state-
owned banks, Rafidain and Rasheed. Financial 
and operational audits will be performed under 
this program, focusing on strengthening gover-
nance and investment in Iraq’s oil sector.59 

Under the new program, the IMF anticipates 
that restructuring Iraq’s banking sector will 
require overcoming several challenges:60

•	 The	banking	sector	is	dominated	by	state-
owned commercial banks, which account for 
90% of the sector’s total assets. 

•	 Banks	lack expertise in commercial banking 
and market finance. 

•	 Little	extension	of	credit	is	granted	to	the	pri-
vate sector.

•	 Bank	asset	composition	is	heavily	tilted	toward	
government securities.

•	 Banks	lack	the	expertise	to	assess	risks	and,	
thus, few offer loans with maturities of more 
than one year. 

For Iraq to receive the full benefit of its debt 
reduction agreement with the Paris Club, it must 
successfully perform under its SBAs through 
December 2008, when it stands to obtain the final 
20% of debt reduction. At the successful comple-
tion of the SBA, Paris Club members will write 
off the final portion of the debt agreement, which 
will total 80% of debt reduced.61 

update On bank restructurInG
The IMF has been assisting the GOI in modern-
izing its banking sector. The U.S. Treasury and 
U.S. Agency for International Development 
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(USAID) also manage projects to improve the 
banking sector. For more information on these 
initiatives, see the discussion of Iraq’s Economy in 
this Report.

Rafidain Bank, Iraq’s largest state-owned 
bank, is in the process of beginning a banking 
technology implementation project. A technolo-
gy company has been selected62 to implement the 
main banking system and the electronic clear-
ing system across Rafidain’s 148 domestic and 7 
regional branches.63 Rasheed Bank is considering 
investing in a core banking system, as well. As 
of March 31, 2008, both Rafidain and Rasheed 
banks are in the process of installing a payments 
engine that will enable the banks to support 
intra-bank transfers.64

Last quarter, SIGIR reported that an exter-
nal international audit firm began to perform 
operational and financial audits of both Rafidain 
and Rasheed banks. The audits are expected to be 
completed by May 31, 2008.65 The U.S. govern-
ment and the World Bank play an advisory role.66 

Discussions have been held between the 
World Bank and IMF on the remaining three 
state-owned banks—the Agriculture Bank, Real 
Estate Bank, and Industrial Bank. It was decided 
that the Iraq’s Board of Supreme Audit will con-
duct an assessment of all three banks, with the 
assistance of international experts.67 The assess-
ment is expected to begin in June 2008, after the 
completion of the Rafidain and Rasheed audit. 
The decision on whether to restructure the three 
specialty banks will be based on the assessment.68 

Support froM donor  
CountrieS
Last quarter, SIGIR noted the challenges in 
reporting on international contributions to Iraq 
reconstruction. As Iraq has shifted to normalized 
bilateral relations with the international commu-
nity, the United States is less able to track interna-
tional funding. As of March 31, 2008, the Depart-
ment of State (DoS) reported a total of $15.892 
billion in donor pledges, of which $5.14 billion 
are pledges of grants and technical assistance, and 
$10.75 billion are pledges of soft loans or loan 
facilities.69 This is an increase of more than $66 
million from last quarter because of additional 
pledges by Italy and Canada. According to DoS, 
as of March 31, 2008, actual donor commitments 
total $7.94 billion.70 

develOpment assIstance database
The Development Assistance Database (DAD) 
was developed by the GOI’s Ministry of Planning 
and the UN Development Program to record 
donor assistance, track donor activities, and 
document the status of donor-funded projects. 
Although this tracking system is still operational, 
compiling an accurate overall picture of donor 
funding remains difficult. The Ministry of Plan-
ning updates the DAD with funding and project 
information received directly from the donors. 
However, there is no standard reporting require-
ment for donors to provide data and no set time 
frame for updates to the DAD to be completed.71 
Thus, comparing DoS donor pledge figures to 
data available in the DAD does not provide an ac-
curate or complete picture of the status of donor 
support. 



Appendix M

  April 30, 2008 i REPORT TO CONGRESS i  M-13

Snapshot of Donor Projects 
Sector Committed Disbursed

Agriculture, Food, and Fishing $235,361,383 $77,677,797

Economic Development 177,389,632 39,890,426

Education, Science, and Culture 333,555,524 232,254,236

Energy 26,164,177 23,333,989

Environment 253,511,912 158,774,048

Governance and Democracy Development 541,885,781 379,246,726

Health 504,602,927 407,189,754

Housing, Labor, and Social Affairs 372,541,730 236,757,380

Infrastructure 1,004,678,229 666,270,163

Security 168,912,421 129,873,387

Unspecified/Unclassified 77,412,788 75,260,275

Unallocated 7,603,219 3,790,886

Total $3,703,619,723 $2,430,319,067 

Table 1.7

Snapshot of Top Donor Funded Projects over $10 million

Donor
 Project Cost 

(USD) Title

Project 
Implementation 
Status Sector Province

WB ITF $110,000,000 Emergency Water, Sanitation, and Urban 
Reconstruction Project

Ongoing Environment; Housing, 
Labor and Social Affairs

Dahuk, Sulaymaniyah, Erbil, 
Kerbala, Muthanna, Missan, 
Basrah, unallocated

Sweden, WB $150,000,000 Electricity reconstruction project 
(Rehabilitation of units 2 and 3 of 
HARTHA power station)

Ongoing Infrastructure Nationwide

Japan $118,709,140 Construction of a diesel power station 
(60 MW) in Al-Samawah

Completed Infrastructure Muthanna

WB $100,000,000 New School Building Construction Not yet started Education, Science, and 
Culture

Nationwide

Japan $72,222,636 Supply and Installation of Mobile 
Substations

Completed Infrastructure Muthanna

Japan $68,449,518 Project for Rehabilitation of Four General 
Hospitals in the Northern Region of Iraq

Completed Health Nationwide

Japan $66,168,082 Rehabilitation of Taji Gas Turbine Power 
Station

Completed Infrastructure Baghdad

Japan $65,038,264 Project for Improvement of Trunk 
Communications Network

Completed Infrastructure Nationwide

WB ITF $65,000,000 Emergency Baghdad Water Supply and 
Sanitation Project

Ongoing Environment; Housing, 
Labor, and Social Affairs

Baghdad

United 
Kingdom

$62,264,151 Provision of general food baskets to the 
Iraqi population and upgrade of logistics 
and communications capacity

Completed Agriculture, Food, and 
Fishing

Nationwide

Total $877,851,791 

Source: GOI, Ministry of Planning Development Assistance Database, April 4, 2008, www.mop-iraq.org/dad.
 
Note: Data not formally reviewed, audited, or verified. Data excludes U.S. funded projects. Committed and disbursed are the international terms used; this terminology is comparable 
to the SIGIR terms obligated and expended.

Table 1.6

A broader Capital Budget Request and Track-
ing System is being established and is expected to 
capture all efforts for reconstruction, including 
those funded by Iraq’s national and provincial 
budgets. However, the efforts to integrate the two 
systems have met with a number of logistical, 
operational, and organizational issues.  In the 
meanwhile, NEA-I reports that maintenance of 
the DAD has fallen in arrears.72

As of April 4, 2008, the DAD reported total 
commitments of $5.35 billion, an increase of 
approximately $750 million from last quarter. 
Disbursements totaled $2.53 billion—an increase 
of approximately $40 million from last quarter.73 
For an overview of Iraqi donor spending based 
on data from from the DAD, see Table 1.6 and 
Table 1.7.
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InternatIOnal recOnstructIOn 
fund facIlIty fOr Iraq 
The International Reconstruction Fund Facil-
ity for Iraq (IRFFI) assists donors in channeling 
resources and coordinating support for recon-
struction and development through two trust 
funds: the World Bank Iraq Trust Fund (ITF) 
and UN Development Group Iraq Trust Fund 
(UNDG ITF).74 As of March 31, 2008, 25 donors 
have committed nearly $1.83 billion to Iraq 
reconstruction through these funds; this is an 
approximate $54 million increase from last quar-
ter.75 The increase is attributable to additional 
commitments by the EC, Finland, Luxembourg, 
and Sweden. For a funding breakdown of donors 
from IRFFI, see Figure 1.4.

wOrld bank Iraq trust fund
As of March 31, 2008, the World Bank ITF held 
deposits from 17 donors, worth more than $494 
million.76 Deposits have increased by $29.7 
million since November 2007 because of an ad-
ditional deposit by the EC. The World Bank ITF 
finances 16 grants, totaling $437 million, which 
represents the majority of donor deposits.77 Just 
more than $140 million of this funding has been 
disbursed by the fund. For the status of funding, 
see Figure 1.5. This quarter, the top five donors to 
the World Bank ITF remain the same; for details 
of these deposits, see Table 1.8.

For a snapshot of projects funded by the ITF, 
see Table 1.9. The last project was approved on 
March 2007, and no new projects have been 

Note: Numbers are affected by rounding. Other donors include Australia, 
Belgium, Canada, Denmark, Finland, Germany, Greece, Iceland, India, 
Ireland, Italy, Kuwait, Luxemburg, The Netherlands, New Zealand, Norway, 
Qatar, Republic of Korea, Sweden, Turkey, and U.S.

Other
Donors
$0.327

European
Commission
$0.772

Japan
$0.492

Spain
$0.117UK

$0.127

42%

6%
7%

27%

18%

IRRFI Summary of Donor Funding
$ Billions, % of $1.83 Billion 
Source: IRFFI, Donor Commitments to the World Bank Iraq Trust 
Fund and United Nations Development Group Iraq Trust Fund, 
March 31, 2008. 

World Bank ITF: Top Five Donors ($ millions)

Donor Deposit as of March 2008

European Commission $179.7

Japan $130.6

UK $71.4

Canada $26.7

Spain $20.0

Source: IRFFI, World Bank Operations in Iraq Data Sheet, March 31, 2008.

Table 1.8

Figure 1.4 Figure 1.5

Total Deposited $0.494 

Total Contractedb

$0.237

Total Disbursed
$0.141

Note: Numbers are affected by rounding.
a Commitment is a legally binding contribution to the fund; deposit is 

actual cash received by the fund; contracted amount is under contract 
for a project; disbursed is amount paid to a vendor or entity.

b Source for contracted amount: IMF, “IMF Staff Report for Request for 
Stand-By Arrangement and Cancellation of Current Arrangement−
Informational Annex,” December 5, 2007, p, 7. No update as of March 
31, 2008.

World Bank Iraq Trust Fund Status of Funds
$ Billions, Total Committeda $0.497
Sources:  IRFFI, UNDG Iraq Trust Fund: Quarterly Newsletter, 
(3/31/2008)



Appendix M

  April 30, 2008 i REPORT TO CONGRESS i  M-15

World Bank Iraq Trust Fund: Snapshot of Active Projects ($ millions)

Name
Project 
Amount Disbursed

Approval 
Date

Implementing 
Agency Description Status

Emergency 
School 
Construction 
& 
Rehabilitation 
Project

$60 $22.9 October 
2004

Ministry of 
Education

The project aims to improve learning 
conditions through the construction 
of 55 new schools (reduced due to 
appreciation of the Iraqi dinar) and 
major rehabilitation of 133 schools, 
benefiting more than 100,000 
families with school age children.

The rehabilitation program is complete: 133 
schools were rehabilitated, benefiting an 
estimated 45,000 students; 6 schools have 
been completed (in the provinces of Anbar, 
Erbil, and Muthanna). The construction of 
28 schools is currently underway, and work 
on 21 more is expected to start in April 
2008.

Second 
Capacity 
Building 
Project 

$7 $4.9 November 
2004

World Bank The project follows up on the First 
Capacity Building Project to help 
authorities tackle medium-term 
policies, focusing on economic and 
public sector management and social 
safety nets.

As of January 2008, the project has 
financed about 55 workshops, training 
more than 1,200 participants. In 
January 2008, a workshop to train 
practitioners in World Bank procurement, 
financial management, disbursement, 
anticorruption, and contract management 
was conducted in Amman with more than 
60 participants. 

Emergency 
Water Supply, 
Sanitation, 
and Urban 
Development 
Program

$110 $22.7 December 
2004

Ministry of 
Municipality & 
Public Works

The project finances water supply and 
sanitation rehabilitation in 9 cities, 
as well as urban reconstruction in the 
poorest areas of 3 cities, benefiting 2 
million people. The project facilitates 
capacity building through training 
and technical support.

Since last quarter, the project witnessed 
an increase in implementation. The World 
Bank continues to work with the GOI to 
restructure the project.

Emergency 
Community 
Infrastructure 
Rehabilitation 
Project 

$20 $16.6 December 
2004

Ministry 
of Water 
Resources

The project addresses emergency 
needs for rural infrastructure 
rehabilitation by financing labor-
intensive, small-scale civil works 
programs improving about 80,000 
hectares of irrigated land, benefiting 
more than 130,000 farmers.

Twenty sub-projects are complete, 
creating an estimated 176,500 man-days 
of employment, improving irrigation to 
70,000 hectares of land, benefiting an 
estimated 121,000 farmers. The remaining 2 
sub-projects are underway and about 75% 
completed. These projects are expected to 
be finalized by mid-2008.

Emergency 
Disabilities 
Project

$19.5 $1.9 November 
2005

Ministry of 
Health

The project supports improved 
rehabilitation and prosthetic services 
to reduce the burden of physical 
disability by strengthening GOI/
stakeholder partnerships around 
national disabilities policy and 
upgrading infrastructure and 
equipment of selected rehabilitation 
centers.

The design for eight rehabilitation centers 
is completed and the contract for the 
construction of one of these (Kerbala) 
has been tendered. World Bank has 
recommended that the GOI restructure 
the project. Bid documents for four other 
sites have been prepared but are on hold 
pending project restructuring.

Emergency 
Social 
Protection 
Project

$8 $0.4 June 2006 Ministry of 
Labor & Social 
Affairs

The project will strengthen the policy, 
management, and administrative 
capacity of the Ministry of Labor 
and Social Affairs, and the Ministry 
of Finance, to develop, manage, and 
monitor pension and social safety net 
reforms.

Procurement of 14 IT packages ($1.9 million) 
is underway. Two contracts have been 
signed to train about 42 Iraqi staff in IT 
systems. Evaluation of the Pension survey 
proposal is complete, and the contract has 
been awarded. The PMT has revised the 
implementation framework and the Terms 
of Reference for the beneficiary assessment 
has been drafted. 

Emergency 
Health 
Rehabilitation 
Project

$25 $10.1 November 
2004

Ministry of 
Health

The project will help rehabilitate 
emergency services in 9 selected 
hospitals (reduced from original 12) 
and provide 12 hospitals with basic 
medical and laboratory equipment, 
as well as essential drugs.

Rehabilitation for four hospitals is 
complete (two have been officially handed 
over to GOI). Three more are underway, 
expected to be completed in June 2008. 
Medical equipment has been delivered 
to all hospitals except Ba’quba, and 
distribution of drugs is well advanced 
(WHO contract remaining). The World Bank 
has recommended that the government 
restructure the project.

First Private 
Sector 
Development 
Project

$55 $4.4 November 
2004

Ministry of 
Planning & 
Development 
Cooperation

The project will provide capacity 
building to help lay the foundation 
for increased investment and growth. 
This will include the installation 
of a national high-capacity 
telecommunications network and 
a platform to link the Central Bank 
to commercial banks in the country 
(payment-systems).

The installation of the telecommunications 
network is underway. Contracts for the 
public institution and competitiveness 
components, as well as the payment 
systems component, have recently been 
awarded. Implementation of respective 
activities has started.

Source: IRFFI, World Bank Operations in Iraq Data Sheet, March 31, 2008.

Table 1.9



Appendix M

M-16  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

announced since. To allow the completion of the 
existing projects, the closing date for World Bank 
ITF was extended to December 31, 2010.78

un develOpment GrOup  
Iraq trust fund
The UNDG ITF is managed by the UNDP. As of 
March 31, 2008, 25 international donors commit-
ted $1.33 billion to the UNDG ITF of the IRFFI.79 
This quarter, the UNDG ITF received contribu-
tions of nearly $29.5 million from the following 
donors:80

•	 European	Commission, $28 million ear-

marked to Support Electoral Process sub-sec-
tor.

•	 Finland, $1.5 million earmarked to Protection 
Sector. 

As of March, 31, 2008, 16 UN agencies are 
implementing 180 projects with more than $1.11 
billion in funding. Since November 2007, an 
additional 8 projects have been closed for a total 
of 56 projects since the UNDG ITF’s inception.81 
For the top five implementing agencies and top 
five donors in terms of deposits, see Table 1.10 
and Table 1.11.

UNDG ITF: Top Five Donors ($ millions)

Donor Deposit as of March 2008 Increase from November 2007

European Commission $565.15 $27.79

Japan $360.95 $0

Spain $93.17 $0

Canada $63.79 $0

UK $55.54 $0

Source: IRFFI, UNDG Iraq Trust Fund Newsletter, January-March 2008.
Note: Change is based on data from IRFFI, UNDG Iraq Trust Fund Newsletter, November 2007.

Table 1.10

UNDG ITF: Top Five Implementing Agencies ($ millions)

Agency
Approved Funding as of 

March 2008
Change from 

November 2007 Number of Projects
Change from 

November 2007

UN Development Programme $301.91 $0 30 0

UN Office for Project Services $196.85 $11.26 29 2

UN Children’s Fund $154.11 $.96 21 1

World Health Organization $109.04 $3.47 19 1

Food and Agriculture Organization of the UN $92.57 $5.12 12 2

Source: IRFFI, UNDG Iraq Trust Fund Newsletter, January-March 2008.
Note: 
1. Top five is based on total approved funding.
2. Change is based on data from IRFFI, UNDG Iraq Trust Fund Newsletter, November 2007.

Table 1.11
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details on funding
Of the approved funding, $854 million (77%) 
has been contracted, and $737 million (66%) has 
been disbursed, which is slightly higher than last 
quarter. For the status of UNDG ITF funding, see 
Figure 1.6.

Similar to last quarter, the sector supported 
with the most approved funding is infrastruc-
ture rehabilitation, followed by support to the 
electoral process and education and culture. For a 
sector funding breakdown, see Figure 1.7.

Commitments and disbursements have 
generally declined between July 2004 and March 
2008. Although the funding shifted away from 
projects supporting the electoral process in 
2007, this quarter shows an increase from 3% 
to 12%. The commitments for agriculture, food 
security, environmental, and natural resource 
management have increased from 13% (July 2004 
to March 2006) to 20% (this quarter). For the 
comparison of the sector breakdown based on 
the total commitments made during 2004-2006, 
2007, and this quarter, see Figure 1.8. This is an 
illustration of the changes in sector focus over the 
three time periods.

Total Deposited $1.31 

Total Contracted
$0.85

Total Disbursed
$0.74

Note: Numbers are affected by rounding. Commitment is a legally binding 
contribution to the fund; deposit is actual cash received by the fund; 
contracted amount is under contract for a project; disbursed is amount 
paid to a vendor or entity.

UN Development Group Iraq Trust Fund Status of Funds
$ Billions, Total Committed $1.33
Sources:  IRFFI, UNDG Iraq Trust Fund Newsletter, January–March 2008

Note: Numbers are affected by rounding.

Health and Nutrition
$161.20

Education and
Culture
$191.25

Governance and
Human Development
$114.90

Infrastructure
Rehabilitation

$254.43

Refugees, IDPs
and Durable

Solutions
$28.91 (3%)

Support to
Electoral Process

$199.45

Pilgrim Stampede
Micro-Grant

$0.30 (<1%)
Agriculture, Food, Security,
Environment and Natural
Resource Management,
$160.68

14%

17%

10%

18%

23%

15%

UNDG ITF Approved Funding by Sector
$ Millions, % of $1,111.12 Million 
Source: IRFFI, UNDG Iraq Trust Funds Newsletter, January–March 2008

Figure 1.6

Figure 1.7
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Note: Numbers are affected by rounding. Total Commitments do not include the Emergency 
Response Pilgrim Stampede Micro-Grant which is < 0.5%. 
    

UNDF ITF Commitments by Sector: Historical Comparison
$ Millions
Source: IRFFI, UNDG Iraq Trust Fund Newsletter, January−March 2008   
   

5% 10% 15% 20% 25%0

Agriculture,
Food Security,

Environment and
Natural Resource

Management

18%

13%

20%

Education
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Culture
16%

18%

18%
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Human
Development

16%

4%

15%

Health
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Nutrition
24%

12%

19%

Infrastructure
Rehabilitation 23%

25%

16%
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and

Durable
Solutions

1%

3%

   <1%

Support
to

Electoral
Process

3%

24%

12%

July 2004−December 2006; Percent of $690.18  million Total Commitments

January 2007−December 2007; Percent of $131.2 million Total Commitments

January 2008−March 2008; Percent of $32.86 million Total Commitments

Figure 1.8
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